

CEMP-RT Engineer Manual 200-1-2	Department of the Army U.S. Army Corps of Engineers Washington, DC 20314-1000	EM 200-1-2 31 August 98
	Environmental Quality  TECHNICAL PROJECT PLANNING (TPP) PROCESS	
	<b>Distribution Restriction Statement</b> Approved for public release; distribution is unlimited.	



**US Army Corps  
of Engineers®**

EM 200-1-2  
31 August 1998

**ENVIRONMENTAL QUALITY**

---

# **TECHNICAL PROJECT PLANNING (TPP) PROCESS**

20020531 131

**ENGINEER MANUAL**

This Engineer Manual is approved for public release, distribution is unlimited.

### **AVAILABILITY**

Electronic copies of this and other U.S. Army Corps of Engineers (USACE) publications are available on the Internet at <http://www.usace.army.mil/inet/usace-docs/>. This site is the only repository for all official USACE engineer regulations, circulars, manuals, and other documents originating from HQUSACE. Publications are provided in portable document format (PDF).

DEPARTMENT OF THE ARMY  
U. S. Army Corps of Engineers  
Washington, D.C. 20314-1000

EM 200-1-2

CEMP-RT

Manual  
No. 200-1-2

31 August 98

**Environmental Quality**  
**TECHNICAL PROJECT PLANNING (TPP) PROCESS**

**1. Purpose.** This Engineer Manual (EM) describes the Technical Project Planning (TPP) process for identifying project objectives and designing data collection programs at hazardous, toxic, and radioactive waste sites. The TPP process helps ensure that the requisite type, quality, and quantity of data are obtained to satisfy project objectives that lead to informed decisions and site closeout. The TPP process can be used from investigation through closeout at small, simple sites as well as large, complex sites. The TPP process is a critical component of the U.S. Army Corps of Engineers (USACE) quality management system that meets the American National Standard for planning the collection and evaluation of environmental data. This EM is intended for use by USACE project managers and both technical and contractor personnel for implementation of Engineer Regulation (ER) 5-1-11.

**2. Applicability.** This EM applies to all HQUSACE elements and USACE commands responsible for hazardous, toxic, and radioactive waste projects.


**3. References.** References are listed in Appendix A.

**4. Distribution.** Approved for public release, distribution is unlimited.

**5. Discussion.** The four-phase TPP process is a comprehensive and systematic planning process that will accelerate progress to site closeout within all project constraints. Project objectives are identified and documented early during Phase I of the TPP process to establish the focus required to achieve site closeout for the customer. Phases II and III provide a framework to develop data collection options for the customer's consideration during Phase IV. The project-specific data quality requirements established throughout the TPP process are then documented as data quality objectives during Phase IV. Many other documentation tools within this EM also encourage detailed data collection planning and contribute to maintaining institutional site knowledge.

FOR THE COMMANDER:

7 Appendices  
(See Table of Contents)

  
ALBERT J. GENETTI, JR.  
Major General, USA  
Chief of Staff

---

This manual supersedes EM 200-1-2 dated 31 July 95.

CEMP-RT

**DEPARTMENT OF THE ARMY**  
**U. S. Army Corps of Engineers**  
**Washington, D.C. 20314-1000**

EM 200-1-2

Manual  
No. 200-1-2

31 August 98

**Environmental Quality**  
**TECHNICAL PROJECT PLANNING (TPP) PROCESS**

**Table of Contents**

Subject	Paragraph	Page	Subject	Paragraph	Page
<b>FOREWORD</b> .....		1	<b>CHAPTER 2</b>		
			<b>DETERMINE DATA NEEDS (PHASE II)</b>		
<b>CHAPTER 1</b>			DETERMINE DATA NEEDS .....	2.1	2-1
<b>IDENTIFY CURRENT PROJECT (PHASE I)</b>			Review Phase I Memorandum		
PREPARE TEAM			for Record (MFR) .....	2.1.1	2-1
INFORMATION PACKAGE .....	1.1	1-2	Establish Data User's Roles .....	2.1.2	2-1
Identify TPP Team Members .....	1.1.1	1-2	Evaluate Use of Existing Data .....	2.1.3	2-4
Identify Customer Goals .....	1.1.2	1-5	Define Data Needs .....	2.1.4	2-4
Gather Existing Site Information .....	1.1.3	1-6			
			DOCUMENT DATA NEEDS .....	2.2	2-9
IDENTIFY SITE APPROACH .....	1.2	1-7			
Evaluate Site Information and Data ....	1.2.1	1-8	<b>COMPLETE PHASE II</b>		
Identify and Document Project			ACTIVITIES .....	2.3	2-10
Objectives .....	1.2.2	1-10			
Identify Regulator and			<b>CHAPTER 3</b>		
Stakeholder Perspectives .....	1.2.3	1-12	<b>DEVELOP DATA COLLECTION OPTIONS</b>		
Define Probable Remedies .....	1.2.4	1-12	<b>(PHASE III)</b>		
Identify Executable Stages to Site			PLAN SAMPLING AND ANALYSIS		
Closeout .....	1.2.5	1-13	APPROACH .....	3.1	3-1
			Review Phase I and Phase II		
IDENTIFY CURRENT PROJECT ...	1.3	1-14	Information .....	3.1.1	3-1
Recognize Site Constraints and			Plan Sampling and Analysis		
Dependencies .....	1.3.1	1-14	Approaches .....	3.1.2	3-2
Define Courses of Action for Achieving					
Site Closeout .....	1.3.2	1-16	DEVELOP DATA COLLECTION		
Document Current Executable Stage ..	1.3.3	1-18	OPTIONS .....	3.2	3-8
			Basic Data Collection Option .....	3.2.1	3-8
COMPLETE PHASE I ACTIVITIES ..	1.4	1-18	Optimum Data Collection Option. ....	3.2.2	3-8
Finalize Acquisition Strategy .....	1.4.1	1-18	Excessive Data Collection Option ....	3.2.3	3-8
Initiate Scope of Work Sections .....	1.4.2	1-19			
Prepare Phase I Memorandum			DOCUMENT DATA COLLECTION		
for Record .....	1.4.3	1-19	OPTIONS .....	3.3	3-9
			COMPLETE PHASE III		
			ACTIVITIES .....	3.4	3-10

**EM 200-1-2**

**31 Aug 98**

Subject	Paragraph	Page
---------	-----------	------

**CHAPTER 4  
FINALIZE DATA COLLECTION PROGRAM  
(PHASE IV)**

FINALIZE DATA COLLECTION		
PROGRAM	4.1	4-1
Prepare Customer Communications	4.1.1	4-1
Encourage Customer Participation	4.1.2	4-2
Suggest Regulator Participation	4.1.3	4-3
Consider Participation of Others	4.1.4	4-3
DOCUMENT DATA COLLECTION		
PROGRAM	4.2	4-4
Prepare Data Quality Objective		
Statements	4.2.1	4-4
Prepare Final Scope of Work		
or Work Plan	4.2.2	4-5
Prepare Detailed Cost Estimate	4.2.3	4-5
Prepare Fact Sheet(s)	4.2.4	4-5
COMPLETE PHASE IV		
ACTIVITIES	4.3	4-6

**CHAPTER 5  
IMPLEMENT AND ASSESS  
DATA COLLECTION PROGRAM  
IMPLEMENTATION OF DATA**

COLLECTION PROGRAM	5.1	5-1
AMENDMENTS TO DATA		
COLLECTION PROGRAM	5.2	5-1
VERIFICATION OF DATA QUALITY		
OBJECTIVE ATTAINMENT	5.3	5-1
ASSESSMENTS OF TPP EFFORTS	5.4	5-1
PLANNING SUBSEQUENT DATA		
COLLECTION PROGRAMS	5.5	5-2

**APPENDIX A  
REFERENCES**

**APPENDIX B  
ABBREVIATIONS AND  
ACRONYMS**

**APPENDIX C  
DEFINITIONS**

**APPENDIX D  
OUTLINE OF TPP ACTIVITIES**

**APPENDIX E  
CROSSWALK TO EPA's  
7-STEP DQO PROCESS**

**APPENDIX F  
WORKSHEETS FOR  
DOCUMENTATION**

**APPENDIX G  
VERIFICATION OF  
DQO ATTAINMENT**

**FIGURES**

Subject	Figure	Page
Effects of Optimal Planning	1	5
Phase I of Four-Phase TPP Process	1-1	1-1
Phase II of Four-Phase TPP Process	2-1	2-1
Phase III of Four-Phase TPP Process	3-1	3-1
Phase IV of Four-Phase TPP Process	4-1	4-1
Technical Project Planning		
(TPP) Process	D-1	D-1
Alignment Between EPA's 7-Step		
DQO Process and the TPP Process	E-1	E-2

**TABLES**

Subject	Table	Page
Outline of TPP Activities	D-1	D-2
Crosswalk from 7-Step DQO Process		
to the TPP Process	E-1	E-3

**WORKSHEETS**

Worksheet	Page
Project Objectives Worksheet	F-3
Site Information Worksheet	F-5
Phase I MFR Worksheet	F-7
Data Need Worksheet-Risk Perspective	F-13
Data Need Worksheet-Compliance	
Perspective	F-17
Data Need Worksheet-Remedy	
Perspective	F-21
Data Need Worksheet-Responsibility	
Perspective	F-25
Sampling and Analysis Planning Worksheet	F-29
Summary Table of Data Collection	
Options	F-33
Data Quality Objective Worksheet	F-37
DQO Attainment Verification	
Worksheet	G-2

## Foreword

Investigating, remediating, and closing hazardous, toxic, and radioactive waste (HTRW) sites is complex. On many occasions, new people get involved in a project and site conditions or remediation progress is unknown when efforts begin. Progress at a site is iterative as more is learned about a site, and as regulatory and legal issues are identified and resolved.

This manual describes the Technical Project Planning (TPP) process for identifying project objectives and designing data collection programs at HTRW sites. The TPP process was developed to provide comprehensive planning guidance to ensure effective and efficient progress to site closeout within all project constraints. Chapters 1 through 4 describe how to conduct Phase I through Phase IV of the TPP process, respectively. Chapter 5 describes implementation and assessment of data collection programs resulting from the use of the TPP process.

The following discussions offer a uniform technical basis for the broad range of readers using this manual and the TPP process.

### What is the TPP process?

The TPP process is a systematic process that involves four phases of planning activities. Phase I activities bring together a TPP team to identify the current project and to document both short- and long-term project objectives through completion of all work at a site (site closeout). Phase II efforts involve an evaluation to determine if additional data are needed to satisfy the project objectives. The data need requirements for the additional data are then identified during the balance of Phase II efforts. Phase III activities involve identifying the appropriate sampling and analysis methods for

the data needed. During Phase IV, the TPP team finalizes a data collection program that best meets the customer's short- and long-term needs within all project and site constraints.

### When is the TPP process needed?

The TPP process is needed when initially planning any activities at a site (i.e., investigation; design; construction, operation and maintenance; or long-term monitoring). The TPP process should be used immediately after a customer requests that a project be performed at a site and also when planning the next executable stage of site activities.

### Key Terms and Concepts

Readers of this manual and users of the TPP process are encouraged to become familiar with the following key terms and concepts.

#### TPP Team

The TPP team is identified during Phase I, and works together throughout the TPP process and the subsequent execution of the work. The TPP process requires a multi-disciplinary team of personnel to represent the following planning perspectives.

- **Decision Makers** (i.e., customer, project manager, regulators, and stakeholders). Decision makers each have specific interests in the outcome of site-related activities. The most important responsibility of each decision maker is to participate in the team's efforts to identify and document project objectives during Phase I. As deemed appropriate by the customer, the regulators and stakeholders may also contribute to TPP activities during Phases II through IV. (The **customer** is the person representing the federal agency or sponsor, who is funding the project and responsible for completing work at the site or facility.)

31 Aug 98

- **Data Users** (i.e., risk, compliance, remedy, and responsibility perspectives). Data users are the technical and other personnel responsible for engineering, scientific, and legal evaluations that are the basis for site decisions. Data users participate throughout the TPP process. Their primary responsibilities occur during Phase I and Phase II when they identify the data needed to satisfy the project objectives that require additional data collection. Several technical disciplines typically must collaborate to adequately represent these data user perspectives:

**Risk Perspective**

(evaluates potential risks to human health and the environment);

**Compliance Perspective**

(evaluates, monitors, and ensures legal and regulatory compliance);

**Remedy Perspective**

(identifies, designs, constructs, operates, and maintains site remediation systems); and

**Responsibility Perspective**

(focuses on the customer's potential liability and the apportionment of responsibility with other potentially responsible parties).

- **Data Implementors** (i.e., sampling and analysis perspectives). Data implementors are the technical personnel who are responsible for identifying sampling and analysis methods suitable for satisfying the data users' data needs. Both sampling and analysis types of data implementors participate throughout the TPP process with their primary responsibilities occurring during Phase I and Phase III.

**Site Closeout**

Site closeout is achieving the "walk away goal," or final condition of a site, as envisioned by the customer. Site closeout represents achieving either an interim final condition (e.g., expedited removal, remediation with 5-year reviews) or final completion of all work at a site. During Phase I, the TPP team develops an effective site closeout statement after considering future land use of the site; the site's regulatory compliance status and issues; and the customer's preferences for the final condition of the site. A good definition of site closeout enables the TPP team to focus planning and site activities from the current site status and condition through any necessary remediation; operation and maintenance; or monitoring efforts.

**Project Objectives**

Project objectives must be satisfied or resolved in order to progress from the current site status and condition to site closeout. Satisfying or resolving the project objectives, based on the underlying regulations or site decisions, is the purpose of all site activities. Phase I efforts to identify and clearly document project objectives will ensure that the team establishes the focus required to successfully address the site-specific regulatory status and environmental conditions. Although many project objectives are a consequence of the applicable federal, state, and local regulations, several other customer- or site-specific project objectives may need to be documented to ensure efficient progress to site closeout. If project objectives are either vague or undefined, it is unlikely that meaningful progress can be made toward achieving site closeout. Once all project objectives have been identified, and both customer and regulator concurrence is obtained, the team works to group the project objectives in relation to current and future executable stages of site activities through site closeout.



### **Basic, Optimum, and Excessive**

Basic, optimum, and excessive are simple terms used during the TPP process for classifying project objectives and grouping data needs. Although these terms are simple, their use is very powerful throughout the TPP process.

□ **Basic** Basic project objectives and data needs are related to the current project. During the end of Phase I, the TPP team identifies the current project and the corresponding "basic" project objectives. Data need requirements for the current project, as identified by various data user perspectives during Phase II, are then grouped together as the "basic" data collection option during Phase III. During Phase IV, the project manager and technical personnel present the "basic" data collection option for the customer's consideration.

□ **Optimum** Optimum project objectives and data needs are anticipated for future executable project stages. Once the current project has been identified during the end of Phase I, those project objectives associated with future executable project stages are classified as "optimum" project objectives. Data need requirements for future executable stages, as identified by various data user perspectives during Phase II, are then grouped together as the "optimum" data collection option during Phase III. (Data needs grouped within the "optimum" data collection option represent only those data needs that would be cost-effective and prudent to fulfill during the current project even though the data use(s) is related to a subsequent executable stage of site activities.) During Phase IV, the project manager and technical personnel present the "optimum" data collection option for the customer's consideration.

□ **Excessive** Excessive project objectives and data needs are neither related to the current project nor future executable project stages. A project objective is classified as "excessive" when it does not lead to site closeout. "Excessive" data needs are identified during Phase II when data users realize that select data needs, imposed or mandated by others, are not required to satisfy the basic or optimum project objectives. "Excessive" data needs exceed data need requirements of data users, but are grouped together during Phase III. During Phase IV, the customer is briefed about technical and financial issues related to the "excessive" data collection option.

### **Data Quality Objectives (DQOs)**

Preparation of DQO statements during Phase IV is the culmination of many TPP activities. DQOs become formal documentation of the data quality requirements. Effective use of DQOs yield data of known quality, document the planning process, and establish a benchmark to determine if data obtained from the site actually meet the specified data need requirements of the data users. DQOs produced as a result of the TPP process meet the U.S. Environmental Protection Agency's definition of a DQO and are project-specific statements that include these nine data quality requirements:

- (1) Project objective(s) satisfied;
- (2) Data user perspective(s) satisfied;
- (3) Contaminant or characteristic of interest identified;
- (4) Media of interest identified;
- (5) Required sampling areas or locations and depths identified;
- (6) Number of samples required;
- (7) Reference concentration of interest or other performance criteria identified;
- (8) Sampling method identified; and
- (9) Analytical method identified.

### Communication Strategy

This manual and the TPP process clearly advocate communication and documentation across a TPP team. Beyond using the TPP process, each TPP team should develop a communication strategy that will work for the entire TPP team. Open, timely, and effective communication between the customer, project manager, technical personnel, regulators, stakeholders, contractors, and laboratory representatives will result in a successful project, independent of the complexity of a site or a site's issues. Some considerations related to developing a communication strategy are as follows.

- ☐ How often, and by what means, does the customer want to receive updates regarding TPP efforts and project efforts?
- ☐ How will communications with regulators and stakeholders be maintained and who does the customer authorize for direct communications, if anyone?
- ☐ How will worksheets, graphics, or tables be used to improve the distribution of site information, data, and site decisions?
- ☐ How will information and resources be shared electronically (e.g., telephone facsimile, electronic mail, express mail, restricted Internet site)?
- ☐ Should communication templates be developed and included within work plans to ensure the entire team becomes involved in developing, implementing, and maintaining effective methods of communicating information?
- ☐ How will the communication strategy and communication requirements be specified within scope of work documents to ensure they are included in cost estimates?
- ☐ What, if any, decisions has the customer specifically indicated the team has the customer's authority to either make or communicate with other parties?

### Tenets of TPP Process

The TPP process offers the project manager, technical personnel, customer, regulators, and stakeholders a systematic planning process for identifying project objectives and designing data collection programs at small, simple sites as well as large, complex sites. This manual and the TPP process expect a team to:

- ☐ Use the TPP process to establish an effective team, open communications, and document specific project objectives;
- ☐ Consider the consequences of unacceptable decisions or decision errors;
- ☐ Consider the data quality requirements;
- ☐ Consider data collection approaches, including when expedited site characterization and field analytical and screening methods would be appropriate;
- ☐ Decide how data needs can be balanced within project cost and schedule constraints;
- ☐ Present data collection options for the customer's consideration; and then
- ☐ Ensure that institutional site knowledge can be transferred to new people involved with a site through the use of various TPP planning documents and worksheets.

Those individuals with experience using the TPP process are expected to provide the customer, project manager, regulators, stakeholders, and other technical personnel an introduction to the TPP process and this manual, when beginning to use the TPP process for a site. In many instances, it can be useful to use the services of an independent TPP facilitator to support and guide a team's application of the TPP process.


### Effective and Timely Planning

A premise of the TPP process is that each individual contributing to a project has his/her own project execution style. Some individuals begin site activities before planning, others exhibit an ideal commitment to planning, and some individuals may tend to over-plan project activities. The systematic TPP process enables a project manager to achieve an appropriate balance of project execution styles within a team and ultimately accelerate overall progress to site closeout. The entire TPP team will find that time spent planning reduces expensive time and efforts during the “do,” “check,” and “finish” stages of any project.

In some instances, TPP teams have learned that a series of half-day meetings are sufficient for performing segments of the TPP process. In other instances, an outside facilitator has introduced the TPP process to a TPP team and then helped the TPP team to apply the process and capture the TPP plans for a project.

Figure 1 illustrates the following benefits of effective and timely planning:

- Less time is expended to “check” and “finish” a well planned project; and
- Less overall time (and money) is expended when early efforts are focused and the team strives to optimally plan a project.



**Figure 1**  
**Effects of Optimal Planning (Nayatani 1994)**

## Chapter 1

### Identify Current Project (Phase I)

The Technical Project Planning (TPP) process is a comprehensive and systematic planning process for identifying project objectives and designing data collection programs at hazardous, toxic, and radioactive waste sites. The TPP process is integral to the program and project management business process, the corporate management approach for managing all U.S. Army Corps of Engineers (USACE) programs and projects.


#### Reference and overview resources:

- ☐ Foreword (pages 1-5);
- ☐ Required and Related References (Appendix A);
- ☐ Abbreviations and Acronyms (Appendix B);
- ☐ Definitions (Appendix C); and
- ☐ Outline of TPP Activities (Appendix D).

The four-phase TPP process helps to ensure that the requisite type, quality, and quantity of data are obtained to satisfy project objectives that lead to informed decisions and site closeout. Phase IV efforts to prepare data quality objective (DQO) statements is the culmination of many TPP activities. (Appendix E presents a detailed "crosswalk" from the TPP process to the U.S. Environmental Protection Agency's (EPA's) 7-Step DQO Process, a similar planning tool.<sup>1)</sup>

The TPP process should be used when initially planning for any activities at a site (i.e., investigation; design; remediation, operation and maintenance; long-term monitoring), and when planning the next executable stage of site activities where work is already ongoing.

Phase I (see Figure 1-1) activities bring together decision makers and technical personnel to identify the current project and to document both short- and long-term project objectives through completion of all work at a site. The Phase I efforts involve preparing a team information package, determining an overall site approach, and identifying the current project focus for a site.



**Figure 1-1**  
**Phase I of Four-Phase TPP Process**

Although Phase I activities are designed to "front-load" conflicts and decision making, the resultant project efficiency more than compensates for the early commitment to proactive planning and communication. Phase I TPP efforts will ultimately accelerate the protection of human health and the environment, while expediting progress to the desired future use conditions at a site.

31 Aug 98

### 1.1 PREPARE TEAM INFORMATION PACKAGE.

Preparation of a team information package should be a result of the initial Phase I activities. A team information package is an informal collection of existing site information that is compiled for reference by the entire team. Common components of a team information package include these items:

- ☐ List of individuals who constitute the multi-disciplinary TPP team for the site;
- ☐ Customer's concept of site closeout;
- ☐ Customer's schedule and budget requirements;
- ☐ All correspondence to and from regulators, including an index of the project file or administrative record, if available; and
- ☐ Existing site data, reports, illustrations, or drawings (that are available and pertinent).

#### 1.1.1 Identify TPP Team Members.

The TPP process requires a multi-disciplinary team of personnel to represent the planning perspectives of decision-making, data use, and data implementation. The project manager (PM) is responsible for ensuring that all the TPP perspectives are represented within the multi-disciplinary team of personnel. The PM should rely on the functional chiefs or department heads for assigning qualified members to project teams, keeping commitments made in management plans, and ensuring technical processes produce the desired results.<sup>2</sup>

In general, several disciplines of technical personnel will collaborate to represent each of the data user and data implementor perspectives for a site. For instance, a geologist, industrial hygienist, or chemist may support the risk, compliance, or remedy data user perspectives, while also contributing to the sampling or analysis data implementor perspective. On small, relatively simple sites, personnel implementing

the TPP process may perform multiple roles and support multiple perspectives.

The TPP team concept emphasizes the need to have all appropriate technical planning perspectives represented for each project. Even on small, relatively simple sites, the team should at least obtain input from each technical planning perspective during the TPP activities.

#### 1.1.1.1 Decision Makers.

Many perspectives of decision makers are typically associated with a site. The customer, PM, regulators, and stakeholders each have specific interests in the outcome of site-related activities. Decision maker input should be included during all TPP activities, but is most critical during Phases I and IV. The concerns of decision makers should be introduced as early in the planning process as possible, but direct input is required during TPP Phases I and IV.

The most important responsibility of the decision makers is to participate in the team's efforts to identify and document project objectives during Phase I. Other responsibilities of the decision makers include contributing to the team's efforts to do the following:

- ☐ Define site closeout;
- ☐ Gather existing site information;
- ☐ Identify project constraints; and
- ☐ Document the current executable stage.

##### 1.1.1.1.1 Customer.

The customer is the person, representing the Federal agency or sponsor, who is funding the project and responsible for completing work at the site or facility. As such, the PM and technical personnel always recognize and respect the customer as the primary decision maker for all site decisions and activities.

Therefore, the customer is a key member of every TPP team. The PM should encourage the customer to participate throughout the TPP activities and understand relevant uncertainties associated with each project.

#### 1.1.1.1.2 Project Manager.

Within the TPP process, the project manager (PM) is the decision maker responsible for leading the team's TPP efforts, progressing towards site closeout, and meeting the customer's expectations. Even in those instances where technical elements, contractors, or stakeholders significantly contribute to a project, the PM remains responsible for maximizing the use of the TPP process.

The PM's leadership role in the TPP process is most apparent during Phases I and IV. During Phases II and III, the PM should function more in a support role by responding to information needs of the technical personnel who are representing data user and data implementor perspectives.

The TPP process supports a PM's implementation of the following requirements of Engineer Regulation 5-1-11<sup>2</sup>:

- PM is primary point of contact with the customer;
- PM manages project resources, data, and commitments;
- PM provides leadership to a multi-discipline project team in accordance with the project-specific management plan developed by the PM, customer, and other team members;
- PM is responsible and accountable for successful completion and delivery of assigned project to customer within established costs, schedules, and quality parameters; and

- PM provides leadership to the multi-disciplined project team with responsibility for assuring that a project stays focused on the customer's needs and expectations; and that the team takes effective, coordinated actions to deliver the completed project.

#### 1.1.1.1.3 Regulators.

Federal, state, and local regulators are the decision makers who may have jurisdictional authority to directly affect site closeout. Regulators may specify standards, criteria, and guidance to be followed during site characterization and remediation. Regulators may also establish schedules under Federal Facility Agreements that can stipulate penalties for missed milestone dates. Regulators with possible jurisdictional authority should be included in TPP efforts to ensure efficient progress to site closeout. In particular, regulator input is prudent during Phase I and portions of Phase IV. As deemed appropriate by the customer, regulators may also contribute during Phase II and Phase III of TPP activities.

#### 1.1.1.1.4 Stakeholders.

Stakeholders with interests in site activities and site closeout could include current property owners, Restoration Advisory Boards, and any number of other individuals or special interest groups. Concerns and ideas of stakeholders should be considered during TPP efforts to contribute to efficient progress to site closeout. Phase I of the TPP process includes a deliberate effort to determine and consider community interests and the perspectives of stakeholders. A Phase IV activity encourages the preparation and distribution of fact sheets, when appropriate, for communicating the data collection program to interested parties including stakeholders. As deemed appropriate by the customer, various stakeholders may also participate during Phase II and Phase III efforts.

#### 1.1.1.2 Data Users.

Data users are technical and other personnel responsible for engineering, scientific, and legal evaluations that are the basis for site decisions. Progress to site closeout requires collaborative involvement of many technical disciplines to represent these data user perspectives:

- ☐ **Risk Perspective**  
(evaluates potential risks to human health and the environment);
- ☐ **Compliance Perspective**  
(evaluates, monitors, and ensures legal and regulatory compliance);
- ☐ **Remedy Perspective**  
(identifies, designs, constructs, operates, and maintains site remediation systems); and
- ☐ **Responsibility Perspective**  
(focuses on customer's liability and apportionment of responsibility with other potentially responsible parties).

Some of the technical disciplines who support the data user perspectives include chemists; engineers (e.g., chemical, civil, cost, environmental, electrical, geotechnical, and mechanical); geologists; industrial hygienists; regulatory specialists; risk assessment specialists; and safety officers. Other personnel supporting the data user perspectives include various types of scientists and legal counsel personnel. The nature and complexity of a project dictate the skills, technical disciplines, and personnel needed. All data users participate throughout the TPP process, with their primary efforts occurring during Phase I and Phase II.

#### 1.1.1.3 Data Implementors.

Data implementors are the technical personnel responsible for identifying sampling and analysis methods to satisfy the data users' data needs. Several technical disciplines may work together to adequately represent these data implementor perspectives during the TPP process:

- ☐ **Sampling Data Implementor**  
(identifies appropriate sampling protocols); and
- ☐ **Analysis Data Implementor**  
(identifies appropriate analytical protocols)

Data implementors participate throughout the TPP process with their primary responsibilities occurring during Phase I and Phase III.

#### 1.1.1.4 Team Selection.

For each site, the team should include the decision makers and the necessary technical personnel to represent all of the data user and data implementor perspectives. In some situations, the PM will need to go beyond in-house resources to obtain the technical personnel experienced or available for all aspects of the work. Technical support from other offices or contractors may be required to ensure all TPP team perspectives are represented for each site. The PM should consider at least the following when identifying technical resources needed for a TPP team:

- ☐ Technical specialists from various functional elements (e.g., planning, engineering, occupational safety and health, construction, operations, counsel, contracting) may be appropriate participants for a portion of the TPP activities;
- ☐ Real estate personnel should contribute when site efforts involve property not controlled by the customer; and
- ☐ The customer may want to assign some of their technical personnel to the team.

After the team has identified the current project by the end of Phase I, the PM should re-examine the size and capabilities of the TPP team and review both in-house and contractor support requirements.

Under the leadership of the PM, all TPP efforts should be performed by in-house personnel or some combination of in-house and contractor personnel. Once roles and responsibilities are defined, the PM should determine and document the acquisition strategy(ies) for procuring any necessary contractor support. The documentation should include the rationale supporting the acquisition strategy(ies) and the project tasks that have not yet been assigned to either in-house or contractor personnel.

### **1.1.2 Identify Customer Goals.**

Identifying customer goals is a critical and deliberate activity within the TPP process to ensure that the customer's expectations are understood from the start of the planning efforts. A customer's goals should be identified for each site and then documented in the team information package. In order to meet or exceed the customer's expectations, the PM must then ensure that desired project activities, schedules, and budgets are consistent, and in accordance with all applicable regulations.

Customer goals are defined by future land use at the site, regulatory compliance, the customer's schedule requirements, and the customer's site budget.

It is ultimately the PM's responsibility to understand and monitor the customer's goals and changing needs as additional site information becomes available. The PM is responsible for assessing these changing needs and their effect on project planning and execution.

### **1.1.2.1 Customer's Concept of Site Closeout.**

Site closeout is achieving the "walk away goal," or the final condition of a site, as envisioned by the customer. The development of an effective site closeout statement involves the following considerations.

#### **1.1.2.1.1 Future Land Use.**

Future land use assumptions allow site activities to be focused on developing practical and cost effective remedial alternatives consistent with the reasonably anticipated future land use.<sup>3</sup> Although a customer may not have specific future use plans for a site, the PM and technical personnel should at least narrow the range of potential future uses considered for a site. In all instances, initial discussions with the customer should address anticipated future uses of a site to seek the customer's concurrence about future use scenarios (e.g., residential development, landfill construction) that can be eliminated. It is important to recognize that future land use assumptions may be different at sites where a federal agency will not, or does not, maintain control of the affected real estate. Final selection of a reasonable future land use will also require discussions with the customer, regulators, and stakeholders (e.g.; local land use planning authorities; city, state, and federal officials; the public; and current property owners), as appropriate.

#### **1.1.2.1.2 Regulatory Compliance.**

A site's current regulatory status [e.g., site/facility listed on National Priority List; Resource Conservation and Recovery Act (RCRA) permitted facility] is also critical to understanding a customer's concept of site closeout. The PM and technical personnel should determine if the customer is aware of any applicable regulatory programs or requirements and obtain copies of related regulatory



**EM 200-1-2**  
**31 Aug 98**

correspondence such as a Federal Facility Agreement or a RCRA permit.

**1.1.2.1.3 Interim Site Closeout Goals.**

An interim site closeout goal (e.g., operable unit closeout; completion of a site investigation phase; operation and maintenance of a remediation system, remediation with five-year reviews) may also be useful to the team. These interim closeout goals are only useful, however, if they are defined within the overall context of the customer's concept of final site closeout conditions.

**1.1.2.1.4 Site Closeout Statement.**

A site closeout statement should be documented for reference throughout the life of the project. A good definition of site closeout will focus efforts from the current site status and condition through any necessary remediation, operation and maintenance, or monitoring efforts. Site closeout statements should also be revised if the customer's vision for the site changes. A well prepared site closeout statement will increase project efficiency by ensuring:

- ☐ The team can visualize the physical appearance of the site at closeout;
- ☐ Team members can identify what actions are required to achieve site closeout;
- ☐ Phasing and timing constraints associated with site closeout are understood; and
- ☐ The customer's intent for operation and maintenance and monitoring are clear.

**1.1.2.2 Customer's Schedule Requirements.**

Effective project planning requires that the team know all of the customer's short- and long-term schedule milestones to site closeout. The site approach must incorporate and fulfill the customer's schedule requirements and any changes to their requirements throughout the project activities.

**1.1.2.3 Customer's Site Budget.**

The customer's budget constraints must also be included in project planning. In particular, the team needs to understand the customer's desired investment and the customer's perception of anticipated costs. The site approach must be developed within the customer's budget constraints. If a customer's site budget changes, the changes need to be documented and then communicated to the team.

**1.1.3 Gather Existing Site Information.**

Identify existing site information and gather the most pertinent data. (Appendix F provides a worksheet for listing any preliminary site information needs identified during this TPP activity.) Existing site information should be compiled and included within the team information package. Not all of the following activities will be conducted as it is dependent upon the stage of site activities and the team's experience at the site.

**1.1.3.1 Conduct Preliminary Site Visit.**

Technical personnel should consider conducting a preliminary site visit to identify all potential sources of site information. Current and historical photographs of site conditions and operations should be obtained. It may also be beneficial to videotape the site and specific features. Preliminary site visits should be used to obtain site maps or drawings that depict critical site features (e.g., historical land use, buildings, tanks, topography, surface water bodies, property lines, site access, existing well locations, disposal/storage/staging areas, and treatment systems).

**1.1.3.2 Gather Site Data and Reports.**

So that redundant data are not collected, determine and gather all existing site data and reports for reference and use by the team. Some of the most pertinent data includes:

- ☐ Site maps;
- ☐ Site and aerial photographs;
- ☐ Historical ownership information;
- ☐ Regulatory status of the site and facility;
- ☐ Facility or site-related geology;
- ☐ Hydrogeology, hydrology, climatology, ecology, and demographic information;
- ☐ Current and future land use information about areas adjacent to the site;
- ☐ Results and reports of previous site studies or investigations;
- ☐ Data quality control data (e.g., method blanks and duplicates), data usability information or evaluations, and any supporting data packages (partial or complete); and
- ☐ Known influence of other nearby sites.

#### **1.1.3.3 Obtain Operations Records.**

Obtain historical operations records about the facility or site to understand site features and possible sources of contamination.

#### **1.1.3.4 Collect Background Literature.**

Collect background literature and obtain other general information (e.g., regional geology and hydrogeology; upstream and downstream National Pollutant Discharge Elimination System effluent information; and local newspaper accounts) for use by the team as necessary. Investigations on other nearby sites can often be a source of relevant data.

#### **1.1.3.5 Conduct Site History Interviews.**

Discussions with former and current employees about previous operations and waste handling should be planned with input from those representing the responsibility perspective. Employees and personnel interviewed may include individuals involved with site operations, permitting, previous investigations, or environmental and engineering personnel associated with the facility or site. This should include all users of the property, current and

past, with the potential for contaminant releases. It is also crucial for the responsibility perspective to be involved to assure proper documentation is prepared and any related substantiation is considered.

### **1.2 IDENTIFY SITE APPROACH.**

Efforts to identify a site approach involve development of an overall strategy for managing a site from its current condition to the desired site closeout condition. These TPP efforts are critical because evolving schedule, financial, political, and other constraints affect site activities from site identification through site closeout. Without a planned site approach, the following situations can occur:

- ☐ Data collection plans are modified as a short-term solution to urgent constraints, but may not yield data of the sufficient type, quality, or quantity to enable site or project decisions to be made at required times; and
- ☐ A team will not be able to determine the impacts of modifying current project plans in the context of the entire site. This can result in site closeout delays when subsequent site activities deviate from those originally envisioned.

By performing the following TPP activities, the team can identify a site approach and be better prepared to manage and consider the effects of outside constraints and proposed changes to data collection programs. A Phase I memorandum for record (worksheet provided in Appendix F), or a series of specific TPP memoranda, should be prepared to document these critical elements of a site approach:

- ☐ Preliminary Conceptual Site Model;
- ☐ Project Objectives (worksheet provided in Appendix F);
- ☐ Stakeholder Perspectives;
- ☐ Probable Remedies; and
- ☐ Executable Stages to Site Closeout.

**1.2.1 Evaluate Site Information and Data.**

The PM should rely on individual technical personnel to evaluate the quality, reliability, and usability of existing site information and data. Their evaluation should result in the development of a preliminary conceptual site model and the identification of potential points of compliance.

**1.2.1.1 Review Site Information and Data.**

Individual team members should be tasked to review all of the existing site information and data for the site. Of particular interest during this review should be the site's physical characteristics; the physical and chemical characteristics of the potential contaminants of interest; and the likely transport pathways. As these select team members begin their review efforts, the PM should clearly communicate the allotted time for conducting this preliminary review of the existing information and data. More exhaustive review and use of the data will begin during Phase II of the TPP process as technical personnel begin to determine the additional data needed at a site. These review efforts should only be preliminary and must be focused to help the team identify the site approach and the current project as described within Phase I of the TPP process.

**1.2.1.1.1 Site Physical Characteristics.**

Those responsible for preliminary data review will need to become familiar with the physical characteristics of the site (e.g., topographic relief, geologic and hydrogeologic features) and evaluate possible access limitations; proximity of source areas to the ground surface, groundwater, and surface water features; and proximity of a site's source area(s) to other known or potential source areas. Their visual conceptualization may involve site visits and review of site information (e.g., topographic

maps, geologic cross-sections, well installation logs, soil boring logs, soil classification data, water quality information, and previous site sampling reports). As their understanding of a site's physical characteristics improve, they may also draft or sketch some initial figures approximating site features.

**1.2.1.1.2 Physical and Chemical Characteristics of Contaminants of Interest.**

A preliminary data review should consider the physical and chemical characteristics of contaminants of interest. Knowledge of the chemical characteristics will provide insight into their behavior in the environment and their affinity to, or solubility in, media at the site. Information such as solubility, retardation constants, Henry's Law constants, vapor pressure, and molecular weight can be used in conjunction with an understanding of the site's physical features to understand behavior of chemicals (e.g., transport, degradation, persistence) in site media. Variation in detected contamination concentrations should also be noted to preclude invalid assumptions about site contaminant homogeneity.

**1.2.1.1.3 Transport Pathways.**

Known and suspected source areas should be evaluated, using site characteristics, sampling data from previous studies, and chemical and physical characteristics, to predict possible contaminant transport within various media and the migration of chemicals in the environment. Typical transport pathways could include volatile organic chemical emissions, soil erosion, storm water runoff, sediment deposition, leaching into groundwater and groundwater recharge into surface water. At this point in the TPP process, review personnel may even begin to identify contaminant transport models which might be appropriate for evaluating transport features at a site.

#### **1.2.1.2 Identify Preliminary Conceptual Site Model.**

The preliminary review efforts must be sufficient for technical personnel to identify a preliminary conceptual site model (CSM) for a site. A CSM is a written or pictorial representation of the environmental system at a site and the biological, physical, and chemical processes that affect contaminant transport. EPA's Risk Assessment Guidance for Superfund (for human and ecological risk) and the American Society of Testing Materials standard guide for developing a CSM would be useful resources during this TPP activity.<sup>4, 5, 6</sup>

A preliminary CSM would typically be used by a team as a simple model of the relationships between chemicals detected at a site and potential exposure pathways to site receptors. In order for an exposure pathway to be complete, these four elements must be present:

- ☐ A source and mechanism of release;
- ☐ A retention or transport medium;
- ☐ A point of potential contact with the contaminated medium; and
- ☐ An exposure route (e.g., ingestion) at the contact point with a receptor.

The review personnel should quickly draw a preliminary CSM for each site. Depending upon the current site setting, it may be appropriate to prepare preliminary CSMs for both human and ecological receptors at a site. In general, the technical personnel who support the risk data user perspective are most experienced with preparing a site's CSM. Once drafted, even a preliminary CSM will help the entire team begin to visually organize all potential current and future exposure pathways at a site, and to identify whether or not they are complete. It should be evident that each distinct source area, exposure route, and receptor relationship will form a separate exposure pathway. A typical

site will have numerous exposure pathways that will require further evaluation by the team.

As the team works to identify the site approach and current project, the technical personnel should evaluate what is known about potentially complete and incomplete exposure pathways at a site. If any of the four elements are missing, the pathway is not complete and likely needs no further evaluation. Those exposure pathways known, or suspected, to be complete need to be represented for the team to efficiently proceed with Phase I of the TPP activities.

A preliminary CSM could also be developed for the purposes of evaluating site compliance conditions, planning a removal or remedial action, or evaluating potential contributions to a site by other potentially responsible parties.

#### **1.2.1.3 Identify Potential Points of Compliance.**

Having prepared a preliminary CSM for a site, an attempt should be made to identify potential points of regulatory compliance at the site. With assistance from those technical personnel responsible for the compliance data user perspective, the preliminary CSM could be annotated with symbols to represent known or potential points of compliance. Knowledge of at least some potential points of compliance at a site will help the team remain focused throughout the balance of Phase I activities.

#### **1.2.1.4 Designate Media of Potential Concern.**

Another result of having prepared a preliminary CSM is that media of potential concern should be very apparent. Those site media directly affected by site contaminants, as well as the transport media and any exposure media, should each be designated as media of potential concern at a site. Knowledge of at least some

of the potential media of concern at a site will help the team remain focused throughout the balance of Phase I activities.

### 1.2.2 Identify and Document Project Objectives.

Project objectives are the short- and long-term site issues to be addressed and resolved at a site. Satisfying or resolving the project objectives, based on the underlying regulations or site decisions, are the purpose of all site activities. Project objectives must be documented to focus the team's thinking toward a specific set of concerns that can be addressed through the planning and completion of an executable stage(s) at a site. Although identifying and documenting the project objectives for a site can be relatively straightforward since most project objectives are a consequence of the governing statutes and applicable regulations, customer and regulator concurrence on the project objectives is critical. (Appendix F provides a worksheet for documenting and managing project objectives during the TPP process.)

Effective planning can only be accomplished when the regulatory requirements are known and understood by the team. Regulatory requirements serve to establish a framework for site activities. Any legally binding agreements (e.g., Federal Facility Agreements, Interagency Agreements, site orders, permits); applicable or relevant and appropriate requirements; and mandatory schedule compliance dates should be identified and reviewed to establish the direction of proposed site activities. Within the context of the TPP process, the legal and regulatory requirements applicable to a site should be clearly identified as project objectives. Project objectives identified by the team should include only the specific and detailed objectives that must be satisfied in order to progress toward and ultimately reach site closeout.

A TPP team may identify and document as many as 15 basic project objectives associated with the current executable stage of site activities and several optimum project objectives associated with future executable stages. Optimum project objectives will typically be more general than the specific details documented within basic project objectives for a site.

#### 1.2.2.1 Primary Regulatory Processes.

The primary legal processes for most site activities are the Comprehensive Environmental Response, Compensation and Liability Act (CERCLA, commonly referred to as Superfund), as amended by the Superfund Amendments and Reauthorization Act, and RCRA.<sup>7</sup> Although CERCLA and RCRA contain similarities, data and documentation requirements are different. It is imperative that the team understand which of these laws, or which other laws (i.e., Underground Storage Tank, Toxic Substances Control Act, or State RCRA), will govern site activities to ensure that appropriate requirements are considered.

The procedural requirements of the main governing laws are the promulgated regulations in the Code of Federal Regulations (CFR).<sup>8</sup> Just a few specific examples of the detailed project objectives imposed by some portions of CERCLA include the following:

- *...eliminate from further consideration those releases that pose no significant threat to public health or the environment, 40 CFR 300.420(c)(I);*
- *Determine the general characteristics of the waste, including quantities, state, concentration, toxicity, propensity to bioaccumulate, persistence, and mobility, 40 CFR 300.430(d)(2)(iii);*
- *Determine applicable or relevant and appropriate requirements, 40 CFR 300.400(g); and*

- Evaluate the *degree to which alternatives employ recycling or treatment that reduces toxicity, mobility, or volume, including how treatment is used to address the principal threats posed by the site,*  
40 CFR 300.430(e)(9)(iii)(D).

Some states also have primacy over (i.e., can implement and enforce) certain federal requirements, such as hazardous waste management under RCRA. In those instances when state programs have more stringent requirements than the federal program, state-specific project objectives should be defined and documented to ensure the appropriate regulations are satisfied. Legal counsel personnel should also be consulted to determine the extent of state authority.

In those instances when a state has implementation and enforcement authority for the site's regulatory program(s), the team will need to determine the standards, criteria, and guidance that are required by the applicable state program. In these situations, the team should define and document the project objectives to ensure the state's requirements are satisfied for the applicable program.

#### **1.2.2.2 Secondary Regulatory Programs.**

Secondary regulatory requirements include federal, state, or local regulations, and performance criteria or standards to be met during the current or future executable stages. Secondary requirements can dictate that data be collected to perform engineering, scientific, or legal evaluations.

Project objectives associated with secondary regulatory programs are also found in the CFR or other regulatory statutes.<sup>8</sup> A few examples of specific project objectives that are detailed in various secondary regulatory statutes include:

- Clean Air Act  
*Determine the specific requirements for handling asbestos during demolition of structures containing asbestos,*  
40 CFR 61.145(a);
- Clean Water Act  
*Determine required effluent standards for polychlorinated biphenyls for site remedial action waste water,*  
40 CFR 129.105; and
- Safe Drinking Water Act  
*Determine maximum contaminant levels for inorganic contaminants in groundwater,*  
40 CFR 141.11.

As with primary regulatory programs, states may have primacy over secondary federal regulatory programs. Therefore, the team needs to be aware of the potential for additional project objectives beyond federal requirements.

#### **1.2.2.3 Other Project Objectives.**

Project objectives beyond the primary regulatory process and secondary regulatory programs must also be identified and documented to ensure that all issues and requirements are addressed for a project.

If the TPP process is initiated during the execution of an ongoing project, it is essential for the team to identify and document project-specific objectives to focus subsequent project activities.

If a customer wants site activities that supplement those associated with the administrative requirements of the primary regulatory processes or secondary regulatory programs, the PM and technical personnel should manage the customer needs by designating specific project objectives for the supplemental activities.

Some data user perspectives may also determine that specific project objectives are needed for some aspects of the work. For example:

- Ecological and human health risk assessments, not adequately addressed by current regulatory programs or guidance, may necessitate that additional project objectives be identified and documented;
- Remedy-specific project objectives may be appropriate and useful for evaluating the suitability of natural attenuation at a site due to the site-specific parameters that would need to be investigated and considered in the design;
- Industry-wide initiatives to identify, collect, and evaluate cost and performance data related to the construction, operation, maintenance, and monitoring of a remedial technology; and
- The responsibility perspective at a site can involve legal counsel efforts to develop a customer's position and litigate apportionment with other potentially responsible parties at a site.<sup>9, 10</sup> These legal counsel considerations may result in unique project objectives for each element of responsibility determination. For example, position development for a customer may require a detailed search of ownership records or waste disposal data associated with another entity.

### **1.2.3 Identify Regulator and Stakeholder Perspectives.**

The customer, with support of the PM and the technical or legal personnel in some cases, needs to solicit and monitor the perspectives of both the regulators and stakeholders during the TPP process to ensure their needs and concerns are understood. Both the site approach and current project should consider regulator and stakeholder perspectives that exist at a site.

### **1.2.3.1 Determine Regulator Perspectives.**

After determining the primary regulatory process, applicable secondary regulatory requirements, and all related project objectives, the perspectives of the regulators should be obtained regarding these decisions and the related project objectives. Regulators, as possible decision makers who affect progress to site closeout, must be consulted to gain their participation in the TPP process and team and to understand and consider their expectations relative to a site. Efforts to determine regulator perspectives should not be taken lightly or overlooked. Well planned and timely meetings with the regulators early in the TPP process will contribute to the success of the planned project and the efficiency of progress to site closeout.

### **1.2.3.2 Determine Community Interests.**

Determine the status of any current or former community interest associated with the site.<sup>9</sup> Community interest input can contribute to project success and efficient progress to site closeout.

### **1.2.4 Define Probable Remedies.**

If a site is still in an investigation stage, probable remedies should be defined so the overall site approach is consistent with the most likely remedial alternative should remedial actions be necessary. The team will want to consider all remedies potentially appropriate for a site. Whenever possible, the team should consider specific remediation technologies (e.g., soil vapor extraction, landfill cover) that may be applicable to a site if remediation is necessary. However, in some instances, the team will only be able to consider a general type or category of remedial technologies (e.g., containment, collection and removal, soil treatment) when available site information and environmental data is limited.

If the customer's goal is no further action, then probable remedies likely need not be identified. In this situation, the team should document that the remedy data user perspective is not participating because of the customer's vision of site closeout.

When defining probable remedies for a site, the team should consider both presumptive remedies and innovative technologies that may be suitable for site conditions.

#### 1.2.4.1 Presumptive Remedies.

Presumptive remedies are preferred technologies for common categories of sites, based on remedy selection and implementation experience. The team will find that a suitable presumptive remedy can do the following:

- ☐ Accelerate the planning process;
- ☐ Provide consistency in remedy selection;
- ☐ Reduce the remediation schedule and expenditures; and
- ☐ Achieve earlier site closeout.

Note that the team's consideration of a presumptive remedy should not preclude their consideration of an innovative technology, should an innovative technology prove to be as effective or superior to a presumptive remedy.

#### 1.2.4.2 Innovative Technologies.

As stated in Section 300.430(a)(1)(iii)(E) of the National Contingency Plan, *USEPA expects to consider using innovative technology when such technology offers the potential for comparable or superior treatment performance or implementability, fewer or lesser adverse impacts than other available approaches, or lower costs for similar levels of performance than demonstrated technologies.* Therefore, it is important that utilization of innovative technologies be considered for both site characterization and remediation during TPP

efforts. Numerous sources of innovative technology are available and a team should seek input from several technical sources regarding application experience with specific innovative technologies that may be viable for a site.

#### 1.2.5 Identify Executable Stages to Site Closeout.

All possible executable stages to site closeout should be identified by the team. The scope of an executable stage can be thought of as the site activities scheduled to occur between milestones along the critical path timeline of site activities. Executable stages should be designated from the unfulfilled administrative requirements of the applicable primary regulatory process (e.g., CERCLA, RCRA) and secondary regulatory programs (e.g., Clean Water Act, Clean Air Act). Agreements, permits, and orders should also be reviewed as they may include requirements for particular work items or data compilations, as well as consultation and schedule obligations. The team must also identify the project objectives that correspond to each executable stage through site closeout.

Once project objectives have been identified, technical personnel should evaluate and determine if the site is already eligible for closeout. If enough data of an acceptable quality already exist to satisfy all project objectives to site closeout, then the PM and technical personnel should assist the customer in petitioning the regulators for site closeout and delisting, as appropriate.

Depending on the size and complexity of the site, several executable stages may be necessary and appropriate to proceed from the current site status and condition to site closeout. Only after all executable stages for a site have been



identified can the team identify the current project for completing the first executable stage of site activities.

Even if a customer only requests services for a single executable stage, it is appropriate to identify all executable stages and corresponding project objectives through site closeout. With knowledge of at least some future project objectives, the team may be able to offer the customer some significant cost savings by meeting data needs of subsequent executable stages when their collection can be cost effective and a good business decision for the customer.

### **1.3 IDENTIFY CURRENT PROJECT.**

After developing the overall approach for managing a site from its current condition to the desired site closeout condition, a team can work to identify the current project for a site. By identifying the current project, a team can formulate a detailed strategy for completing the current executable stage of site activities. Identification of a current project will also focus team efforts during TPP Phases II, III, and IV.

Due to the inherent complexity of identifying the current project, the PM and technical personnel must obtain input from the customer, regulators, and other stakeholders as appropriate. The PM should consider leading some working team meetings as a means of promoting concurrence among the decision makers.

#### **1.3.1 Recognize Site Constraints and Dependencies.**

Existing site information should be reviewed in the context of the overall site approach to identify site constraints and dependencies that may affect project planning and execution.

Team members involved in identifying the site approach should contribute to recognizing constraints and dependencies and their potential effects on the anticipated site activities. In particular, problems or constraints discovered during preceding work at the site should be identified. These efforts should at least include consideration of administrative, technical, legal and regulatory issues.

##### **1.3.1.1 Administrative Constraints and Dependencies.**

The PM should identify any constraints or dependencies associated with differences between the anticipated level and duration of efforts required to satisfy the project objectives and the availability of various technical personnel on the team.

The PM should also identify any funding constraints that may affect project execution. The team should be informed when funding for site activities is available and what levels are programmed for the next several years. Project execution options should be developed in line with funding obligations and within all funding limitations.

The team should consider whether site investigations or subsequent remedial actions will require access agreements, real estate easements, or acquisition of property. In instances where offsite contamination is known or suspected, the team will want to carefully research real estate acquisition needs. The team should recognize that site constraints and dependencies may be associated with the legal documents used for real estate access agreements, temporary easements, and property acquisition. For example, specific-use purposes established within a temporary permit should be recognized as site constraints and dependencies during TPP efforts.

In those instances when other potentially responsible parties may be involved, the PM should specifically request that legal counsel personnel identify which work may be performed at a site. Legal counsel should also direct the team through any legal determinations of liability, defenses, and allocation requirements.

### 1.3.1.2 Technical Constraints and Dependencies.

Each member of the team should consider technical aspects of site activities that could affect project execution. Unanticipated technical constraints and dependencies may result in ineffective data collection programs, misrepresentation of site conditions, and actions that are unsuccessful or even unnecessary.

The team should be proactive in its efforts to identify any occupational health and safety issues or concerns that present constraint or dependency relationships related to a site.<sup>11</sup> For example, site investigation and remediation activities will require both medical monitoring and health and safety planning prior to all site activities. Occupational health and safety standards must also be addressed in design of site remediation systems to ensure worker safety during both construction and operation and maintenance activities at a site.

Involve occupational health and safety personnel to assure that any related technical constraints are identified and to properly develop and implement site safety and health plans for site activities.<sup>11</sup>

Examples of other technical considerations that may enable the team to identify site constraints or dependencies include the following.

- Physical considerations would include geographic location; site geology and topography; regional climatology; locations of buildings, structures, pavements, underground or overhead utilities, and streams or ponds; slope stability within a trench or excavation; site access or security restrictions; on-going site activities; and neighboring property uses.
- Temporal considerations may present several climate-related constraints at a site that experiences significant seasonal variations in weather conditions. For example, extensive surface water sampling would be difficult if typical winter weather results in frozen streams or ponds; or biota sampling during a habitat-stressed low flow condition would not be representative of typical site conditions.
- Constraints related to spatial considerations range from issues such as deep groundwater sampling cannot be performed until a deep well is installed, to identifying the presence and location of unexploded ordnance prior to intrusive site activities within areas known to have unexploded ordnance.
- Chemical considerations would include the presence of radioactivity; presence or history of chemical agent testing or disposal; presence of volatile organic chemicals; known or suspected accumulation of methane in a landfill; and oxygen deficiency or hydrogen cyanide accumulation in sanitary and storm sewers.
- Field sampling considerations would include efforts to prevent cross-contamination or the creation of a new contaminant transport pathway; compliance with height or lighting restrictions within flightline areas; sampling effectiveness limited by depth or subsurface geology; vehicle access needs when using some direct push techniques; installation of temporary electrical service to support a

31 Aug 98

mobile laboratory; and the need to earn regulator agreement for using appropriate field screening and field analytical methods.

- Analytical considerations might include the potential for matrix interferences; sample shipment measures required to meet holding times; laboratory services needed to perform the desired analytical protocols; and the data validation procedures to be employed.

Timely and proper management of investigation derived wastes must be a constraint and dependency consideration on every site that involves intrusive sampling or remediation activities.

#### **1.3.1.3 Legal and Regulatory Milestones and Requirements.**

Legal counsel and a regulatory specialist, either on the team as compliance data users, or supporting the team, should identify site constraints and dependencies related to legal and regulatory milestones and requirements. The most significant regulatory constraints and dependencies will typically involve the primary regulatory process for a site; the applicable or relevant and appropriate requirements; and any agreement, permit, orders, or record of a notice of violation. Schedules and compliance dates established within RCRA permits, Federal Facility Agreements, and other types of compliance agreements; as well as state-specific regulations and guidance; must also be considered when identifying a site's regulatory milestones and requirements. The team must be sure to review any agreements, permits, or orders as they may include requirements for particular work items or technical evaluations, as well as consultation and schedule obligations.

#### **1.3.2 Define Courses of Action for Achieving Site Closeout.**

At this step in the TPP process, the TPP team may find a brainstorming meeting very useful for defining options for achieving site closeout. Although the discussions that follow provide examples of typical project execution options, it is important to recognize that several options to achieve site closeout may be combined into a single executable stage. For example, it may be beneficial to simultaneously start investigation and remediation activities at a site. In these instances, two options for achieving site closeout (i.e., investigation and removal action activities) are combined into a single executable stage of site activities. Efforts to define project execution options should consider at least these following typical project execution options.

##### **1.3.2.1 Operable Units/Exposure Areas.**

Designation of operable units or exposure areas at a site can be very useful for managing a complex site. Operable units are typically associated with suspected source areas or affected media at a site. Exposure areas are typically areas at or adjacent to a site that include a related group of exposure pathways, involve a common receptor, and can be easily identified on the preliminary CSM. The team's designation of operable units or exposure areas will typically promote more focused site activities and accelerate progress to site closeout for both the operable units or exposure areas and an entire site.

##### **1.3.2.2 Expedited Removal.**

Given that significant volumes of data now exist at many sites, expedited removal is another execution option that warrants serious consideration. Removal actions (time critical or non-time critical) and interim remedial actions, or interim corrective measures, can be taken anytime during the CERCLA or RCRA process.

Removal activities include source reduction or removal; access control (e.g., capping, fencing); provision for an alternative water supply; or even temporary relocation of residents. Regulator participation in both considering and planning removal actions, interim remedial actions, and interim corrective actions is critical during TPP efforts.

A well designed removal action or interim remedial action can end up being the final remedial action at a site if all legal requirements are satisfied and the work is adequately protective.

#### **1.3.2.3 Phasing (Series or Parallel).**

A common project execution option to be considered by the team is phasing site activities concurrently or consecutively. Each stage of project execution, whether planned in series or parallel, corresponds to several specific project objectives selected for each executable stage. Multiple phases can also be combined or conducted in parallel if the team believes that it can satisfy the project objectives of multiple project phases during a single executable stage. Parallel phasing of project activities involves planning for concurrent activities at a site. For example, a team may consider a removal action concurrent with remedial investigation sampling.

#### **1.3.2.4 Field Screening and Field Analytical Methods.**

Field screening and field analytical methods can be a useful tool to characterize site contaminants while reducing analytical costs. The team could plan to conduct some field screening activities concurrent with TPP efforts during Phases I, II, or III to refine their understanding of a site prior to design of a data collection program for the current executable stage of site activities.

#### **1.3.2.5 Expedited Site Characterization.**

Expedited site characterization (ESC) is an execution option that also merits consideration during the TPP process. Use of an ESC approach utilizes in-field decision making, dynamic work plans, and real-time data acquisition and interpretation.<sup>12</sup> ESC expects a multi-disciplinary team to plan a data collection program and then the same key personnel implement the program in the field.

Dynamic work plans used by the team in the field offer some decision logic in advance of field activities, including sampling that is directly contingent on the findings of earlier sampling. Dynamic work plans empower the team to decide on-site to modify field efforts as site conditions are better understood during data collection efforts. Dynamic work plans can only be successful if the entire team agrees with the plans and the plans include when and how communications will occur between field personnel and the customer, regulators, and stakeholders, as appropriate.

ESC approaches can be effectively used at both small and large sites; involve any media of interest at a site; and for all types of investigations, removal actions, and remedial actions that. For example, an ESC approach involving a site with potentially contaminated groundwater would first typically focus on the hydrogeologic portion of a site's conceptual site model. A second phase of ESC field work then focus on the chemical contaminant portion of the conceptual site model.

Although ESC has several similarities to the TPP process, the entire TPP process should be used to develop a data collection program that uses ESC approaches where appropriate.

### **1.3.3 Document Current Executable Stage.**

Within the TPP process, the current project that the team focuses on consists of at least the first executable stage of site activities and the corresponding project objectives. In order to select project objectives for the current project, each project objective must first be correlated with an executable stage of planned site activities (see Project Objectives Worksheet provided in Appendix F). Project objectives should be listed in chronological order and then grouped in relation to desired executable stages of site activities. The team should designate project objectives for each executable stage by grouping them so that they can be achieved within site constraints and dependencies. By grouping project objectives relative to executable stages of site activities, the team will understand the sequence and timing of project objectives to be satisfied through site closeout.

Once the team has selected project objectives for the first executable stage, they have completed identification of the current project and can document the current executable stage by listing the corresponding project objectives as the "basic" project objectives. The team should document the current executable stage by renumbering all project objectives to represent the planned sequence as well as clearly differentiate between those project objectives associated with current and future executable stages at the site. The project objectives associated with future executable stages are classified as the "optimum" project objectives. Project objectives that do not lead to site closeout are classified as "excessive," unless clarified and then adequately related to either the current or future executable stages.

In all instances, obtaining the customer's and regulators' concurrence on all project objectives is critical before proceeding with TPP activities.

Efforts to document the current executable stage of site activities may be iterative. As a team works to sequence and group the project objectives, it may need to further refine the project objectives and possibly identify additional project-specific objectives to ensure that all issues are addressed during the project.

The current executable stage of site activities may involve satisfying as many as 15 project objectives. Future executable stages will typically involve satisfying optimum project objectives that are more general than those documented as basic project objectives for a site.

## **1.4 COMPLETE PHASE I ACTIVITIES.**

### **1.4.1 Finalize Acquisition Strategy.**

A step in completing Phase I is finalizing the acquisition strategy(ies) that will be implemented to obtain the technical personnel needed to perform the balance of the TPP activities. Although the acquisition strategy must be finalized to proceed with the TPP process, the acquisition strategy should also be reviewed, refined, and modified as appropriate during the life of the project.

The PM should update the acquisition strategy identifying the most suitable contracting option for performing the TPP activities based on the scope; schedule; manpower constraints; availability and accessibility of in-house or contractor resources during subsequent project activities at a site; and other technical considerations related to the site. At this step in the TPP process, the PM should be able to confirm that the acquisition strategy(ies) is appropriate or revise it as necessary.

Note that the PM should also refer to other guidance for specific information regarding the procedures for developing, implementing, and revising the acquisition strategy(ies).

#### **1.4.2 Initiate Scope of Work Sections.**

The PM should rely on support from technical personnel to initiate introductory-type scope of work (SOW) sections, or work plan components, as appropriate. In general, PMs should consult applicable SOW guidance and rely on input from technical personnel. Typical SOW sections to initiate during completion of Phase I TPP activities include:

- ☐ Site Background (e.g., site location and history; previous studies and results; regulatory history and authorities);
- ☐ Project Planning Overview and Objectives (e.g., site approach, current project description, project objectives for the current executable stage); and
- ☐ Project Management (e.g., schedules, submittals).

#### **1.4.3 Prepare Phase I Memorandum for Record.**

At this step in the TPP process, a Phase I memorandum for record (MFR) should be prepared to document the team's findings and decisions during Phase I (see Appendix F for a Phase I MFR worksheet). The PM and technical personnel should reference portions of the previously prepared team information package, preliminary conceptual site model, and listed project objectives as components of the MFR. The MFR should clearly document the current project and associated project objectives within the context of the overall site approach for the current executable stage of site activities. The MFR should clearly indicate the customer's goals (i.e., concept of site closeout, schedule requirements, and site budget), as well as site constraints and dependencies.

In accordance with the applicable quality management plan, the PM should have independent technical or management personnel review the Phase I MFR to ensure it is effective and complete.


The PM should distribute a MFR to all team members after completing Phase I activities. A well developed MFR can be used to document project planning objectives and focus the team's efforts throughout TPP Phases II, III, and IV. The Phase I MFR should be a stand-alone document attached to the site-related Project Management Plan. A complete Phase I MFR can help to ensure that institutional site knowledge is transferred to new people involved with a site.

## Chapter 2

### Determine Data Needs (Phase II)

Phase II (see Figure 2-1) of the Technical Project Planning (TPP) process is designed to ensure that all data needed to satisfy a site's project objectives are identified. This chapter offers guidance to data users for the detailed level of planning required to determine and document data needed for the current project, and subsequent executable stages. Data users will find guidance in this chapter to help them document their data quality requirements for the intended use(s) of each data need.

Data users must also continue to use their experience, input from others, findings within lessons learned systems, and other technical resources to determine data needs for each site.



**Figure 2-1**  
**Phase II of Four-Phase TPP Process**

Data needs determined should include:

- ☐ Environmental data needed **from** a site (obtained on-site or by laboratory analysis of a sample from the site); and
- ☐ Site information data needed **about** the site (e.g., "as-built" drawings; weather information; water and electrical supply sources; utility conflicts; site access limitations).

## 2.1 DETERMINE DATA NEEDS.

Determining data needs is an iterative thought process. As presented in this manual, many technical personnel must collaborate to define what is required to satisfy the project objectives.

### 2.1.1 Review Phase I Memorandum for Record (MFR).

The PM should distribute the Phase I MFR and any project objective worksheets to technical personnel involved in Phase II. Data users' efforts to determine data needs should begin with their review of the Phase I MFR. Review of Phase I information is particularly critical for those personnel not involved in Phase I efforts and for the entire team when some time has passed since Phase I efforts were completed.

### 2.1.2 Establish Data User's Roles.

Project objectives identified during Phase I should be reviewed to ensure technical personnel understand each project objective. Technical personnel must also be aware of both the "basic" project objectives associated with the current project and those "optimum" project objectives associated with future executable stages. Efforts to establish data user's roles will help focus all technical personnel on their responsibilities and what is required to satisfy the site's project objectives.

In most cases, the project manager (PM) should meet with the data users to discuss the preliminary conceptual site model and provide leadership as they discuss what is required to satisfy each project objective. While convened, the TPP team should confirm that they share a common understanding of the preliminary conceptual site model and which data users have a role in determining the data needed to satisfy each project objective.

The PM should also reinforce the premise that data users must work to identify "basic" data needs of the current project; "optimum" data needs that are cost-effective and prudent to fulfill during the current project for a future executable phase; and any "excessive" data needs specifically requested by someone besides the data users, but not needed by the data users.

"Excessive" type data needs should not be created, but identified as a result of data users realizing that some data needs, imposed or mandated by others, are not required to satisfy the basic and optimum project objectives. In some cases, data users will learn that the intended use of the mandated data is actually appropriate, but simply lacked a sufficiently documented project objective. In other cases, data users may realize that the "excessive" data needs imposed by others represent differences in professional opinion or technical judgment as to what data is needed to satisfy a project objective.

Application of the data user perspectives of risk, compliance, remedy, and responsibility will ensure planning is sufficiently detailed to identify the range of data typically required for satisfying project objectives and progressing to site closeout.

#### 2.1.2.1 Risk Data User Perspective.

Risk data users evaluate human health and ecological risks at a site. Technical personnel who collaborate to determine risk-related data needs typically have the following roles at a site:

- ☐ Evaluate potential risk-based screening levels to ensure appropriate quantitation limits are established for environmental analyses;
- ☐ Perform preliminary determination of hazard or risk to support the decision as to whether further action is warranted;
- ☐ Prepare a baseline risk assessment or quantitative evaluation of risk to support a determination of the degree of risk and whether remediation is required;
- ☐ Develop remedial action objectives and cleanup levels, as well as detailed analyses of risk reduction provided by remedial alternatives;
- ☐ Evaluate suitability of site controls for mitigating short-term risks associated with remediation;
- ☐ Verify safety of working conditions for personnel during treatment system construction and operation and maintenance efforts; and
- ☐ Evaluate monitoring data to determine the site no longer poses risk and long-term site monitoring can be discontinued.

#### 2.1.2.2 Compliance Data User Perspective.

Compliance data users evaluate and monitor satisfaction of legal and regulatory requirements at a site. Personnel who collaborate to determine legal or regulatory-related data needs typically have the following roles at a site:

- ☐ Determine a site's regulatory compliance with each applicable or relevant and appropriate requirement (ARAR) and later compliance with ARARs;



- ☐ Properly manage remediation and investigation derived wastes;
- ☐ Contribute to development of remedial action objectives, as well as evaluate remedial alternatives for compliance with each ARAR;
- ☐ Verify that implementation of remedial action systems will be compliant with each ARAR;
- ☐ Complete procedural requirements under the law governing the response actions (usually CERCLA or RCRA);
- ☐ Adhere to the obligations of any agreements, permits, or orders controlling the response actions;
- ☐ Determine whether certain comments, requests, or demands from non-federal entities (including regulators), require adherence;
- ☐ Predict legal or regulatory issues that will drive response and other regulatory actions; and
- ☐ Comply with specific sampling requirements of federal and state programs.

Contaminant fate and transport data needs vary by data user perspective. Therefore, the TPP process encourages each data user perspective to determine their specific fate and transport data needs.

#### **2.1.2.3 Remedy Data User Perspective.**

Remedy data users identify possible alternatives for response actions and design all response action components. The role of the remedy data users involves evaluating the feasibility, implementability, or effectiveness of remedies at a site. Remedy data users must also consider potential process interferences and the secondary technologies required to successfully

implement a remedial technology at a site. Technical personnel who collaborate to determine remedy-related data needs typically have the following roles at a site:

- ☐ Perform preliminary determination of chemical and physical characteristics of the wastes to begin to determine potential site remedies;
- ☐ Identify and screen technologies potentially suitable for mitigating site risks to acceptable levels, as well as perform the detailed analysis necessary to support remedy selection;
- ☐ Prepare engineering design and construction plans for response actions, including alternative analysis;
- ☐ Optimize operation and maintenance activities and long-term monitoring; and
- ☐ Gather cost and performance data needed for life-cycle assessments, evaluation of the technology on similar sites, and incorporation of lessons learned and improvements on future designs.

#### **2.1.2.4 Responsibility Data User**

##### **Perspective.**

Responsibility data users attempt to define what federal or non-federal entity has responsibility for the site's conditions in the event that any response actions are required. Responsibility-related data needs are typically related to determining federal liability at a site, developing a legally defensible position, creating a cost allocation strategy, defining settlement terms with other potentially responsible parties, or presenting or defending in legal proceedings related to responsibility. Some responsibility perspective data needs have elements in common with other data user perspectives (e.g., site history and characterization), and many responsibility perspective determinations are dependent on conclusions of the investigation and design process at a site (e.g., baseline risk

assessment will establish need for response and affect the need for a responsibility determination). Several elements of a responsibility evaluation (e.g., liability determinations, cost allocations) are unique to the responsibility perspective.

### 2.1.3 Evaluate Use of Existing Data.

Before defining new data needs for a project, data users and data implementors should evaluate the usability of existing data to determine whether additional data are required. Experience has shown that some, if not most, existing data may be suitable for qualitative and for quantitative uses. Detailed usability reviews can determine existing data quality and potential need(s) for additional data to satisfy the project objectives.

The question of whether and how existing data can be used (e.g., in a risk assessment calculation or to support a clean closure) will require specific evaluations of their usability for each intended use. Technical personnel must remember that some existing data may be of an unacceptable quality for one use, but yet of an acceptable quality for another unrelated use at the site.

Review of existing data is a fundamental and critical TPP activity that must occur prior to determining the additional data needed at a site. However, prior to eliminating any data needs from further consideration, the team should be sure that the data user(s) concur that existing data is usable for the intended use(s).

### 2.1.4 Define Data Needs.

During this TPP activity, technical personnel representing each data user perspective define the data needed to satisfy the project objectives.

Efforts to define data needs must focus on establishing data need requirements for each media type, including sampling areas and depths; chemical concentrations of interest; and the number of samples necessary to satisfy the project objectives.

To identify and organize the data needed, technical personnel should take every advantage of tools such as the preliminary conceptual site model; decision trees or flowcharts; and process diagrams. These tools can provide a logical basis and offer technical personnel a visual prompt for reviewing available site information and defining additional data needs. Other potential tools include data need checklists provided in other technical references. However, data need checklists should not be used as standard lists of data to collect, but as checklists to prompt data users to identify the site-specific data needed to satisfy project objectives at a site. While defining data needs, data users should:

- ☐ Consider the consequences of unacceptable decisions or decision errors throughout completion of the work at the site;
- ☐ Consider how much data is required;
- ☐ Consider data collection approaches, including expedited site characterization and field screening approaches;
- ☐ Consider the cost of additional data collection in dollars and time; and then
- ☐ Decide how data needs can be balanced within project cost and schedule constraints.

#### **2.1.4.1 Probabilistic/Non-Probabilistic Decisions.**

As data users define data needs and the number of samples required, they must recognize that both probabilistic and non-probabilistic data needs should be identified, as appropriate based on intended data uses and the project objectives.

When a data user defines a probabilistic-type data need during this TPP activity, the data user should use Steps 5 and 6 of the U.S. Environmental Protection Agency's (EPA's) 7-Step Data Quality Objective (DQO) Process to determine the number of samples required for the intended data use.<sup>1</sup> (Appendix E presents a detailed "crosswalk" to EPA's 7-Step DQO Process from the TPP process.)

Although powerful, obtaining concurrence among decision makers regarding probabilistic decisions can be difficult. Application of probabilistic methods can only be accomplished when these three conditions exist:

- (1) A precise study question is defined;
- (2) The customer and lead regulator are willing to and successful in establishing tolerable limits on decision errors; and
- (3) The support of a qualified environmental statistician is available to work on the project.

When probabilistic methods are either inappropriate or cannot be employed for a data need because the three conditions do not exist, data collection planning can be judgmentally based on the expertise of the technical personnel representing the applicable data user perspective.

#### **2.1.4.2 Number of Samples.**

Each data user is responsible for identifying the number of samples, or decision logic, required for each data need based on the intended data use(s) and the project objectives.

When non-probabilistic or judgmental sampling is appropriate, the number of samples may be designated by guidance or technical literature specific to the data user perspective. In some cases, the number of samples needed to satisfy an objective (e.g., determining if a contaminant is present) may be based on experienced judgment of the technical personnel representing the data user perspectives for each specific site.

In some instances, data needs should be fulfilled using probabilistic or random sampling where the number of samples required to make the related site decision should be calculated. For example, project objectives that have specific data needs (e.g., determining if the contaminant levels detected are sufficiently different from the background levels of the constituent at the site) may provide a suitable opportunity to use a statistical basis to establish the number of samples to be collected. In any case, it is important that data users recognize that use of statistical techniques as the basis for designing environmental sampling plans can reduce the number of unnecessary samples taken in the field, and improve the sampling representativeness by quantifying the statistical uncertainty of the sampling design. Inappropriate application of statistics for probabilistic data needs can also result in either the collection of too many or too few samples.

When necessary, in accordance with recommendations within EPA's Guidance for Data Usability for Risk Assessment, risk assessment personnel should indicate the number of samples in terms of classical

statistics.<sup>13</sup> The remedy perspective, on the other hand, typically uses engineering judgment or other performance criteria as a means to designate the number of samples required to support a remedy-related data need.

Decisions to use classical statistics methods or geostatistical methods must also be based on the intended data use(s) and known or anticipated variability of the data in the environment. This is the case because randomly distributed variables or data are suited for classical statistics applications and spatially related or regionalized variables that have continuity from point to point present opportunities to use geostatistics.

**2.1.4.2.1 Applications of Classical Statistics.** Classical statistics tools (e.g., random, stratified random, or systematic random sampling designs) can be used to determine the number of samples required to support various probabilistic decisions. Classical statistics can be used to determine the number of samples required to define representative concentration values (e.g., background soil concentrations) or evaluate trends (e.g., waste pile sampling, chemical concentrations in soils) over an area of interest. Classical statistics are most appropriate for mean concentrations; however, other methods may be more appropriate or suitable for comparing populations or identifying "hot spots." Classical statistics methods can be used to determine the number of samples needed from each medium (or each stratum within a medium) to provide sufficient data to support project objectives.

**2.1.4.2.2 Applications of Geostatistics.** Geostatistics are a specific branch of statistics used to optimize the co-variance of a variable of interest and can involve classical (or simple) random, stratified random, or systematic random sampling designs. Geostatistical

techniques are appropriate for environmental sampling programs intended to define or evaluate the distribution of contamination at a site or within an area of interest. Geostatistics are particularly useful for identifying "hot spots" and calculating the reasonable maximum exposure for risk assessments. It can also be used to produce probability estimates of a variable of interest based on recognized geostatistics methods (e.g., semivariogram analysis, cross-validation, and data kriging). Data users and data implementors should seriously consider the use of geostatistical methods since they can provide considerable support to the development of data collection programs and result in significant cost savings. Potential applications of geostatistics include:

- ☐ Contour mapping and interpolation;
- ☐ Identification of sample locations;
- ☐ Optimization of sampling existing monitoring devices;
- ☐ Risk assessment/probability estimation; and
- ☐ Remedial design.

**2.1.4.3 Data Collection Considerations.**

While defining data needs, each data user should re-evaluate earlier considerations of using either field screening or expedited site characterization (ESC) approaches for collecting site data. As discussed in Paragraph 1.3.2.4, the team may chose to conduct some field screening activities concurrent with Phase I, II, or III TPP activities to refine their understanding of a site. Use of an ESC approach typically expects data users to first establish a site's physical setting before contaminant investigations are conducted as discussed in Paragraph 1.3.2.5.

When data users have identified appropriate opportunities to use field screening or ESC approaches, they should advise the PM and data implementors which data needs are candidates for using either approach. In those instances

where field screening or ESC approaches will be used, it will even be more critical for the data users to provide the decision logic information that can be incorporated into the corresponding dynamic work plan for the site. Data users will also need to provide a description or decision flowchart of the rationale that should be used for making field decisions contingent on the results of previous samples.

Data users must also recognize that data needs identified during this TPP activity should include both site information and environmental data. Appendix F provides a site information worksheet and several data need worksheets that are recommended for documenting the data needs of the data users.

When defining each data need, data users are responsible for communicating whether a data need is a "basic" data need that contributes to satisfying a current project objective, an "optimum" data need that would be cost-effective and prudent to fulfill during the current project, or an "excessive" data need specifically requested by someone other than the data users, and not needed by the data users. (Paragraph 3.2 further describes the data collection options of "basic," "optimum," and "excessive".)

#### **2.1.4.4 Risk Data Needs.**

Using the preliminary conceptual site model developed during Phase I, the risk data users should conceptualize and identify the data needed to address each of the pathways that will be part of the risk assessment for the site. In assessing risks to human and environmental receptors, one must be able to show a relationship between potentially exposed populations (for both current and future site use) and the chemicals detected onsite. This relationship is evident in the elements of a risk assessment (e.g., conceptual site models; data

evaluation and chemical of potential concern identification; exposure assessment; toxicity assessment; and risk characterization).

Future land use pathways (if different from current pathways) will require data to support transport models suited for evaluating spatial and temporal behavior of the chemical(s) at the site over time. Therefore, the risk perspective must determine the most appropriate models to satisfy the project objectives since data requirements vary by model.

#### **2.1.4.5 Compliance Data Needs.**

Compliance data users should compare site conditions or activities with legal and regulatory requirements and standards to establish the governing laws and regulations and to determine what is required for site compliance. They must also compare possible site conditions or activities that are regulated (e.g., treatment, storage, and disposal) with applicable regulatory standards. Potentially applicable regulatory standards are defined by the primary regulatory program and may specify chemical analysis requirements and point(s) of compliance (location and type of samples) used to assess compliance. Compliance data user efforts to define compliance data needs should involve:

- Review of the project objectives identified from the primary governing statutes (e.g., CERCLA Sections 104, 120, 121; RCRA Sections 3004u and 3008h) and the applicable regulations;
- Identification of activities or conditions that give rise to certain standards, requirements, or criteria that must be satisfied (e.g., treatment, storage, and disposal; drinking water contamination; surface water discharge);
- Consideration of potentially affected media (i.e., air, surface water, sediment, soil, groundwater);

- Identification of chemical-, action-, and location-specific ARARs;
- Identification of point(s) of compliance (e.g., drinking water aquifer, effluent discharge, stack emissions);
- Compilation of documents, reports, data, correspondence, etc., that demonstrate satisfaction of procedural requirements arising from laws, regulations, agreements, permits, or orders; and
- Identification of community relations and public involvement activities for outreach to interested stakeholders.

Compliance data needs will be both qualitative and subjective (point of compliance), as well as quantitative (environmental data needs).

#### 2.1.4.6 Remedy Data Needs.

Remedy data users define data needed to identify, screen, and analyze possible response action alternatives at a site. The efforts to define remedy data needs will depend on the phase of a site's progress to site closeout. Remedy data needs become more complex as the alternative evaluation process proceeds from technology identification to remedy selection and design, and finally operation and maintenance of treatment systems.

During the early stages of a site's progress to site closeout, technical personnel should begin to consider possible general technologies that may be applicable to the site (e.g., containment; excavation and disposal; in-situ treatment). Site information type data needs are typically sufficient to support these evaluations (e.g., contaminant characteristics, physical characteristics of the site, and physical features of the site). The next level of evaluation includes identification of common technologies (e.g., soil washing, incineration, capping) that relate to the general technology type(s)

previously identified for a site. The remedy data needs for technology screening are typically environmental type data needs (e.g., soil moisture content, pneumatic permeability, and cation exchange capacity). Based on technology screening results, only a few alternatives for remedy selection and design are further considered. While constructing, operating, maintaining, and monitoring a remedy, ongoing efforts will be expended by the remedy data users to obtain cost and performance information for optimizing the treatment system and for similar systems in the future. The remedy data needs to support these later evaluations will be more complex and require both site information and environmental data (e.g., treatability studies, soil compaction, and available water sources).<sup>14</sup>

Remedy design-type personnel should contribute to TPP efforts beginning with the earliest stages of site assessment and investigation. Remedy construction-type personnel should begin to contribute to TPP efforts when site remedy selection and design activities begin.

#### 2.1.4.7 Responsibility Data Needs.

The technical and legal counsel personnel responsible for defining responsibility data needs will not only be concerned with determining the legal basis for a response action, but also with defining responsibility at a site. Responsibility data users must rely on legal counsel to identify the phase of execution and specific position and negotiation strategies that will affect the identification of responsibility data needs.

For example, one emphasis would be to obtain data for determining a site's eligibility under the Formerly Used Defense Site program and identifying the potential for another potentially

responsible party (PRP).<sup>10</sup> In this case, responsibility data would need to be collected toward the goal of settling with the other PRP. In another instance, responsibility data needs would involve collecting past disposal records for position development purposes that ultimately contribute to developing a cost allocation formula during negotiations with other PRPs.

Background and historical site information will make up much of the responsibility data needed to develop a negotiation position. This includes articles of incorporation; facility ownership records; contract documents; lease agreements; historic process and operations information; federal and industry information on standard practices related to the chemicals of concern; manifests; disposal logs; and aerial photos. The site characterization data can focus the historical research toward the use and disposal of specific chemicals at specific locations based on observed contamination. Historical information should guide site characterization work by narrowing the list of analyses and general sampling locations. These two investigations should be done in parallel to be successful.

## 2.2 DOCUMENT DATA NEEDS.

Personnel representing data user perspectives are responsible for communicating their data needs so the needs can be incorporated within data collection options developed during Phase III activities. Communicating or documenting data needs are critical TPP activities that lead to successful project execution. Documenting data needs, as discussed here, is the recommended means for technical personnel to communicate their data needs.

This manual offers several options for documenting data needs given the wide range of data needs and data uses. Appendix F offers a

site information worksheet and a series of data need worksheets for documenting data needs of the risk, compliance, remedy, and responsibility data user perspectives. Use of standardized data need worksheets will allow quick and easy quality assurance/quality control review of the data need planning.

The critical aspects of documenting data needs can be reduced to the following.

- ☐ What data is needed (e.g., contaminant or characteristic of interest, and media)?
- ☐ Who needs the data (i.e., risk, compliance, remedy, or responsibility data user perspective)?
- ☐ What is the intended data use(s) (e.g., contaminant fate and transport; baseline risk assessment; remedial design; operation and maintenance plan) to satisfy project objectives?
- ☐ What number of samples are required to satisfy the intended use(s), including whether the number of samples is fixed, somehow contingent upon field screening results, or is the minimum anticipated by the dynamic decision logic approach defined by the data user?
- ☐ What is reference concentration of interest or other performance criteria (e.g., action level, compliance standard, decision level, design tolerance)?
- ☐ Where is area of interest or desired sampling location(s) and depth(s)?

Site information worksheets and data need worksheets are comprehensive lists of the data needs at a site. Information presented on the worksheets identify additional data needed by each data user perspective to satisfy the project objectives.

**31 Aug 98**

### **2.3 COMPLETE PHASE II ACTIVITIES.**

The technical personnel should review the data need worksheets to ensure that each project objective has been considered and related data need considerations have been made by each applicable data user perspective. In accordance with the applicable quality management plan, the PM should also have independent technical resources review the data need worksheets. (The data need worksheet examples provided in Appendix F may be useful during independent review efforts.) In any case, all projects will be periodically evaluated by the project team to ensure baseline requirements of scope, schedule, and cost are being met.<sup>2</sup>

If it appears that some project objectives have no associated data needs, the PM should meet with the technical personnel and confirm that no additional data is needed to support the particular project objectives. The PM or technical personnel should document in the project file why specific project objectives require no additional data. The PM should also meet with the technical personnel to understand any instances when no "optimum" data needs have been identified during Phase II activities.

The PM should review any site information worksheets or lists of site information data needs that have been identified by the data users. It is the PM's responsibility, working with the technical personnel, to decide how and when site information needs will be fulfilled (e.g., discussions with the customer, site visits, incorporated within appropriate scope of work or work plan sections).


The PM should then distribute copies of all data need worksheets and any attached illustrations to all appropriate TPP team members.



## Chapter 3

### Develop Data Collection Options (Phase III)

This chapter offers guidance to sampling and analysis data implementors for their detailed planning efforts. Phase III (see Figure 3-1) of the Technical Project Planning (TPP) process is designed for planning sampling and analysis approaches that will satisfy the data needs identified during Phase II. Data collection options are also developed during Phase III to ensure the customer has adequate information during Phase IV for business decisions related to a project's data collection program.



**Figure 3-1**  
**Phase III of Four-Phase TPP Process**

The PM and technical personnel will find that Phase III activities are iterative with Phase II activities as data needs tend to be clarified and refined. Therefore, data implementors will find communication with the data users to be invaluable during this phase of TPP activities.

Data implementors will find guidance in this chapter to help them document both the appropriate sampling and analysis methods and the data collection options. Although this chapter supports efforts to plan sampling and analysis approaches, it is not an exhaustive reference or resource.

### 3.1 PLAN SAMPLING AND ANALYSIS APPROACH.

Planning the most appropriate sampling and analysis approaches for a site is an iterative thought process. As presented in this manual, many technical personnel must collaborate to determine suitable sampling and analysis methods and develop data collection options for a site.

#### 3.1.1 Review Phase I and Phase II Information.

The project manager (PM) should distribute copies of the Phase I memorandum for record (MFR) and any corresponding project objective worksheets, and Phase II data need worksheets to all personnel involved in Phase III. Efforts to plan sampling and analysis approaches should begin with review of the earlier TPP information. Review of Phase I and Phase II information is particularly critical for those personnel not involved in those efforts, and for the entire team when some time has passed since Phase I and Phase II efforts were completed.

31 Aug 98

### **3.1.1.1 Review Phase I MFR.**

Review of the Phase I MFR and any project objective worksheets will refresh technical personnel of the site approach, project objectives, current project focus, and any site constraints and dependencies.

Although the data implementors may have been involved in Phase I activities, the Phase I MFR may contain revised constraint information including the finalized acquisition strategy, a modified budget, and updated schedule information. For example, schedule and site physical constraints may now preclude use of a proposed sampling method, while new budget and regulatory constraints may dictate the selection of analytical options. The MFR may also contain or reference useful site background information including analytical data from previous studies, site physical characteristics, aerial photographs, topographic maps, site cross-sections, site boring logs, etc. The preliminary conceptual site model prepared during Phase I can also acquaint data implementors with the physical and chemical features of a site in relation to possible sampling strategies.

### **3.1.1.2 Review Phase II Data Needs.**

Data implementors should review the range of data needs identified during Phase II by the data users. Documentation prepared at the end of Phase II should communicate the intended data uses, the required number of samples, the contaminant concentrations of interest, and the necessary sampling areas or locations and depths. The Phase II documentation should also designate each of the data needs as "basic," "optimum," or "excessive," as well as any opportunities for use of field screening or field analytical methods and expedited site characterization approaches.

As data implementors review the Phase II data needs, they should begin to recognize both similar and unique data needs to ensure that all of the data needs are understood. Although data implementors may have been consulted during Phase II by data users, data need worksheets or other Phase II documentation may introduce new or refined data needs developed by each data user perspective. Data implementors will probably find it necessary to contact data users when trying to interpret data needs or to obtain additional information regarding data quality requirements.

### **3.1.2 Plan Sampling and Analysis Approaches.**

The sampling data implementor should generally lead efforts to first sort and then combine the data needs prior to developing and documenting sampling strategies. The analysis data implementor should then proceed to develop and document field and laboratory analysis strategies. And finally, technical personnel representing both the sampling and analysis data implementor perspectives should refine their plans within cost and schedule constraints of the project. Data implementors will find Step 7 of the U.S. Environmental Protection Agency's 7-Step Data Quality Objective Process useful during these TPP efforts.<sup>1</sup>

While planning sampling and analysis approaches, data implementors are expected to consider both analytical and field sources of error to ensure the data will be useable for the intended data use(s). Detailed planning by data implementors can further minimize analytical error and significantly reduce potential sources of field error. Proper management of analytical and field sources of error requires that both the sampling and analysis data implementors employ the most current accepted methods for sampling and analyzing all types of media.<sup>15, 16</sup>

Data implementors must address site-specific sampling and analysis requirements rather than merely planning to implement sampling or analysis activities that were developed for a previous project or similar site.

### 3.1.2.1 Sort and Combine Data Needs.

Data implementors should first sort and then combine data needs by media and location. It is important to identify overlapping data needs at a particular location and unique data needs from common locations at a site. Similar data needs should be combined to the extent possible to ensure sampling and analysis efforts are minimized. The efforts of data implementors to carefully sort and combine data needs can make a project very successful and efficient. When sorting and combining data needs, it is intended that some of the efforts include the following.

#### □ **Balancing Sensitivity Requirements**

When combining similar data needs, data implementors are cautioned to only apply the most stringent or lowest concentrations of interest requirements to those locations designated by the data users based on the intended data use. Typically, data used to characterize risk must meet more stringent sensitivity requirements than data used to evaluate, design, implement, and operate remedial technologies. The data required to identify potentially responsible parties may also require a greater degree of confidence, or number of samples, than other data needs. An example of overlapping data needs is a risk perspective data need for groundwater contaminant concentrations from an existing drinking water well and a remedy perspective data need for groundwater contaminant concentrations

from the same vicinity. Both data needs could be satisfied simultaneously as long as the analytical sensitivity meets the more stringent of the two requirements. In this case, the risk data need requirements for lower analytical quantitation limits is likely the most stringent requirement. However, if additional groundwater contaminant concentration information was required from adjacent wells for only the remedy perspective, the more stringent risk sensitivity requirements should not be applied. When balancing sensitivity requirements, data implementors must be sure to effectively communicate and involve the appropriate laboratory personnel to prevent misunderstandings during sample analysis.

#### □ **Meeting Sampling Depth Requirements**

Data implementors may recognize similar data needs in a particular area of a site or even overlapping data needs at a common site location. In those instances where some data needs directly overlap each other in location and depths, data implementors should be sure to meet the discrete sampling depth requirements of any data users with unique sampling depth needs.

#### □ **Evaluating Data Need Trade-Offs**

Data need trade-off situations may be discovered where an alternate adjacent sampling location may be acceptable and representative for several data user perspectives instead of merely collecting data from several individual but adjacent sampling locations. After consultation with data users, they may agree to reduce the number of samples or increase their concentrations of interest on some data needs to help meet project cost or schedule constraints. Such trade-offs may enable the

31 Aug 98

data implementors to decrease the overall uncertainty of site decisions by using the available funds for conducting other required field screening or field analytical work at a site. Still another data need trade-off may involve the use of composite sampling where it can be appropriate for the intended data use(s). This trade-off may help to meet project constraints while decreasing the uncertainty of some site decisions.

Although the greatest cost savings can be achieved when the data needs of several data user perspectives overlap (e.g., contaminants of concern, soil chemical or physical characteristics), overlooking a unique data need from a common site location could result in costly remobilization to the site to re-sample the location. Another common opportunity for cost savings is ensuring that management decisions regarding investigation and remediation derived wastes can be made using the analytical results from corresponding matrix sampling locations.

### 3.1.2.2 Develop and Document Sampling Strategies.

Developing the sampling strategy requires a thorough understanding of a site, and all the information generated during TPP Phases I and II. In particular, the sampling data implementor should understand the team's preliminary conceptual site model and consider its use while developing sampling strategies for a site. Data implementors should also be sure to follow any state-specific guidance on sampling design that is applicable to a site. Based on initial efforts to work with this information, the sampling data

implementor may consider involving some of the other technical personnel to determine the best sampling strategy to meet the data needs, develop the data collection options, and apply field screening or field analytical and expedited site characterization approaches whenever appropriate.

#### 3.1.2.2.1 Sampling Strategy Constraints.

The total sampling time and costs should be estimated based on site access considerations, proximity of multiple sampling locations, seasonal weather conditions, mobilization/demobilization efforts, equipment decontamination measures, sample management activities, concurrent site operations, and the total number of samples associated with each data collection event. The sampling data implementor should work to ensure that the entire field sampling activity can be conducted within the time allotted on the project schedule and within the project's budget constraints.

Because it is often necessary to sample property adjacent to a customer's property, the team should be proactive to obtain an access agreement and sensitive to minimizing disruption to the properties of adjacent owners. It can also be very time consuming to get appropriate site access agreements in place. Therefore, a common sampling strategy is to develop a sample collection design that involves only a one-time offsite sampling effort, rather than multiple or periodic sampling events that may require a costly real estate acquisition.

For each sample collection design alternative, the sampling data implementor should select the optimal number of samples and the most resource-effective data collection design that satisfies all of corresponding data needs. Sampling design approaches for designating sampling locations include both probabilistic and

non-probabilistic methods and must correspond to the type of decision to be made as discussed in Paragraph 2.1.4.1.

When evaluating sample collection designs, the sampling data implementor must remember to include appropriate quality assurance/quality control measures.

#### 3.1.2.2.2 Probabilistic Sampling.

If decision error quantification is required, probabilistic sampling must be performed. For those investigations when litigation with another potentially responsible party is anticipated, a probabilistic or random sampling approach may be desired for extrapolating results from a set of samples to larger portions of a site. By combining an efficient probabilistic sampling design with a statistical hypothesis test, data implementors can optimize resources (e.g., personnel, equipment, funding, site access, temporal constraints) and provide data of an acceptable quality for the intended data use(s). Planning for statistical analysis before sample collection is crucial so data support the intended data use(s). Other guidance should be used for establishing tolerable limits on decision errors and statistically determining the number of samples to be collected based on the hypothesis test and random data collection design.<sup>1</sup>

#### 3.1.2.2.3 Non-Probabilistic Sampling.

Non-probabilistic or judgmental sampling locations are selected by the data user based on site knowledge of contaminant distribution and the intended data use. With judgmental sampling, it is not possible to quantify decision errors related to the number of samples, and the sample is only as good as the conceptual model used to define the target population.

#### 3.1.2.2.4 Field Screening and Analysis.

Field screening and field analytical methods can be useful tools for satisfying some data need requirements while reducing costs. Data implementors could also plan to conduct some field screening or field analytical activities during these Phase III TPP efforts to refine the team's understanding of the site prior to designing a data collection program for the current executable stage of site activities. Further discussion about the use of field screening methods is provided in Paragraph 3.1.2.3.1.

#### 3.1.2.2.5 Expedited Site Characterization (ESC) Techniques.

Another sampling and analysis execution option that should be considered and re-visited at this step in the TPP process is the use of ESC techniques. ESC is a methodology that utilizes in-field decision making, dynamic work plans, and real-time data acquisition and interpretation.<sup>12</sup>

In the case of the TPP process, ESC encourages the data users and data implementors to plan a data collection program in the office and then those same key personnel implement the data collection program in the field. In instances where the data users and data implementors believe ESC techniques are appropriate, dynamic work plans should be used by the team to provide some decision logic in advance of field activities. It will also provide sufficient flexibility for field modifications based on on-site decision making. By having established decision logic and providing on-site decision making authority, field work can be suspended whenever conditions deviate from what was planned or anticipated.

If at this step in the TPP process the team believes some ESC techniques should be applied at a site, the team should review Phase I TPP activities to ensure ESC is appropriate within the site approach and the current project. As the team proceeds with integrating ESC techniques, the technical personnel should also review Phase II TPP activities to identify and redefine the data needs that could be adequately fulfilled using ESC techniques.

The sampling data implementor should not hesitate to obtain clarifications from the data users to ensure the sampling methods will meet Phase II data needs.

### 3.1.2.3 Develop and Document Analysis Strategies.

The analysis data implementor should evaluate the testing requirements, media to be sampled, and chemical and physical characteristics of the contaminants to select the analytical strategy. By involving the appropriate laboratory personnel during these efforts, the analysis data implementor will be more successful in identifying and communicating project specific analytical requirements.

The analysis data implementor must incorporate a comprehensive and multifaceted approach to quality assurance/quality control in order to achieve and document that data quality requirements have been attained for the intended data usage.<sup>16</sup> They should also refer to Engineer Manual 200-1-6 concerning compliance monitoring activities that may be applied to ensure adequate chemical data quality management is achieved on a project.

The anticipated analytical costs and turnaround time associated with each analytical method and the related quality assurance/quality control

requirements must be considered. In all cases, the costs and turnaround times should be compared to the project's analytical budget and schedule, and the analytical strategies adjusted to fit within the project constraints.

The generation of screening data versus definitive data should always be considered. Whenever appropriate or potentially viable, performance based measurement systems should also be evaluated. By being less prescriptive about the laboratory analysis to be performed, performance based measurement systems can be tailored for application at a site and can enable optimization of cost and schedule expenditures.

#### 3.1.2.3.1 Screening Data.

Field screening activities can be used during the TPP process (e.g., during a site visit) to refine sampling and analysis approaches or to provide additional site characterization data to data users. Various types of field screening analyses should be considered to gather preliminary information, reduce errors associated with spatial heterogeneity, or to prepare preliminary maps as guides for further sampling. Field screening analyses can be conducted to determine worker protection levels; extent of contamination or hot spots; presence of underground contamination; and the potential applicability of presumptive remedies or innovative technologies. For many sites, field screening analyses can also provide useful data for a risk assessment because they can be used quantitatively if confirmed with definitive data. In general, field screening data intended for quantitative use should be confirmed with at least 10 percent replicate samples analyzed using definitive methods.

Effective planning for the use of field measurement technologies involves consideration of at least the following factors:

- Knowledge of site contaminants and what may be encountered that could affect performance of the field measurement technology;
- Determining whether the measurement sensitivity is sufficient for the contaminant concentration(s) of interest;
- Understanding exactly what the field analysis technology measures;
- Understanding the factors controlling the performance of the field analysis technology; and
- Establishing a site-specific correlation between the screening and definitive measurement techniques.

Data users must be consulted for their concurrence regarding the use of field screening methods to meet their intended data uses. Collaboration between the analysis and sampling data implementors is crucial when the team plans to use field screening and field analytical methods. The team also needs to establish how field decisions will be made and communicated across the team.

#### 3.1.2.3.2 Definitive Data.

Definitive data are generated using rigorous, analyte-specific methods where analyte identifications and quantitations are confirmed, and quality assurance/quality control requirements are satisfied. Definitive data can be generated from standardized analytical methods (e.g., EPA reference methods) or non-standardized methods in which the analytical or total measurement error has been determined. The potential analytical methods should be selected based upon the intended data use(s). Analytical method selection should be based on the chemicals of concern, the anticipated range of concentrations for the individual chemical

contaminants and the media type and complexity. Other critical, site-specific considerations include regulatory agency method preferences and quantitation limit requirements; chemical quantitation and identification requirements; cleanup capabilities; quality assurance/quality control requirements; and turnaround time needed. There may also be a need for future proof of data results for compliance, responsibility, or cost allocation disputes.

The analysis data implementor should not hesitate to obtain clarifications from the data users to ensure the analytical methods will meet Phase II data needs.

#### 3.1.2.4 Refine Plans Within Project Constraints.

Data implementors should generate order-of-magnitude cost estimates to determine if the proposed sampling and analysis scheme can be executed within the budget constraints. Data implementors may find that the number of samples, sampling methods, or analysis methods need to be changed to remain within budget constraints. Archiving samples for subsequent analysis may also contribute to balancing the sampling design within project constraints.

Data implementors should also evaluate effects of schedule and any temporal constraints that apply to site activities. An extremely short schedule may require some sampling events to be concurrent rather than phased activities. The level of effort associated with the entire data collection plan could exceed the scheduled duration of field activities. Temporal conditions may be such that some data needs could only be fulfilled during a seasonally dry or warm period of time.

In all instances, data implementors should be careful to recognize and develop data collection strategies for obtaining "basic," "optimum," and "excessive" data needs.

### **3.2 DEVELOP DATA COLLECTION OPTIONS.**

After planning sampling and analysis activities, data implementors should work with data users to group the data needs into data collection options for consideration during Phase IV activities. Data collection options provide a simple mechanism to document the "basic" data needed for the current project; "optimum" data that is cost-effective and prudent to collect for future executable stages; and any "excessive" data that is imposed or mandated by others in excess of the data needed by data users.

#### **3.2.1 Basic Data Collection Option.**

The "basic" data collection option is the data set needed to satisfy the current project objectives (e.g., remedial investigation data). The data collection efforts would produce data that generally meets all the data quality requirements of the data users for only the current project.

If data quality requirements cannot be met for the data users, the technical personnel need to clearly communicate this information to the PM. For example, the PM should be advised if planning compromises have been incorporated by the technical personnel when existing sampling or analysis methods cannot achieve action levels or concentrations of interest required by the data users. If all the basic data needs for the current project cannot be obtained within budget or schedule constraints, technical personnel should prioritize the data needs within this basic group of data needs, but not eliminate data needs at this step in the TPP process.

#### **3.2.2 Optimum Data Collection Option.**

The "optimum" data collection option highlights opportunities to collect data needed to satisfy future project objectives at the site, during the current project. This grouping includes the portion of data needed for future executable stages that would be cost-effective and prudent to obtain during the current project. The optimum data collection option includes only those future data needs that technical personnel believe are good current investments toward future executable stages at a site.

A typical optimum data collection option would be to include the feasibility study and remedial design data that can be cost-effectively obtained during the remedial investigation at a site. Even if the current project budget cannot afford optimal data collection, data implementors should still develop an optimum data collection option to be considered by the customer during Phase IV.

#### **3.2.3 Excessive Data Collection Option.**

This unique group of data needs are those data needs that data users believe are excessive for the purposes of satisfying both current and future project objectives. The data needs classified as "excessive" will be those specifically requested, imposed, or mandated by others and not needed by the data users.

Examples of excessive data collection options would include planning to have full suite laboratory analysis of all samples when full suite analysis of select samples would meet the project objectives; or planning to install additional groundwater monitoring wells when the data users can use the existing monitoring wells for meeting the project objectives.



All data needs within the excessive data collection option exceed the data needs or data quality requirements of the data users for the current and future executable phases of the project. The excessive data collection option should not be misused to represent the data needs that cannot be collected within cost or schedule constraints of the project.

Development or recommendation of all three types of data collection options may not be possible or appropriate on some sites. For example, if no data needs were requested, imposed, or mandated above the data need or data quality requirements of the data users, then the excessive data collection option is not necessary.

Although development of an optimum data collection option should always be pursued, recommendation of an optimum data collection option may be deemed inappropriate if the data needed to satisfy current project objectives already exceeds project cost and schedule constraints.

### 3.3 DOCUMENT DATA COLLECTION OPTIONS.

Data implementors are responsible for communicating data collection options for further consideration during Phase IV. Data implementors' efforts to document project specific requirements for the basic, optimum, and excessive data collection options are critical for the success of TPP activities and continued progress to site closeout. Data implementors should consider recording the appropriate sampling and analysis methods and the data collection options using the sampling and analysis planning worksheet and the summary table of data collection options provided in Appendix F or similar methods. Use of

standardized worksheets and tables will allow quick and easy quality assurance/quality control review of the data collection and analysis plans.

Critical aspects of documenting the appropriate sampling and analysis methods and data collection options are as follows:

- ☐ What data needs are being met;
- ☐ What project objectives will be satisfied;
- ☐ How many samples need to be collected;
- ☐ Where do the samples need to be collected;
- ☐ What sample collection methods need to be used (e.g., discrete or composite samples; sampling equipment and technique; quality assurance/quality control samples);
- ☐ What sample analysis methods need to be used (e.g., sample preparation; laboratory analysis; method detection limit and quantitation limit; laboratory quality assurance/quality control); and
- ☐ What technical limitations, cost benefits, and imposed requirements are associated with each applicable data collection option.

Data implementors should also develop order-of-magnitude costs for preliminary estimates and prepare draft figures representing planned sampling locations or areas. The data collection tables, preliminary cost estimates, and draft figures will be used during Phase IV activities.

Sampling and analysis planning worksheets offer a concise yet complete means of communicating the sampling and analysis methods to obtain data that satisfies the data requirements associated with the intended data uses. Well prepared sampling and analysis worksheets can be inserted directly into appropriate scope of work or work plan sections.

**31 Aug 98**

### **3.4 COMPLETE PHASE III ACTIVITIES.**

The technical personnel should review the sampling and analysis planning worksheets to ensure that all data needs were appropriately incorporated within a data collection option. In accordance with the applicable quality management plan, the PM should also have independent technical resources review the sampling and analysis planning worksheets. (An example of a sampling and analysis planning worksheet is provided in Appendix F and may be useful during independent review efforts.) In any case, all projects will be periodically evaluated by the project team to ensure baseline requirements of scope, schedule, and cost are being met.<sup>2</sup> If it appears that some data needs were omitted from grouping within a data collection option, the PM should meet with the data implementors to correct the apparent omission. After the technical personnel complete quality control confirmation that the data collection tables are complete, they should document in the project file if any data needs were not grouped within the data collection options to be considered during Phase IV.

The PM should review any site information worksheets or lists of site information data needs that were identified by the data implementors. It is the PM's responsibility, working with the technical personnel, to decide how and when the additional site information data needs will be fulfilled (e.g., discussions with the customer, site visits, incorporated within appropriate scope of work or work plan sections).


At the conclusion of Phase III, the PM should distribute copies of all sampling and analysis planning worksheets and attach related illustrations to all appropriate TPP team members.

## Chapter 4

### Finalize Data Collection Program (Phase IV)

During Phase IV (see Figure 4-1) of the Technical Project Planning (TPP) process the customer, project manager (PM), and appropriate technical personnel discuss data collection options and finalize a data collection program that best meets the customer's short- and long-term goals for a site. This chapter also offers guidance for documenting the data collection program with a project specific data quality objective (DQO) statement for each data need, final scope of work or work plan, detailed cost estimates, and fact sheet(s).

Communication and interaction with both the customer and the regulator are strongly encouraged during Phase IV efforts.



**Figure 4-1**  
**Phase IV of Four-Phase TPP Process**

This chapter and the entire TPP process supports efforts to prepare project specific DQO statements that meet the definition of a DQO as provided within the U.S. Environmental Protection Agency's 7-Step DQO Process.<sup>1</sup>

#### 4.1 FINALIZE DATA COLLECTION PROGRAM.

The PM, key data users and data implementors, and customer should work together to design the data collection program. In many instances, the customer and PM will also decide to involve the regulators and stakeholders, as appropriate, to design the data collection program. Design of the data collection program will be based on the customer's preferred combination of meeting current project objectives ("basic" data needs), obtaining data cost-effectively for future executable stages ("optimum" data needs), and including any "excessive" data needs the customer chooses to retain.

Finalizing the data collection program requires review of the customer's goals, the project objectives, the intended data uses, the data collection options, and key risk management considerations (e.g., feasibility, cost, schedule, uncertainty, and political concerns).

##### 4.1.1 Prepare Customer Communications.

If the customer was not directly involved in determining the data needs (Phase II) and developing the data collection options (Phase III), then summary information should be provided. The PM should consider utilizing input from both the data users and data implementors to ensure the summary information is precise about both the data needed and the data collection options available. Illustrations representing the site or data

**EM 200-1-2**  
**31 Aug 98**

collection activities and flowcharts or decision trees may also be useful when communicating the data collection options and recommendations to the customer.

In some instances, a summary table of data collection options and a series of sampling and analysis planning worksheets, would provide sufficient detail. (Appendix F provides a summary table of data collection options and an example.) However, in most cases, it is more appropriate to add a simple overview description that summarizes the important attributes and characteristics of each option. A well prepared overview supplements a summary table of data collection options and describes potential effects of design decisions on quality, schedule, and cost. Not only will this assist the customer in understanding the benefits and limitations of various data collection options, but it will also provide the basis of subsequent design discussions or presentations.

The PM and technical personnel should communicate to the customer the uncertainty; cost and technical benefits; and regulatory perspective associated within each data collection option.

**4.1.2 Encourage Customer Participation.**

Efforts to design the data collection program should include obtaining input from the customer. The customer should always be invited and encouraged to participate in design of the data collection program for their site. Regardless of a customer's level of technical expertise related to the site work, the customer's participation at this time will facilitate a design that provides maximum customer satisfaction within the schedule, budget, technical, and regulatory constraints associated with a site.

The PM or an assigned technical team member should lead the team through this sequence of activities to obtain the customer's input and to support the customer's considerations.

- The PM and technical personnel should recommend to the customer the basic data collection option and present all elements of the optimum data collection option.
- The uncertainty, costs, and benefits associated with the basic and optimum data collection options should be explained and discussed. Primary considerations should include schedule, budget, technical constraints, regulatory perspective, and site precedents.
- The PM and technical personnel should present and explain all elements of the excessive data collection option. Technical personnel should be prepared to be responsive to the customer's questions regarding technical details and rationale; cost and schedule implications; and site precedent concerns related to each element of the excessive data collection option. Elements of the excessive data collection option should only be included in the data collection program when explicitly desired by the customer.
- The TPP team should finalize design of the data collection program by combining the customer preferred components of the basic, optimum, and excessive data collection options, as appropriate.

When designing the data collection program with customer input, technical personnel must be sure that the customer understands the effects of any reductions in the number of samples or adjustments to the sampling or analysis methods. Although the customer may initially be satisfied with resulting schedule and cost reductions, the increased uncertainty of the findings may not satisfy the intended data uses

or related project objectives. It is the responsibility of both the PM and the technical personnel to remind the customer of any regulatory requirements, technical constraints, and stakeholder perspectives that should be factored into the customer's decisions.

In some instances, the PM may ask that data users and data implementors re-examine portions of their Phase II and III efforts to fully understand and communicate consequences of refining the data collection program. In other instances, the project objectives corresponding with the current project may need to be revised, or the number of project objectives may need to be reduced or increased depending upon a customer's interests and needs while finalizing design of a data collection program. Changes to grouping of the project objectives should involve some revision to the Phase I Memorandum for Record or the applicable project objective worksheet. Since there is no one correct answer for what belongs in a site's data collection program, a team will typically iterate back into Phase II and Phase III while finalizing design of a data collection program.

#### **4.1.3 Suggest Regulator Participation.**

Regulator involvement at this time during the TPP process will enhance acceptance of the final design. Regulator participation in the TPP activities can reduce the number of technical comments received from the regulators, reduce the time expended to plan and execute work, and increase opportunities for the entire team to be flexible and creative in resolving site problems.

After discussions with the customer, but prior to final scoping, regulators should be included in a consensus decision process. However, it is always the customer's decision as to whether or when regulators participate in the TPP process.

In order to achieve regulator acceptance of the data collection program, their input and concerns should be considered. Depending upon the customer's preference and experience with the regulators, the customer may be better served by meeting with the regulators after DQOs have been written and provided to the regulators for their review and comment. In any case, regulator desired refinements to the data collection program should ultimately be incorporated only when explicitly agreed to by the customer.

The Phase I Memorandum for Record, project objective worksheets, data need worksheets, and sampling and analysis planning worksheets can be very useful to the PM, customer, and technical personnel when working with regulators during consensus decision efforts.

#### **4.1.4 Consider Participation of Others.**

In many cases, stakeholder interests and concerns can have a significant effect on decisions made by both the customer and regulator at a site. If stakeholders are actively interested in site activities, some level of their participation is likely appropriate during this step in the TPP process. The team may want to offer stakeholders an opportunity to provide written comments regarding site plans. Or the team may consider using some community or public relations techniques and offer a special forum for stakeholders to learn more about the rationale for the planned site activities. The concerns and issues of stakeholders can typically be addressed and managed through a comment and response exchange or by conducting a special meeting tailored to their understanding of the site. However, it remains the customer's decision as to whether, when, and how stakeholders participate in this TPP activity.

## 4.2 DOCUMENT DATA COLLECTION PROGRAM.

The PM and technical personnel must document the decisions made during the TPP efforts to contribute to institutional knowledge at a site, and for presentation directly in related sampling and analysis plans and work plans. Documentation should include project-specific DQOs, the final scope of work, a detailed cost estimate, and a fact sheet(s) when appropriate.

### 4.2.1 Prepare Data Quality Objective Statements.

The preparation of DQO statements is a culmination of many of the TPP activities. Similar guidance for preparing DQOs is provided in the U.S. Environmental Protection Agency's (EPA's) 7-Step DQO Process and in American Society of Testing Materials.<sup>1,17</sup> (Appendix E presents a detailed "crosswalk" from EPA's 7-Step DQO Process to the TPP process.) The DQOs become the formal documentation of the data quality requirements. (Appendix F provides a DQO worksheet for documenting the nine data quality requirements of a DQO.) Effective use of DQOs yield data of known quality, documentation of the planning process, and a benchmark to determine if the data meet specified objectives. (Appendix G provides a DQO attainment verification worksheet.)

#### 4.2.1.1 Definition of a DQO.

As defined by EPA, DQOs are *qualitative and quantitative statements derived from the DQO Process that clarify study objectives, define the appropriate type of data, and specify the tolerable levels of potential decision errors that will be used as the basis for establishing the quality and quantity of data needed to support decisions.*<sup>1</sup>

DQOs produced as a result of the TPP process meet EPA's definition of a DQO. The DQOs documented during this TPP activity should be project-specific statements that describe the intended data use(s), the data need requirements, and the means to achieve them. DQOs documented as a result of the TPP process should be comprehensive and include each of the following data quality requirements.

#### □ Intended Data Use(s):

- (1) Project objective(s) satisfied.

#### □ Data Need Requirements:

- (2) Data user perspective(s) (i.e., risk, compliance, remedy, or responsibility) satisfied;
- (3) Contaminant or characteristic of interest identified;
- (4) Media of interest identified;
- (5) Required sampling areas or locations and depths identified;
- (6) Number of samples required (e.g., fixed number or dynamic estimate; probabilistic or non-probabilistic basis); and
- (7) Reference concentration of interest or other performance criteria (e.g., action level, compliance standard, decision level, design tolerance) identified.

#### □ Appropriate Sampling and Analysis Methods:

- (8) Sampling method (e.g., discrete or composite sample; sampling equipment and technique; quality assurance/quality control samples) identified; and
- (9) Analytical method (e.g., sample preparation, laboratory analysis method detection limit and quantitation limit, laboratory quality assurance/quality control) identified.

#### 4.2.1.2 Team Preparation of DQOs.

A DQO statement should be prepared for each data need within a data collection program. This manual recommends that key data users and data implementors share the responsibility of preparing the DQO statements to ensure each is correct and complete. Technical personnel should find this effort to involve merely compiling the information from the project objective worksheets, the source data need worksheets, and the sampling and analysis planning worksheets. (Appendix F provides several worksheets and tables useful for documenting TPP planning decisions.)

Even on small projects, DQO statements produced as a result of the TPP process should be reviewed by either project or independent personnel to ensure each DQO is complete and implementable.

#### 4.2.2 Prepare Final Scope of Work or Work Plan.

The PM should consult applicable scope of work (SOW) and work plan guidance, and rely on technical personnel, to prepare and finalize the SOW or work plan for the project. In accordance with applicable guidance, the SOW or work plan must include at least the project objectives, site-specific DQO statements, and the related technical requirements.

#### 4.2.3 Prepare Detailed Cost Estimate.

The PM should coordinate the efforts of various technical personnel to prepare detailed cost estimates for all components of the data collection program. For contracted services, an Independent Government Estimate is required. The PM will find that estimates are best prepared immediately after data collection program design, while technical personnel can easily recall data collection program details.

Technical personnel will need to reference other guidance and resources in order to prepare the detailed information and cost estimates for the planned site activities.<sup>18</sup>

#### 4.2.4 Prepare Fact Sheet(s).

The PM and technical personnel's TPP efforts may involve providing the customer with community relations or public affairs assistance to communicate information about the data collection program. Although preparation of DQOs, the project SOW or work plan, and a detailed cost estimate are successful methods of communicating some of the pertinent information to parties involved in site planning and implementation activities, preparation of a fact sheet(s) for presentation to regulators and other interested parties may be necessary or helpful.

In instances where a fact sheet will be prepared for presentation, the TPP team should carefully plan the fact sheet for the receiving audience. Objectives of typical fact sheets include:

- ☐ Prepare customer to brief superiors, regulators, other potentially responsible parties, or other stakeholders;
- ☐ Negotiate with regulators with, or on behalf, of the customer;
- ☐ Inform interested citizens or other parties (e.g.; introduce public to a site; obtain public participation in planning process; establish public concurrence with planned activities; or address public resistance or concerns as a handout at a public meeting or as a direct mail brochure); and
- ☐ Provide an outline of key project planning information to include within a site's community relations plan.

## **EM 200-1-2**

**31 Aug 98**

The team should consider the potential communication value of some of the following TPP products when planning to prepare a fact sheet:

- ☐ Site history and site background information excerpts from the Phase I Memorandum for Record, if confirmed to be accurate;
- ☐ Project objective worksheets prepared during Phase I;
- ☐ Conceptual site model figures or descriptions, including planned sampling locations;
- ☐ Data need worksheets prepared during Phase II;
- ☐ Sampling and analysis planning tables prepared during Phase III;
- ☐ Site-specific summary tables of data collection options prepared during Phase III;
- ☐ DQO statements; and
- ☐ Final SOW or work plan.

The PM should also store all the TPP products for the project together for future reference. Many of the TPP products should also be attached to the management plan for the project (e.g., sampling and analysis planning worksheets; DQO statements; final SOW; work plans, and related cost estimates).

### **4.3 COMPLETE PHASE IV ACTIVITIES.**

The PM should distribute copies of all data collection program components (e.g., Phase I Memorandum for Record; project objective worksheets; data need worksheets; sampling and analysis planning worksheets; summary tables of data collection options; DQOs; final SOW or work plan; detailed cost estimates; and fact sheets) to the customer and technical personnel, as appropriate. (The customer should decide what TPP components, if any, will be provided to the regulators or stakeholders.) These items will aid preparation and review of subsequent sampling and analysis plans and work plans related to the current project activities.



## **Chapter 5**

### **Implement and Assess Data Collection Program**

This EM offers the Technical Project Planning (TPP) process as a systematic planning process for identifying project objectives and designing data collection programs. This chapter provides some discussion about implementing and assessing data collection programs that have been designed using the TPP process.

#### **5.1 IMPLEMENTATION OF DATA COLLECTION PROGRAM.**

At the completion of Phase IV, sampling and analysis plans and work plans should be finalized and field work should begin. It may also be beneficial for contractors and laboratory personnel, responsible for implementing the plans, to meet with some members of the TPP team to discuss any questions and refer to the related TPP products.

When issues arise during execution of the site activities, the TPP team should be consulted and the TPP products should be reviewed to quickly resolve many issues and provide related background planning information (e.g., project objectives worksheet, data needs worksheet, sampling and analysis planning worksheets).

#### **5.2 AMENDMENTS TO DATA COLLECTION PROGRAM.**

Amendments to project plans tend to be unavoidable due to any number of the following circumstances:

- ☐ External events (e.g., change in regulations);
- ☐ Improvement in technologies (e.g., sampling, analysis, remediation);
- ☐ Inadequate or poorly defined requirements;
- ☐ Discovery of incorrect technical assumptions; and
- ☐ Flaws in the initial plan or design.

When project plans need to be amended, the PM should obtain input from the appropriate TPP perspectives to ensure that any additional data collection is done as effectively and efficiently as possible. In some instances, it may be beneficial to reconvene key TPP team members to consider what TPP products should be further reviewed or revised as a result of changed circumstances.

#### **5.3 VERIFICATION OF DATA QUALITY OBJECTIVE ATTAINMENT.**

Efforts to evaluate and verify attainment of data quality objective (DQO) statements enable data users to understand any data usability limitations associated with project data. Efforts to verify DQO attainment can be thought of as follow-up TPP activities that should be conducted before other data quality assessments are performed. Appendix G provides additional guidance regarding verification of DQO attainment and a related worksheet.

#### **5.4 ASSESSMENTS OF TPP EFFORTS.**

After completing data collection activities at a site, the TPP team should perform an evaluation of the effectiveness of the TPP planning and implementation efforts. Assessments and evaluations should be done to improve future TPP planning efforts and to prevent recurring problems.

One assessment should be regarding the expenditures of cost and time for implementing the TPP process, and the resulting benefits. Of particular interest is an evaluation of how cost and schedule savings, attributed to use of the TPP process or concepts, compare to the approximate expenditures of cost and time to assemble a TPP team and use the TPP process.

**EM 200-1-2**

**31 Aug 98**

### **5.5 PLANNING SUBSEQUENT DATA COLLECTION PROGRAMS.**

When beginning to plan the next executable stage of site activities, the current TPP team or a subsequent TPP team should begin at Phase I by first updating the site approach and identifying the next current project. The TPP process is iterative and should be repeated each executable stage until site closeout is achieved for the customer.

## Appendix A References

### A.1 REQUIRED PUBLICATIONS.

References listed below have been cited in the text and the appendices.

- <sup>1</sup> EPA QA/G-4, Guidance for the Data Quality Objectives Process, EPA/600R-96/055, U.S. Environmental Protection Agency.
- <sup>2</sup> ER 5-1-11, Program and Project Management, U.S. Army Corps of Engineers.
- <sup>3</sup> OSWER Directive No. 9355.7-04, Land Use in the CERCLA Remedy Selection Process, U.S. Environmental Protection Agency.
- <sup>4</sup> EPA/540/1-89/002, Risk Assessment Guidance for Superfund: Vol. 1 - Human Health Evaluation Manual (Part A), U.S. Environmental Protection Agency.
- <sup>5</sup> EPA 1997  
OSWER Directive No. 9285.7-75. Ecological Risk Assessment Guidance for Superfund: Process for Designing and Conducting Ecological Risk Assessments, Interim Final.
- <sup>6</sup> E1689-95, Standard Guide for Developing Conceptual Site Models for Contaminated Sites, American Society of Testing Materials.
- <sup>7</sup> United States Code (USC) (several statutes are cited in this manual).
- <sup>8</sup> Title 40, Code of Federal Regulations (CFR) (several CFR cited only as examples).
- <sup>9</sup> Management Guidance for the Defense Environmental Restoration Program, Department of Defense.
- <sup>10</sup> USACE DERP-FUDS Standard Operating Procedures for Potentially Responsible Party Projects.
- <sup>11</sup> ER 385-1-92, Safety and Occupational Health Document Requirements for HTRW and Ordnance Explosive Waste Activities.
- <sup>12</sup> D6235, Practice for Expedited Site Characterization of Vadose Zone and Groundwater Contamination at Hazardous Waste Contaminated Sites, American Society of Testing Materials.
- <sup>13</sup> OSWER Directive 9285.7-09A, Guidance for Data Useability in Risk Assessment (Part A), Final Report, U.S. Environmental Protection Agency.
- <sup>14</sup> EPA/540/R-95/059, OSWER Directive No. 9355.0-04B, Remedial Design/Remedial Action Handbook, U.S. Environmental Protection Agency.
- <sup>15</sup> EM 200-1-3, Requirements for the Preparation of Sampling and Analysis Plans, U.S. Army Corps of Engineers.
- <sup>16</sup> EM 200-1-6, Chemical Quality Assurance for HTRW Projects, U.S. Army Corps of Engineers.

Paragraph A.1 lists those references actually cited in the text and appendices of this EM.  
Paragraph A.2 only lists additional sources of information related to this EM.

**EM 200-1-2**

**31 Aug 98**

- <sup>17</sup> D5792-95, Standard Practice for Generation of Environmental Data Related to Waste Management Activities: Development of Data Quality Objectives, American Society of Testing Materials.
- <sup>18</sup> ER 1110-3-1301, Cost Engineering Policy and General Requirements for Hazardous, Toxic, and Radioactive Waste Cost Estimates, U.S. Army Corps of Engineers.
- <sup>19</sup> ANSI/ASQC E4, Specifications and Guidelines for Quality Systems for Environmental Data Collection and Environmental Technology Programs, American National Standards Institute/American Society for Quality Control.
- <sup>20</sup> EPA 1998  
EPA QA/G-9, Guidance for Data Quality Assessment - Practical Methods for Data Analysis, EPA/600/R-96/084.
- <sup>21</sup> Nayatani, Yoshinobu, and others, 1994, *The Seven QC Tools: Practical Applications for Managers*, Quality Resources, New York. (Figure 1 was adapted with permission of publisher, Quality Resources, New York.)
- FR 30810, Vol 55, No. 145, July 27, 1990, 40CFR Parts 264, 265, 270, and 271, Corrective Action for Solid Waste Management Units at Hazardous Waste Management Facilities, Proposed Rule.
- FR 19431, Vol 61, No. 85, May 1, 1996, Corrective Action for Releases from Solid Waste Management Units at Hazardous Waste Management Facilities; Proposed Rule.

**A.2.2 U.S. Air Force.**

U.S. Air Force 1992  
Installation Restoration Program Remedial Project Manager's Guide.

**A.2.3 U.S. Army.**

AR 5-1  
Army Management Philosophy.

AR 200-1  
Environmental Protection and Enhancement.

AR 200-2  
Environmental Effects of Army Actions.

AR 200-3  
Natural Resources--Land, Forest and Wildlife Management.

**A.2 RELATED PUBLICATIONS.**

These additional sources of information are related to this manual. Note that these related publications are restricted to current references that are already published as a final document.

**A.2.1 Federal Register (FR).**

FR 41000, Vol 54, Oct 4, 1989  
NPL for Uncontrolled Hazardous Waste Sites, Final Rule.

**A.2.4 U.S. Army Corps of Engineers (USACE).**

ER 1110-1-12  
Quality Management.

ER 1110-1-263  
Chemical Data Quality Management for HTRW Remedial Activities.

Paragraph A.1 lists those references actually cited in the text and appendices of this EM.  
Paragraph A.2 only lists additional sources of information related to this EM.

ER 1180-1-6 Construction Quality Management.	Project Manager and Technical Manager Responsibility Guide for Hazardous, Toxic and Radiological Waste, Draft.
EP 1110-1-19 Technical Requirements for Specifications to Report HTRW Environmental Restoration Cost and Performance.	USACE CEMP-RT memorandum, subject: "Environmental Cleanup and Protection Management Plan for Military Programs."
EP 1110-1-21 Air Pathway Analysis for the Design of HTRW Remedial Action Projects.	USACE CEMP-RT memorandum, subject: "Technical Roles and Responsibilities for the USACE HTRW Program."
EM 200-1-1 Validation of Analytical Chemistry Laboratories.	<b>A.2.5 U.S. Environmental Protection Agency (EPA).</b> EPA Health Effects Assessment Summary Tables.
EM 200-1-4 Risk Assessment Handbook; Volume I: Human Health Evaluation; Volume II: Environmental Evaluation.	EPA Integrated Risk Information System, On-Line Database.
EM 200-1-5 Design, Installation and Utilization of Fixed-Fenceline Sample Collection and Monitoring Systems.	EPA 1986 OSWER Directive 9205.00-5, RCRA Facility Assessment Guidance.
EM 1110-1-502 Technical Guidelines for Hazardous and Toxic Waste Treatment and Cleanup Activities.	EPA 1987 OSWER Directive 9345.1-02, Expanded Site Inspection.
EM 1110-1-1906 Soil Sampling.	EPA 1987 EPA/540/G-87/001-004, Data Quality Objectives for Remedial Response Activities.
CEGS-01450 Chemical Data Quality Control.	EPA 1988 OSWER Directive 9234.1-01 and -02, CERCLA Compliance with Other Laws Manual, Part I.
DRP-95-1 User's Guide for GEOSITE: Geotechnical Site Investigation Methods, U.S. Army Engineer Waterways Experiment Station, Vicksburg, MS.	EPA 1988 EPA-530-SW-88-028, RCRA Corrective Action Plan, Interim Final.

Paragraph A.1 lists those references actually cited in the text and appendices of this EM.  
Paragraph A.2 only lists additional sources of information related to this EM.

**EM 200-1-2**

**31 Aug 98**

EPA 1988

EPA-530-SW-88-029, RCRA Corrective Action Interim Measures Guidance, Interim Final.

EPA 1988

EPA/540/1-88/001, Superfund Exposure Assessment Manual.

EPA 1989

EPA/540/G-89/009, CERCLA Compliance with Other Laws Manual: Part II, Clean Air Act and Other Environmental Statutes and State Requirements.

EPA 1989

EPA/530-SW-89-026, Statistical Analysis of Ground-Water Monitoring Data at RCRA Facilities, Interim Final Guidance.

EPA 1989

EPA/540/SW-89-031, RCRA Facility Investigation Guidance.

EPA 1989

EPA/540/G-89/004, OSWER Directive 9355.3-01, Guidance for Conducting Remedial Investigations and Feasibility Studies Under CERCLA.

EPA 1991

EPA-540/6-91/013, OSWER Directive 9345.0-01A, Guidance for Performing Preliminary Assessments Under CERCLA.

EPA 1991

Data Use Categories and Data Useability.

EPA 1991

Streamlining Superfund Soil Studies: Using the Data Quality Objectives Process for Scoping.

EPA 1991

OSWER Directive 9285.7-01B, Human Health Evaluation Manual, Part B: "Development of Risk-Based Preliminary Remediation Goals."

EPA 1991

OSWER Directive 9285.7-01C, Human Health Evaluation Manual, Part C: "Risk Evaluation of Remedial Alternatives".

EPA 1992

EPA/630/R-92/001, Framework for Ecological Risk Assessment.

EPA 1992

Publication No. 9285.7-09B. PB92-963362. Guidance for Data Useability in Risk Assessment. Part B.

EPA 1992

EPA/530-R-93-001, RCRA Ground-Water Monitoring: Draft Technical Guidance.

EPA 1992

Statistical Analysis of Ground-Water Monitoring Data at RCRA Facilities - Addendum to Interim Final Guidance.

EPA 1992

OSWER Directive 9203.1-01, Superfund Accelerated Cleanup Model (SACM).

EPA 1992

OSWER Directive 9203.1-03, Guidance on the Implementation of the SACM Under CERCLA and the NCP.

EPA 1992

EPA/540/R-92/021, Guidance for Performing Site Inspections Under CERCLA.

Paragraph A.1 lists those references actually cited in the text and appendices of this EM.

Paragraph A.2 only lists additional sources of information related to this EM.

EPA 1992

EPA/540/R-92/071a, Guidance for Conducting Treatability Studies Under CERCLA, OSWER Directive 9380.3-10.

EPA 1993

EPA/625/R-93/003a, Subsurface Characterization and Monitoring Techniques, A Desk Reference Guide, Vol I: Solids and Ground Water, App A and B.

EPA 1993

EPA/625/R-93/003b, Subsurface Characterization and Monitoring Techniques, A Desk Reference Guide, Vol II: Vadose Zone Field Screening and Analytical Methods, App C and D.

EPA 1993

EPA 540-F-93-047, Presumptive Remedies: Policy and Procedures.

EPA 1993

EPA 540-F-93-048, Presumptive Remedies: Site Characterization and Technology Selection for CERCLA Sites with Volatile Organic Compounds in Soils.

EPA 1993

EPA 540-F-93-035, Presumptive Remedy for CERCLA Municipal Landfill Sites.

EPA 1994

EPA QA/G-4D, Data Quality Objectives Decision Errors Feasibility Trials Software for the Data Quality Objectives Process, EPA/600R-96/056.

EPA 1994

EPA/542/B-94/013, Remediation Technologies Screening Matrix and Reference Guide, prepared by the DOD Environmental Technology Transfer Committee for the Federal Remediation Technologies Roundtable (NTIS PB95-104782).

EPA 1994

EPA/540/R-93/519a, Guide for Conducting Treatability Studies Under CERCLA: Biodegradation Remedy Selection.

EPA 1995

EPA 542-B-95-002, Guide to Documenting Cost and Performance for Remediation Projects.

EPA 1995

EPA/542/R-95/001, Abstracts for Remediation Case Studies.

EPA 1995

EPA/540/R-95/534, Principles and Practices of Bioventing; Volume 1: Bioventing Principles; Volume 2: Bioventing Design.

EPA 1986 - 1996

SW-846, Test Methods for Evaluating Solid Waste, Third Edition (September 1986), Final Update I (July 1992), Final Update IIA (August 1993), Final Update II (September 1994), Final Update IIB (January 1995), Final Update III.

EPA 1997

EPA/600/P-95/002Fa,b,c, Exposure Factors Handbook, Office of Health and Environmental Assessment.

Paragraph A.1 lists those references actually cited in the text and appendices of this EM.  
Paragraph A.2 only lists additional sources of information related to this EM.

**EM 200-1-2**

**31 Aug 98**

EPA 1997

EPA 4020R097-106, Multi-Agency Radiation Survey and Site Investigation Manual.

EPA 1997

EPA QA/G-9D, Data Quality Evaluation Statistical Toolbox (DataQuest), EPA/600R-96/085.

EPA 1998

OSWER Directive 9285.7-01D. EPA/540/R-97/033. Human Health Evaluation Manual, Part D: "Standardized Planning, Reporting, and Review of Superfund Risk Assessments."

EPA 1998

EPA QA/R-5, EPA Guidance for Quality Assurance Project Plans, EPA/600R-98/018.

EPA 1998

EPA/542/B-98/002, Field Sampling and Analysis Technologies Matrix and Reference Guide.

EPA 1998

EPA/630/R-95/002F, Guidelines for Ecological Risk Assessment.

**A.2.6 American Society of Testing Materials (ASTM).**

ASTM D4448

Standard Guide for Sampling Groundwater Monitoring Wells.

ASTM D4696

Standard Guide for Pore-Liquid Sampling from the Vadose Zone.

ASTM D4700

Standard Guide for Soil Sampling From the Vadose Zone.

ASTM D4823

Standard Guide for Core Sampling Submerged, Unconsolidated Sediments.

ASTM D5730

Standard Guide to Site Characterization for Environmental Purposes With Emphasis on Soil, Rock, Vadose Zone and Ground Water.

ASTM D5793

Generation of Environmental Data Related to Waste Management Activities: Quality Assurance and Quality Control Planning and Implementation.

ASTM D5979

Standard Guide for Conceptualization and Characterization of Ground-Water Systems.

ASTM D6168

Standard Guide for Selection of the Minimum Set of Data Elements Required to Identify Locations Chosen for the Field Collection of Information to Describe Soil, Rock, and Their Contained Fluids.

ASTM E1527

Standard Practice for Environmental Site Assessments: Phase I Environmental Site Assessments Process.

ASTM E1903

Standard Guide for Environmental Site Assessments: Phase II Environmental Site Assessments Process.

Paragraph A.1 lists those references actually cited in the text and appendices of this EM.

Paragraph A.2 only lists additional sources of information related to this EM.



ASTM E1528  
Standard Practice for Environmental Site Assessments: Transaction Screen Process.

ASTM E1739  
Standard Guide for Risk-Based Corrective Action Applied at Petroleum Release Sites.

ASTM E1912  
Standard Guide for Accelerated Site Characterization for Confirmed or Suspected Petroleum Releases.

ASTM PS 104  
Provisional Standard Guide for Risk Based Corrective Action.

ASTM ES 38-94  
Emergency Standard Guide for Risk-Based Corrective Action Applied at Petroleum Release Sites.

#### A.2.7 Others.

American Society of Civil Engineers (ASCE) Task Committee on Geostatistical Techniques in Geohydrology (S. Rouhani, Chairman and Principal Author). "Review of geostatistics in geohydrology, I. Basic concepts," ASCE *Journal of Hydraulic Engineering* 116(5), 612-32.

Barcelona 1988  
Barcelona, Michael J. 1988. "Overview of the sampling process." *Principles of environmental sampling*. L. H. Keith, (ed.), American Chemical Society, Washington, DC.

Plumb 1981  
"Procedures For Handling and Chemical Analysis of Sediment and Water Samples," U.S. EPA and U.S. Army Engineer Waterways Experiment Station, Vicksburg, MS.

Ramsey 1991  
Ramsey, Charles A. 1991. "Application of Gy's sampling theory to the sampling of solid waste materials." Presented at EPA's Seventh Annual Waste Testing and Quality Assurance Symposium, Washington, DC.

Rendu 1980  
Rendu, J. M. 1980. "Disjunctive kriging: A simplified theory," *Mathematical Geology* 12, 306-21 (GEOS).

Rouhani 1993  
Rouhani, S. 1993. "Environmental applications--A modular three-day intensive course (EST 153)," *Course Notes*, presented at the Georgia Institute of Technology, Atlanta, May 12-14, 1993.

Rouhani 1986  
Rouhani, S. 1986. "Comparative study of ground water mapping," *Journal of Ground Water* 24(2), 207-16.

Rouhani and Hall 1988a  
Rouhani, S., and T. J. Hall 1988a. "Space-time kriging of groundwater data," in M. Armstrong, *Geostatistics*, vol 2, Kluwer Academic Publishers, Dordrecht, 639-50.

Paragraph A.1 lists those references actually cited in the text and appendices of this EM.  
Paragraph A.2 only lists additional sources of information related to this EM.

**EM 200-1-2**

**31 Aug 98**

Rouhani and Hall 1988b

Rouhani, S., and Hall, T. J. 1988b.  
"Geostatistical schemes for groundwater  
sampling," *Journal of Hydrology* 103, 85-102.

Scholtes 1988

Scholtes, Peter R. 1988. *The team handbook,  
how to use teams to improve quality.* Joiner  
Associates Inc., Madison, WI.

Wentsel, et al., 1996

*Tri-Service Procedural Guidelines for  
Ecological Risk Assessments.*

Wiedmeier, T.H., et al 1996

Technical Protocol for Evaluating Natural  
Attenuation of Chlorinated Solvents in Ground  
Water, for Air Force Center for Environmental  
Excellence, Technology Transfer Division,  
Brooks Air Force Base, San Antonio, TX.

Paragraph A.1 lists those references actually cited in the text and appendices of this EM.  
Paragraph A.2 only lists additional sources of information related to this EM.

## Appendix B

### Abbreviations and Acronyms

ANSI	American National Standards Institute	IDW	investigation derived waste
AR	Army Regulation	MCL	maximum contaminant level
ARAR	applicable or relevant and appropriate requirement	MDL	method detection limit
ASCE	American Society of Civil Engineers	MDRD	minimum detectable relative difference
ASQC	American Society for Quality Control	MFR	Memorandum for Record
ASTM	American Society of Testing Materials	MS/MSD	Matrix Spike/Matrix Spike Duplicate
CEGS	Corps of Engineers Guide Specifications	N/A	not applicable
CERCLA	Comprehensive Environmental Response, Compensation and Liability Act of 1980 (commonly referred to as "Superfund")	NCP	National Contingency Plan
CFR	Code of Federal Regulations	NPL	National Priority List
CL	confidence limit	NTIS	National Technical Information Service
CSM	conceptual site model	O&M	operation and maintenance
CWA	Clean Water Act of 1972	OSWER	Office of Solid Waste and Emergency Response
DERP	Defense Environmental Restoration Program	P	power
DOD	U.S. Department of Defense	PA/SI	Preliminary Assessment/Site Investigation
DRP	Dredging Research Program	PM	Project Manager
DQO	data quality objective	PM	Project Management Plan
EM	Engineer Manual	PRP	potentially responsible party
ER	Engineer Regulation	PS	Provisional Standard
EP	Engineer Pamphlet	QA/QC	quality assurance/quality control
EPA	U.S. Environmental Protection Agency	QAPP	Quality Assurance Project Plan
ES	Emergency Standard	RCRA	Resource Conservation and Recovery Act
ESC	expedited site characterization	SACM	Superfund Accelerated Cleanup Model
FFA	Federal Facility Agreement	SAP	Sampling and Analysis Plan
FR	Federal Register	SDWA	Safe Drinking Water Act
FUDS	Formerly Used Defense Sites	SOW	scope of work
GW	groundwater	SW	surface water
HTRW	hazardous, toxic and radioactive waste	TBD	to be determined
HQUSACE	Headquarters USACE	TCLP	toxicity characteristic leaching procedure
		TDS	total dissolved solids
		TOC	total organic carbon
		TPP	Technical Project Planning
		USACE	U.S. Army Corps of Engineers
		USEPA	U.S. Environmental Protection Agency

## **Appendix C**

### **Definitions**

#### **GLOSSARY OF TERMS AND PHRASES**

The following terms and phrases are unique or critical to this manual and the TPP process.

##### **Analysis Data Implementor**

Chemists, biologists, industrial hygienists, and other technical specialists who contribute to the analysis data implementor perspective are responsible for identifying suitable analytical methods and requirements necessary to satisfy data needs within the data collection program. Analysis data implementors participate throughout the TPP process with their primary responsibilities occurring during Phase I and Phase III.

##### **Areas of Interest**

Site areas or locations of particular interest to individual team members based on their perspective (e.g., the segment of a stream used for recreation represents an area of interest to the risk data user; the discharge pipe and stream outfall from a water treatment plant represent areas of interest to the compliance data user). Areas of interest are established during Phase I, refined during Phase II, and considered throughout the TPP process.

##### **Compliance Data User**

Legal counsel, regulatory specialists, industrial hygienists, and other technical personnel who contribute to the compliance data user perspective are responsible for identifying the data needs associated with evaluating and monitoring the legal and regulatory compliance of a site or site activities. The compliance data user participates throughout the TPP process with his/her primary responsibilities occurring during Phase I and Phase II.

##### **Conceptual Site Model**

A conceptual site model (CSM) is a written or pictorial representation of the environmental system at a site and the biological, physical, and chemical processes that affect contaminant transport.<sup>5</sup> The TPP team should develop a preliminary CSM during Phase I activities as a simple model of the relationships between chemicals detected at a site and potential exposure pathways to site receptors. A preliminary CSM could also be developed for the purposes of evaluating site compliance conditions; planning a removal or remedial action; or evaluating potential contributions to a site by other PRPs. Each data user perspective will reference the site's CSM during Phase II efforts to identify data needs.

##### **Customer**

The customer is a party, organization, or sponsor that depends upon the professional services, expertise, and advice of a project manager and technical personnel. Within the TPP process, a customer is the decision maker who is funding the project and responsible for achieving site closeout. Typical USACE customers include U.S. Department of Defense agencies, the U.S. Environmental Protection Agency in some instances, and Support for Others (internal and external USACE customers). The customer is a key member of every TPP team and should be encouraged to participate throughout the TPP process. The customer's primary decision making and input occurs during Phases I and IV.

##### **Data Collection Options**

Data collection options represent different groups of data needs and their associated sampling and analysis methods. Data collection options provide a simple mechanism to document the "basic" data needed for the current project; "optimum" data that is cost-

**31 Aug 98**

effective and prudent to collect for future executable stages; and any "excessive" data that someone besides the data users imposes or mandates in excess of the data needed by data users. Data collection options are considered during Phases I and II, developed and documented during Phase III, and used by the team during Phase IV to design the data collection program for a site.

#### **Data Collection Program**

The principal goal and outcome of the TPP process is the development and design of a data collection program that is to be subsequently implemented at a site. The team designs a data collection program throughout the TPP process which culminates in the documentation of the data collection program during Phase IV.

#### **Data Implementor**

Technical personnel (e.g., chemists, engineers, geologists, scientists) who contribute to the data implementor perspective are responsible for identifying sampling and analysis methods suitable for satisfying the data users' data needs. Data implementors are generally referred to as either a sampling or analysis type of data implementor. Both sampling and analysis types of data implementors participate throughout the TPP process with their primary responsibilities occurring during Phase I and Phase III.

#### **Data Need Worksheet**

Several data user-specific data need worksheets are provided in Appendix F for documenting data needs. The data need worksheets can be used in part to determine data needs. Data need worksheets, or other similar forms, can be prepared by each data user perspective to specify environmental data needs. Data need worksheets are prepared by data users during Phase II and subsequently used by data implementors during Phase III.

#### **Data Quality**

Data quality is a simple term used to represent several complex characteristics of a data need. A data user's quality requirements include these characteristics related to each data need:

- ☐ Contaminant or characteristic of interest;
- ☐ Media of interest;
- ☐ Required sampling areas or locations, and depths;
- ☐ Number of samples required (e.g., fixed number or dynamic estimate; probabilistic or non-probabilistic basis);
- ☐ Reference concentration of interest or other performance criteria (e.g., action level, compliance standard, decision level, design tolerance);
- ☐ Sampling method [e.g., discrete or composite sample; sampling equipment and technique; quality assurance/quality control (QA/QC) samples]; and
- ☐ Analytical method (e.g., sample preparation, laboratory analysis method and quantitation limit, laboratory QA/QC).

Data quality requirements can only be established by the data user ultimately using the data. Data users establish data quality requirements based on a level of uncertainty scientifically acceptable for the intended data use(s) and accepted practices within a particular field (e.g., science, engineering, legal).

Most characteristics of data quality requirements for a data need are defined by the data user when identifying each data need during Phase II. During Phase III, data implementors define the remaining data quality requirements for each data need when they determine appropriate sampling and analysis methods. During Phase IV, data quality requirements become a large part of the planning information documented in a data quality objective statement for each data need.

**Data Quality Objectives (DQOs)**

DQO statements are the culmination of many TPP activities. DQOs become formal documentation of the data quality requirements. Effective use of DQOs yield data of known quality, documentation of the planning process, and a benchmark to determine if data meet specified objectives. DQOs produced as a result of the TPP process meet EPA's definition of a DQO and should be project-specific statements that describe the intended data use(s), the data need requirements, and the means to achieve them. DQOs documented as a result of the TPP process should include the following nine data quality requirements:

- 1 Project objective(s) satisfied;
- 2 Data user perspective(s)  
(i.e., risk, compliance, remedy, or responsibility) satisfied;
- 3 Contaminant or characteristic of interest identified;
- 4 Media of interest identified;
- 5 Required sampling areas or locations, and depths identified;
- 6 Number of samples required  
(e.g., fixed number or dynamic estimate; probabilistic or non-probabilistic basis);
- 7 Reference concentration of interest or other performance criteria (e.g., action level, compliance standard, decision level, design tolerance) identified;
- 8 Sampling method [e.g., discrete or composite sample; sampling equipment and technique; quality assurance/quality control (QA/QC) samples] identified; and
- 9 Analytical method (e.g., sample preparation, laboratory analysis method detection limit and quantitation limit, laboratory QA/QC) identified.

**Data Quality Objectives Worksheet**

The DQO worksheet provided in Appendix F is a tool useful for documenting the nine data quality requirements of a DQO produced during the TPP process.

**Data User**

Data users are technical and other personnel responsible for engineering, scientific, and legal evaluations that are the basis for site decisions. Progress to site closeout typically requires the collaborative involvement of many technical disciplines to represent data user perspectives of risk, compliance, remedy, and responsibility. Data users are responsible for determining data needs required to satisfy the project objectives. Data users participate throughout the TPP process with their primary responsibilities occurring during Phase I and Phase II.

**Decision Maker**

Decision makers (i.e., customer, PM, regulators, and stakeholders) each have specific interests in the outcome of site-related activities. The most important responsibility of each decision maker is to participate in the team's efforts to identify and document project objectives during Phase I. As deemed appropriate by the customer, the regulators and stakeholders may also contribute to TPP activities during Phases II through IV.

**Dynamic Work Plan**

A dynamic work plan is a work plan that includes some decision logic in advance of field activities, including sampling that is directly contingent on the findings of earlier sampling. Dynamic work plans empower field personnel to decide on-site to modify field efforts as site conditions are better understood during data collection efforts. Dynamic work plans can only be successful if the entire team agrees with the plans and the plans include when and how communications will occur between field

**31 Aug 98**

personnel and the customer, regulators, and stakeholders, as appropriate. Dynamic work plans are most commonly used when expedited site characterization approaches are being employed and field personnel are using real-time data acquisition and interpretation methods.

### **Environmental Data**

Environmental data are site-specific environmental-type data (e.g., chemical, biological, physical) that must be obtained from the field or by laboratory analysis of a sample collected in the field. Environmental data, as referred to in this manual, should not be mistaken for "site information." Environmental data needs are identified by data users during Phase II and are typically listed on data need worksheets provided in Appendix F.

### **Executable Stage**

During Phase I the team identifies all possible executable stages to site closeout for each unique site. Depending on the size and complexity of the site, several executable stages may be necessary and appropriate to proceed from site investigation to site closeout. Scoping executable stages is based on an overall site approach and a current project focus that reflect the effects of project constraints, project dependencies, and options for project execution.

### **Expedited Site Characterization**

Expedited site characterization (ESC) is a methodology that utilizes in-field decision making, dynamic work plans, and real-time data acquisition and interpretation.<sup>12</sup> Although ESC has several similarities to the TPP process, the entire TPP process should be used to develop the data collection program that will be fulfilled using ESC methodology. ESC should be considered as an execution option during Phase I, and planned for throughout Phases II, III, and IV when deemed appropriate for site activities.

### **Field Screening/Field Analytical**

Field screening and field analytical methods can be a useful tool to characterize site contaminants while reducing analytical costs. The team could plan to conduct some field screening activities concurrent with Phase I, II, or III TPP efforts to refine their understanding of a site prior to design of a data collection program for the current executable stage of site activities.

### **Media**

Air, surface water, sediment, soil, and groundwater are the most common types of environmental media at a site. Media can be any naturally occurring environmental material that can be affected by contamination at a site.

### **Phase I MFR**

The Phase I MFR (memorandum for record) is a document that should be prepared at the end of Phase I. Appendix F provides a worksheet for preparing a Phase I MFR during Phase I of the TPP process. A Phase I MFR should clearly document the current project and associated project objectives, within the context of the overall site approach, for the current executable stage of site activities. The MFR should clearly indicate the customer's goals (i.e., concept of site closeout, schedule requirements, and site budget), as well as site constraints and dependencies. The PM is responsible for distributing the Phase I MFR to all team members at the end of Phase I. If a customer's site budget or schedule changes, the changes should be documented and then communicated to the entire team using technical memorandums or addendums to the Phase I MFR. In accordance with the applicable quality management plan, the PM should have independent technical or management personnel review the Phase I MFR to ensure it is effective and complete.

**Point of Compliance (or Compliance Point)**

A compliance point is the location, identified by the compliance data user perspective where a specific data need exists due to an applicable or relevant and appropriate requirement. Typical points of compliance include the outfall of a permitted water treatment facility or the atmospheric discharge point of an air treatment system.

**Presumptive Remedies**

Presumptive remedies are preferred technologies for common categories of sites, based on remedy selection and implementation experience. A suitable presumptive remedy can accelerate the planning process; provide consistency in remedy selection; reduce the remediation schedule and expenditures; and achieve earlier site closeout.

**Project Manager (PM)**

Within the TPP process, the PM is the decision maker responsible for leading the team's TPP efforts, progressing towards site closeout, and meeting the customer's expectations. The PM's leadership role in the TPP process is most apparent during Phases I and IV. During Phases II and III, the PM should function more in a support role by responding to information needs of the technical personnel who are representing data user and data implementor perspectives.

**Project Objectives**

Project objectives are the short- and long-term site issues to be addressed and resolved at a site. Satisfying or resolving the project objectives, based on the underlying regulations or site decisions, are the purpose of all site activities. Identifying and documenting the project objectives for a site during Phase I can be relatively straightforward since most project objectives are a consequence of the governing statutes and applicable regulations.

**Project Objectives Worksheet**

The project objectives worksheet provided in Appendix F is a tool useful for documenting and managing project objectives throughout the TPP process.

**Regulators**

Federal, state, and local regulators are decision makers who may have jurisdictional authority to directly affect site closeout. Regulators may specify standards, criteria, and guidance to be followed during site characterization and remediation. Regulators may also establish schedules under Federal Facility Agreements that can stipulate penalties for missed milestone dates. Regulators with possible jurisdictional authority should be included in TPP efforts to ensure efficient progress to site closeout. In particular, regulator input is prudent during Phase I and portions of Phase IV. As deemed appropriate by the customer, regulators may also be welcomed to contribute during Phase II and Phase III of TPP activities.

**Remedy Data User**

Design and construction engineers, hydrogeologists, technicians, and other technical personnel who contribute to the remedy data user perspective are responsible for identifying the data needs associated with the remedy or specific remedy components for site closeout based on the remedy stage of the site and the executable phase of the project. The remedy data user participates throughout the TPP process with his/her primary responsibilities occurring during Phase I and Phase II.



**31 Aug 98**

**Responsibility Data User**

Legal counsel, attorneys, and legal perspective personnel who contribute to the responsibility data user perspective are responsible for identifying data needs associated with potential litigation of the appropriate apportionment of responsibility for site investigation and closeout activities. The responsibility data user participates throughout the TPP process with his/her primary responsibilities occurring during Phase I and Phase II.

**Risk Data User**

Risk assessors; industrial hygienists; chemists; geologists; scientists; occupational health and safety specialists; and other technical personnel who contribute to the risk data user perspective are responsible for identifying the data needs associated with evaluating current and future risk (human health or ecological) associated with site conditions, site investigation activities, and site remediation conditions. The risk data user participates throughout the TPP process with his/her primary responsibilities occurring during Phase I and Phase II.

**Sampling and Analysis Planning Worksheet**

The sampling and analysis planning worksheet is a tool that can be used to document data collection plans, but not directly useful for the purpose of identifying sampling and analysis methods for site activities. The sampling and analysis planning worksheet is intended to provide data implementors a method to organize and communicate the recommended sampling and analysis methods to obtain the data needed within each data collection option (i.e., basic, optimum, and excessive). Sampling and analysis planning worksheets are prepared by data implementors during Phase III and are used during Phase IV design of the data collection program. A sampling and analysis planning worksheet is provided in Appendix F.

**Sampling Data Implementor**

Engineers, geologists, chemists, and other technical specialists who contribute to the sampling data implementor perspective are responsible for identifying suitable sampling methods and requirements necessary to satisfy data needs within the data collection program. The sampling data implementor participates throughout the TPP process with his/her primary responsibilities occurring during Phase I and Phase III.

**Scope of Work**

A scope of work (SOW) is a narrative description of work to be performed by a contractor. Several SOW sections are typically used as an acquisition instrument with information sufficient to enable offerors to submit proposals and the resultant contractor to perform at levels that meet the government's needs. A SOW includes criteria such as required work products, work quality standards, budget parameters, schedule or delivery requirements, and specific performance requirements.

**Sensitivity Limits**

Sensitivity limits are the capability of a method or instrument to discriminate between measurement responses representing different levels of a variable of interest. Analysis and sampling data implementors work together during Phase III to evaluate sensitivity limits to ensure that appropriate sampling and analysis methods are selected to obtain the data needed by the data users. Data implementors can use the sampling and analysis planning worksheet provided in Appendix F when selecting the methods and setting method detection limits and quantitation limits.

### **Site Approach**

A site approach is an overall strategy for managing a site from its current condition to the desired site closeout condition. Identification of a site approach during Phase I enables a team to be better prepared to manage and consider the effects of outside constraints and proposed changes to data collection programs. Critical elements of a site approach include a preliminary conceptual site model, the project objectives, other stakeholder perspectives, the probable remedies, and some definition of executable stages to site closeout.

### **Site Closeout**

Site closeout is achieving the "walk away goal," or the final condition of a site, as envisioned by the customer. The efforts to define site closeout involve understanding the customer's vision for the site and translating his/her vision into a descriptive statement that can be used by the team. The scope and meaning of site closeout is defined by the team during Phase I and then provides focus to all personnel during execution of the TPP activities and subsequent site activities.

### **Site Information Data**

Site information data is specific site information that is not obtained as the result of environmental field work. Site information data needs are typically noncontaminant-related site information obtained from the site's owner (e.g., "as-built" drawings, geological information), technical or site-specific literature (e.g., precipitation and temperature trends; current and future zoning; material or equipment availability; site operations information) or an engineering-type site visit (e.g., topographic survey; utility conflicts and service connections; site access). Preliminary site information data needs are generally identified during Phase I with additional site information data needs

identified by data users during Phase II. Appendix F provides a Site Information Worksheet useful during TPP efforts. It is the PM's responsibility, working with the technical personnel, to decide how and when site information data needs will be fulfilled.

### **Site Information Worksheet**

The Site Information Worksheet is provided in Appendix F for documenting and managing site information needs throughout the TPP process.

### **Stakeholders**

Stakeholders with interests in site activities and site closeout could include current property owners, restoration advisory boards, and any number of other individuals or special interest groups. The TPP process advocates that concerns and ideas of stakeholders be considered during TPP efforts to contribute to efficient progress to site closeout. Phase I of the TPP process includes a deliberate effort to determine and consider community interests and the perspectives of stakeholders. A Phase IV activity encourages the team to prepare and distribute fact sheets, when appropriate, for communicating the data collection program to interested parties including stakeholders. As deemed appropriate by the customer, various stakeholders may also be welcomed to contribute during Phase II and Phase III of TPP activities.

### **Summary Table of Data Collection Options**

A summary table of data collection options is provided in Appendix F as a tool useful for documenting an overview or summary of data collection options. The summary table of data collection options is not directly useful for identifying basic, optimum, and excessive types of applicable data collection options for a site. It provides data implementors a tool and method to communicate the fundamental aspects of each

**31 Aug 98**

data collection option (i.e., number of samples, level of effort, order-of-magnitude cost, and related considerations). The team will use the summary table when considering the data collection program tables and designing the data collection program for a site during Phase IV of the TPP process. A summary table of data collection options is prepared by data implementors at the end of Phase III.

#### **Team Information Package**

A team information package is an informal collection of existing site information that is compiled early during Phase I for reference by the entire team. Common components of a team information package include existing site data, reports, illustrations, or drawings; the customer's concept of site closeout; the customer's schedule and budget requirements; all correspondence from regulators; an index of the project file and/or administrative record, if available; and a list of the individuals on the TPP team for a site. The PM typically distributes the team information package to the team early during Phase I efforts.

#### **Technical Planning Team (Team)**


The TPP process requires a multi-disciplinary team of personnel to represent the planning perspectives of decision-making, data use, and data implementation. The PM is responsible for ensuring that all TPP perspectives are represented within a multi-disciplinary team of personnel. On small, relatively simple sites, personnel implementing the TPP process may perform multiple roles and support multiple perspectives. In general, several disciplines of technical and legal personnel will collaborate to represent each of data user and data implementor perspective for a site. The team is identified during Phase I and works together throughout the TPP process and execution of the work.

#### **Technical Project Planning (TPP) Process**

This manual presents the TPP process for designing data collection programs at HTRW sites. The TPP process helps ensure that the requisite type, quality, and quantity of data are obtained to satisfy project objectives that lead to informed decisions and site closeout. The four-phase TPP process is a comprehensive and systematic planning process that will accelerate progress to site closeout within all project constraints. The TPP process can be used from investigation through closeout at small, simple sites, as well as large, complex sites. The TPP process is a critical component of the USACE quality management system that meets the American National Standard for planning the collection and evaluation of environmental data.<sup>19</sup> Appendix D provides an outline of the activities within the TPP process.

## Appendix D Outline of TPP Activities

Table D-1 provides an outline of the Technical Project Planning (TPP) process (see Figure D-1) activities described in this manual.



**Figure D-1**  
**Technical Project Planning (TPP) Process**

Chapters 1 through 4 describe how to conduct Phase I through Phase IV of the TPP process, respectively.

Chapter 5 provides some discussion about implementing and assessing data collection programs that have been designed using the TPP process.

The preparation of data quality objective (DQO) statements is just one of the outcomes of the TPP process. Similar guidance for preparing DQOs is provided in the U.S. Environmental Protection Agency's (EPA's) 7-Step DQO Process and in American Society of Testing Materials.<sup>1,17</sup> (Appendix E presents a detailed "crosswalk" from EPA's 7-Step DQO Process to the TPP process.)

Appendix F provides several worksheets and tables for documenting TPP information, decisions, and plans. The Appendix F tools are intended to help a team design and document a data collection program throughout their use of the TPP process.

Appendix G provides additional guidance regarding verification of DQO attainment and a related worksheet. Efforts to verify DQO attainment can be thought of as follow-up TPP activities that should be conducted before other data quality assessments are performed.

EM 200-1-2  
31 Aug 98

**Table D-1**  
**Outline of TPP Activities**

Phase	Activity	Sub-Activities/Consideration(s)
Phase I  <b>1.1</b> Prepare Team Information Package  <i>Team Information Package = an informal collection of existing site information that is compiled for reference by the entire team</i>	<b>1.1.1</b> Identify TPP Team Members (p 1-2 to 1-5)	<b>1.1.1.1</b> Decision Makers <b>1.1.1.2</b> Data Users <b>1.1.1.3</b> Data Implementors <b>1.1.1.4</b> Team Selection
	<b>1.1.2</b> Identify Customer Goals (p 1-5 to 1-6)	<b>1.1.2.1</b> Customer's Concept of Site Closeout <b>1.1.2.2</b> Customer's Schedule Requirements <b>1.1.2.3</b> Customer's Site Budget
	<b>1.1.3</b> Gather Existing Site Information (p 1-6 to 1-7)	<b>1.1.3.1</b> Conduct Preliminary Site Visit <b>1.1.3.2</b> Gather Site Data and Reports <b>1.1.3.3</b> Obtain Operations Records <b>1.1.3.4</b> Collect Background Literature <b>1.1.3.5</b> Conduct Site History Interviews
Phase I  <b>1.2</b> Identify Site Approach  <i>Site Approach = an overall strategy for managing a site from its current condition to the desired site closeout condition</i>	<b>1.2.1</b> Evaluate Site Information and Data (p 1-8 to 1-10)	<b>1.2.1.1</b> Review Site Information and Data <b>1.2.1.2</b> Identify Preliminary Conceptual Site Model <b>1.2.1.3</b> Identify Potential Points of Compliance <b>1.2.1.4</b> Designate Media of Potential Concern
	<b>1.2.2</b> Identify and Document Project Objectives (p 1-10 to 1-12)	<b>1.2.2.1</b> Primary Regulatory Processes <b>1.2.2.2</b> Secondary Regulatory Programs <b>1.2.2.3</b> Other Project Objectives
	<b>1.2.3</b> Identify Regulator and Stakeholder Perspectives (p 1-12)	<b>1.2.3.1</b> Determine Regulator Perspectives <b>1.2.3.2</b> Determine Community Interests
	<b>1.2.4</b> Define Probable Remedies (p 1-12 to 1-13)	<b>1.2.4.1</b> Presumptive Remedies <b>1.2.4.2</b> Innovative Technologies
	<b>1.2.5</b> Identify Executable Stages to Site Closeout (p 1-13 to 1-14)	(The scope of an executable stage can be thought of as the site activities scheduled to occur between milestones along the critical path timeline of site activities.)

**Table D-1 (continued)**  
**Outline of TPP Activities**

Phase	Activity	Sub-Activities/Consideration(s)
Phase I  <b>1.3</b> Identify Current Project  <i>Current Project = a detailed strategy for completing the current executable stage(s) of site activities including finalization of project objectives</i>	<b>1.3.1</b> Recognize Site Constraints and Dependencies (p 1-14 to 1-16)	<b>1.3.1.1</b> Administrative Constraints and Dependencies  <b>1.3.1.2</b> Technical Constraints and Dependencies  <b>1.3.1.3</b> Legal and Regulatory Milestones and Requirements
	<b>1.3.2</b> Define Courses of Action for Achieving Site Closeout (p 1-16 to 1-17)	<b>1.3.2.1</b> Operable Units/Exposure Areas  <b>1.3.2.2</b> Expedited Removal  <b>1.3.2.3</b> Phasing (Series or Parallel)  <b>1.3.2.4</b> Field Screening and Field Analytical Methods  <b>1.3.2.5</b> Expedited Site Characterization
	<b>1.3.3</b> Document Current Executable Stage (p 1-18)	The team should document the current executable stage by renumbering all project objectives to represent the planned sequence, as well as clearly differentiate between the basic project objectives associated with current project and the optimum project objectives associated with future executable stages at a site.
Phase I  <b>1.4</b> Complete Phase I Activities	<b>1.4.1</b> Finalize Acquisition Strategy (p 1-18)	
	<b>1.4.2</b> Initiate Scope of Work Sections (p 1-19)	
	<b>1.4.3</b> Prepare Phase I Memorandum for Record (p 1-19)	A complete Phase I MFR contributes to institutional site knowledge about a site and should be a stand-alone document attached to the site-related Project Management Plan.

**Table D-1 (continued)**  
**Outline of TPP Activities**

Phase	Activity	Sub-Activities/Consideration(s)
Phase II  <b>2.1</b> Determine Data Needs  <i>data need = site information or environmental data that is required to satisfy a project objective(s)</i>	<b>2.1.1</b> Review Phase I Memorandum for Record (MFR) (p 2-1)	Review of Phase I information is particularly critical for those personnel not involved in Phase I efforts and for the entire team when some time has passed since Phase I efforts were completed.
	<b>2.1.2</b> Establish Data User's Roles (p 2-1 to 2-4)	<b>2.1.2.1</b> Risk Data User Perspective  <b>2.1.2.2</b> Compliance Data User Perspective  <b>2.1.2.3</b> Remedy Data User Perspective  <b>2.1.2.4</b> Responsibility Data User Perspective
	<b>2.1.3</b> Evaluate Use of Existing Data (p 2-4)	The review of existing data is a fundamental and critical TPP activity that must occur prior to determining the additional data needed at a site to satisfy the project objectives.
	<b>2.1.4</b> Define Data Needs (p 2-4 to 2-9)	<b>2.1.4.1</b> Probabilistic/Non-Probabilistic Decisions <b>2.1.4.2</b> Number of Samples <b>2.1.4.3</b> Data Collection Considerations <b>2.1.4.4</b> Risk Data Needs <b>2.1.4.5</b> Compliance Data Needs <b>2.1.4.6</b> Remedy Data Needs <b>2.1.4.7</b> Responsibility Data Needs
Phase II  <b>2.2</b> Document Data Needs	(p 2-9)	What data is needed to satisfy which project objective(s)? Who needs the data? What is the intended data use(s)? What number of samples are required to satisfy the intended use(s)? What is reference concentration of interest or other performance criteria? Where is area of interest or desired sampling location(s) and depth(s)?
Phase II  <b>2.3</b> Complete Phase II Activities	(p 2-10)	Review Data Need Worksheets Review Lists of Site Information Needs Distribute Data Need Worksheets

**Table D-1 (continued)**  
**Outline of TPP Activities**

Phase	Activity	Sub-Activities/Consideration(s)
Phase III  3.1 Plan Sampling and Analysis Approach	3.1.1 Review Phase I and Phase II Information (p 3-1 to 3-2)	3.1.1.1 Review Phase I MFR 3.1.1.2 Review Phase II Data Needs
	3.1.2 Plan Sampling and Analysis Approaches (p 3-2 to 3-7)	3.1.2.1 Sort and Combine Data Needs 3.1.2.2 Develop and Document Sampling Strategies 3.1.2.3 Develop and Document Analysis Strategies 3.1.2.4 Refine Plans Within Project Constraints
Phase III  3.2 Develop Data Collection Options  <i>data collection options = basic, optimum, and excessive data collection options are labels for data collection plans that satisfy the basic project objectives related to the current executable phase; minimize future costs by collecting data for subsequent executable phases (optimum project objectives); and clearly isolate any data that is imposed or mandated by others in excess of the data needed by data users (excessive), respectively.</i>	3.2.1 Basic Data Collection Option (p 3-8)	The "basic" data collection option is the data set needed to satisfy the current project objectives (e.g., remedial investigation data). The data collection efforts would produce data that meets all the data quality requirements of the data users for only the current project.
	3.2.2 Optimum Data Collection Option (p 3-8)	The "optimum" data collection option highlights opportunities to collect data needed to satisfy future project objectives during the current project. This grouping includes the portion of data needed for future executable stages that would be cost-effective and prudent to obtain during the current project.
	3.2.3 Excessive Data Collection Option (p 3-8 to 3-9)	This unique group of data needs are those data needs that data users believe are excessive for the purposes of satisfying both current and future project objectives. The data needs classified as "excessive" are those specifically requested, imposed, or mandated by others, but not needed by data users.
Phase III  3.3 Document Data Collection Options	(p 3-9)	What data needs are being met? What project objectives will be satisfied? How many samples need to be collected? Where do the samples need to be collected? What sample collection methods need to be used? What sample analysis methods need to be used? What technical limitations, cost benefits, and imposed requirements are associated with each type of applicable data collection option?
Phase III  3.4 Complete Phase III Activities	(p 3-10)	Review Data Collection Tables Review Lists of Site Information Needs Distribute Data Collection Tables



**Table D-1 (continued)**  
**Outline of TPP Activities**

Phase	Activity	Sub-Activities/Consideration(s)
Phase IV  <b>4.1</b> Finalize Data Collection Program  <i>data collection program = plans for obtaining site information and environmental data needed by data users for satisfying project objectives and supporting site decision making efforts</i>	<b>4.1.1</b> Prepare Customer Communications (p 4-1 to 4-2)	Customer briefing should communicate to a customer uncertainty, cost and technical benefits, and regulatory perspective associated with each data collection option.
	<b>4.1.2</b> Encourage Customer Participation (p 4-2 to 4-3)	Efforts to design the data collection program should include obtaining input from the customer. The customer should always be invited and encouraged to participate in design of the data collection program for their site.
	<b>4.1.3</b> Suggest Regulator Participation (p 4-3)	After discussions with the customer, but prior to final scoping, the regulator should be included in a consensus decision process. However, it is always the customer's decision as to whether or when the regulator is asked to participate in the TPP process.
	<b>4.1.4</b> Consider Participation of Others (p 4-3)	In many cases, other stakeholder interests and concerns can have a significant effect on decisions made by both the customer and regulator at a site. If stakeholders are actively interested in site activities, some level of their participation is likely appropriate during this step in the TPP process.
Phase IV  <b>4.2</b> Document Data Collection Program	<b>4.2.1</b> Prepare Data Quality Objective Statements (p 4-4 to 4-5)	<b>4.2.1.1</b> Definition of a DQO <b>4.2.1.2</b> Team Preparation of DQOs
	<b>4.2.2</b> Prepare Final Scope of Work or Work Plan (p 4-5)	In accordance with applicable guidance, the SOW and work plan must include at least the project objectives, site-specific DQO statements, and related technical requirements.
	<b>4.2.3</b> Prepare Detailed Cost Estimate (p 4-5)	The PM will generally find that cost estimates are best prepared immediately after data collection program design, while technical personnel can easily recall details of the data collection program.
	<b>4.2.4</b> Prepare Fact Sheet(s) (p 4-5 to 4-6)	In instances where a fact sheet will be prepared for presentation, the customer, PM, legal, and technical personnel should carefully plan the fact sheet for the receiving audience.
Phase IV  <b>4.3</b> Complete Phase IV Activities	(p 4-6)	The PM should distribute copies of all data collection program components to the customer and technical personnel, as appropriate. Many of the TPP products should also be attached to the PMP.

## Appendix E

### Crosswalk to EPA's 7-Step DQO Process

#### E.1 Comparison of TPP Process to EPA's 7-Step DQO Process

U.S. Environmental Protection Agency's (EPA's) 7-Step Data Quality Objective (DQO) Process<sup>1</sup> and the Technical Project Planning (TPP) process are both planning tools intended to ensure data are of the type, quantity, and quality needed for decision making at hazardous, toxic, and radioactive waste sites. Figure E-1 represents similarities between EPA's 7-Step DQO Process and the TPP process. As compared to the 7-Step DQO Process, the TPP activities, guidance, and tools provide more explicit guidance and support for designing a data collection program for a site.

In general, the 7-Step DQO Process is a decision quality objective process that enables a team to quantify tolerable decision error within a sample design. The 7-Step DQO Process supports a team's efforts to develop the basis for probabilistic decisions at a site. Outputs throughout the 7-Step DQO process are the decision performance criteria that will be used to develop a data collection program.

The TPP process is a comprehensive and systematic project planning process to design a data collection program. Preparation of probabilistic and nonprobabilistic DQO statements is the culmination of many of the TPP activities. DQO statements are just one of the outcomes of the TPP efforts.

#### E.2 Crosswalk Between EPA's 7-Step DQO Process and the TPP Process


Table E-1 offers a detailed crosswalk from each portion of EPA's 7-Step DQO Process to the corresponding activity within the TPP process.

#### E.3 Use of EPA's 7-Step Process During TPP Activities

When using the TPP process, technical personnel can refer to Table E-1 to determine which portion(s) of EPA's 7-Step DQO Process guidance corresponds to a specific TPP activity. In those instances when a data user defines a probabilistic-type data need during Phase II (see Paragraph 2.1.4.1), the data user should use Steps 5 and 6 of the 7-Step DQO Process to determine the number of samples required for the intended data use. During Phase III, data implementors will find Step 7 of EPA's 7-Step DQO Process useful when optimizing sampling plans for the data needed for probabilistic decisions. After using Steps 5 through 7 of EPA's 7-Step Process, use of the TPP process should be completed to ensure appropriate sampling and analysis methods are identified to obtain the data needed, data collection options are considered, and detailed DQO statements are produced.

#### E.4 Definitions of DQOs

As defined by EPA, DQOs are *qualitative and quantitative statements derived from the DQO Process that clarify study objectives, define the appropriate type of data, and specify the tolerable levels of potential decision errors that will be used as the basis for establishing the quality and quantity of data needed to support decisions.*<sup>1</sup> As discussed in Paragraph 4.2.1, DQOs produced as a result of the TPP process meet EPA's definition of a DQO. The DQOs documented during Phase IV of the TPP process should be project-specific statements that describe the intended data use(s), the data need requirements, and the means to achieve acceptable data quality for the intended use(s). DQOs documented as a result of the TPP process should be comprehensive and include each of the nine data quality requirements listed in Paragraph 4.2.1.1.



**Figure E-1**  
**Alignment Between EPA's 7-Step DQO Process and the TPP Process**

Table E-1  
Crosswalk from 7-Step DQO Process to the TPP Process

EPA's 7-Step DQO Process <sup>a</sup>		Technical Project Planning (TPP) Process <sup>b</sup>	
DQO Step	Activity <sup>c</sup>	Activity	TPP Phase(s)
Step 1 State the Problem	1.1 "Identify members of the planning team." (p 10) - "Samplers - Chemists and Other Scientists and Engineers - Modelers - Technical Project Managers - Community Representatives - Administrative and Executive Managers - QA/QC Experts (e.g., QA Manager) - Data Users - Decision Makers - Statistician (or someone knowledgeable and experienced with environmental statistical design and analysis)"	Identify TPP Team Members (Paragraph 1.1.1, p 1-2 to 1-5) - Decision Makers Customer Project Manager (PM) Regulators Stakeholders - Data Users Risk Perspective Compliance Perspective Remedy Perspective Responsibility Perspective - Data Implementors Sampling Perspective Analysis Perspective	Phase I
	1.2a "Identify the primary decision maker of the planning team ..." (p 10)	[Under the leadership of the PM, the TPP process involves bringing together all of the decision makers to ensure that the data collection program consists of all the required data, within project constraints, and that the data is available for timely decisions.]	Phase I
	1.2b "... and define each member's role and responsibility during the DQO process." (p 10)	[EM 200-1-2 describes the responsibilities of each team member for every TPP activity.]	All Phases



EPA's 7-Step DQO Process <sup>a</sup>		Technical Project Planning (TPP) Process <sup>b</sup>	
DQO Step	Activity <sup>c</sup>	Activity	TPP Phase(s)
Step 1 State the Problem (continued)	1.3.4a “If the problem is complex, consider breaking it into more manageable pieces. Identify those pieces that could be addressed by separate studies.” (p 11)	Define Courses of Action for Achieving Site Closeout (Paragraph 1.3.2, p 1-16 to 1-17) <ul style="list-style-type: none"> <li>- operable units/exposure areas</li> <li>- expedited removal</li> <li>- phasing (series or parallel)</li> <li>- field screening and field analytical methods</li> <li>- expedited site characterization</li> </ul> Establish Data User's Roles (Paragraph 2.1.2, p 2-1 to 2-4)	Phase I
	1.3.4b “Assign priorities to and logical relationships among the pieces of the problem.” (p 11)	Define Courses of Action for Achieving Site Closeout (Paragraph 1.3.2, p 1-16 to 1-17) Document Current Executable Stage (Paragraph 1.3.3, p 1-18)	Phase I
	1.4 “Specify the available resources and relevant deadlines for the study.” (p 11)	Identify TPP Team Members (Paragraph 1.1.1, p 1-2 to 1-5) Document Current Executable Stage (Paragraph 1.3.3, p 1-18) Finalize Acquisition Strategy (Paragraph 1.4.1, p 1-18) Prepare Phase I Memorandum for Record (Paragraph 1.4.3, p 1-19)	Phase I
	1.4a “Stipulate the anticipated budget ...” (p 11)	Customer's Site Budget (Paragraph 1.1.2.3, p 1-6) Prepare Phase I Memorandum for Record (Paragraph 1.4.3, p 1-19) Prepare Detailed Cost Estimate (Paragraph 4.2.3, p 4-5)	Phase I  Phase IV



Table E-1 (continued)  
Crosswalk from 7-Step DQO Process to the TPP Process

EPA's 7-Step DQO Process <sup>a</sup>		Technical Project Planning (TPP) Process <sup>b</sup>	
DQO Step	Activity <sup>c</sup>	Activity	TPP Phase(s)
Step 2 Identify the Decision (continued)	2.3 "Combine the principal study question and the alternative actions into a decision statement." (p 15)	Document Current Executable Stage (Paragraph 1.3.3, p 1-18)	Phase I
	2.4 "Organize multiple decisions." (p 15 and Figure 2-1)	Define Courses of Action for Achieving Site Closeout (Paragraph 1.3.2, p 1-16 to 1-17) Document Current Executable Stage (Paragraph 1.3.3, p 1-18) Establish Data User's Roles (Paragraph 2.1.2, p 2-1 to 2-4)	Phase I  Phase II
Step 3 Identify Inputs to the Decision	3.1 "Identify the information that will be required to resolve the decision statement." (p 18)	Establish Data User's Roles (Paragraph 2.1.2, p 2-1 to 2-4)	Phase II
	3.2 "Determine the sources for each item of information identified above." (p 18)	Evaluate Use of Existing Data (Paragraph 2.1.3, p 2-4) Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9)	Phase II
	3.2.1 "Identify and list the sources for the information needed to resolve the decision statement." (p 18)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9)	Phase II
	3.2.2 "Next, qualitatively evaluate whether any existing data are appropriate for the study." (p 18)	Evaluate Use of Existing Data (Paragraph 2.1.3, p 2-4)	Phase II
	3.3 "Identify the information that is needed to establish the action level." (p 18)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9) Sampling and Analysis Planning Worksheet (Appendix F)	Phase II



Table E-1 (continued)  
Crosswalk from 7-Step DQO Process to the TPP Process

EPA's 7-Step DQO Process <sup>a</sup>		Technical Project Planning (TPP) Process <sup>b</sup>	
DQO Step	Activity <sup>c</sup>	Activity	TPP Phase(s)
Step 3 Identify Inputs to the Decision (continued)	3.4 "Confirm that appropriate measurement methods exist to provide the necessary data." (p 18)	Plan Sampling and Analysis Approaches (Paragraph 3.1.2, p 3-2 to 3-7)	Phase III
	4.1 "Specify the characteristics that define the population of interest." (p 20)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9) Document Data Needs (Paragraph 2.2, p 2-9 to 2-10) Data Need Worksheets (Appendix F)	Phase II
Step 4 Define the Study Boundaries	4.2 "Define the spatial boundary of the decision statement." (p 20)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9) Document Data Needs (Paragraph 2.2, p 2-9 to 2-10)	Phase II
	4.2.1 "Define the geographic area to which the decision statement applies." (p 20)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9) Document Data Needs (Paragraph 2.2, p 2-9 to 2-10) Data Need Worksheets (Appendix F)	Phase II
	4.2.2 "When appropriate, divide the population into strata that have relatively homogeneous characteristics." (p 21; Figure 4-1, p 22)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9) Document Data Needs (Paragraph 2.2, p 2-9 to 2-10) Plan Sampling and Analysis Approaches (Paragraph 3.1.2, p 3-2 to 3-7)	Phase II Phase III
	4.3 "Define the temporal boundary of the problem." (p 21)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9)	Phase II
	4.3.1 "Determine the time frame to which the decision applies." (p 21)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9)	Phase II

Table E-1 (continued)  
Crosswalk from 7-Step DQO Process to the TPP Process

EPA's 7-Step DQO Process <sup>a</sup>		Technical Project Planning (TPP) Process <sup>b</sup>	
DQO Step	Activity <sup>c</sup>	Activity	TPP Phase(s)
Step 4 Define the Study Boundaries (continued)	4.3.2 "Determine when to collect data." (p 21)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9) Plan Sampling and Analysis Approaches (Paragraph 3.1.2, p 3-2 to 3-7) Develop Data Collection Options (Paragraph 3.2, p 3-8 to 3-9)	Phase II Phase III
	4.4 "Define the scale of decision making." (p 21)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9)	Phase II
	4.5 "Identify any practical constraints on data collection." (p 22)	Recognize Site Constraints and Dependencies (Paragraph 1.3.1, p 1-14 to 1-16) Refine Plans Within Project Constraints (Paragraph 3.1.2.4, p 3-7)	Phase I Phase III
		Complete Phase II Activities (Paragraph 2.3, p 2-10)	Phase II
		Review Phase I and Phase II Information (Paragraph 3.1.1, p 3-1 to 3-2)	Phase III
Step 5 Develop a Decision Rule	5.1 "Specify the statistical parameter that characterizes the population (the parameter of interest)." (p 24 and Table 5-1, pp 25-26)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9)	Phase II
	5.2 "Specify the action level for the study." (p 25)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9) Sampling and Analysis Planning Worksheet (Appendix F)	Phase II

Table E-1 (continued)  
Crosswalk from 7-Step DQO Process to the TPP Process

EPA's 7-Step DQO Process <sup>a</sup>		Technical Project Planning (TPP) Process <sup>b</sup>	
DQO Step	Activity <sup>c</sup>	Activity	TPP Phase(s)
Step 5 Develop a Decision Rule (continued)	5.2.1 "Confirm that the action level is greater than the detection and quantitation limits for the potential measurement methods identified in Step 3." (p 25)	Plan Sampling and Analysis Approaches (Paragraph 3.1.2, p 3-2 to 3-7) Develop Data Collection Options (Paragraph 3.2, p 3-8 to 3-9)	Phase III
	5.3 "Develop a decision rule." (p 25)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9)	Phase II
Step 6 Specify Limits on Decision Errors	6.1 "Determine the possible range of the parameter of interest." (p 30, Figures 6-1 and 6-2)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9) Plan Sampling and Analysis Approaches (Paragraph 3.1.2, p 3-2 to 3-7)	Phase II Phase III
	6.2 "Identify the decision errors and choose the null hypothesis." (pp 30-32)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9)	Phase II
	6.3 "Specify a range of possible parameter values where the consequences of decision errors are relatively minor (gray region)." (pp 33-34)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9)	Phase II
	6.4 "Assign probability limits to points above and below the gray region that reflect the tolerable probability for the occurrence of decision errors." (p 34, Figures 6-1 and 6-2, Tables 6-1 and 6-2)	Define Data Needs (Paragraph 2.1.4, p 2-4 to 2-9)	Phase II

Table E-1 (continued)  
Crosswalk from 7-Step DQO Process to the TPP Process

EPA's 7-Step DQO Process <sup>a</sup>		Technical Project Planning (TPP) Process <sup>b</sup>	
DQO Step	Activity <sup>c</sup>	Activity	TPP Phase(s)
Step 7 Optimize the Design for Obtaining Data	7.1 "Review the DQO outputs and existing environmental data." (p 38)	Verification of DQO Attainment (Appendix G)	Phase IV Appendix G
	7.2 "Develop general data collection design alternatives." (p 38)	Plan Sampling and Analysis Approaches (Paragraph 3.1.2, p 3-2 to 3-7) Develop Data Collection Options (Paragraph 3.2, p 3-8 to 3-9)	Phase III
	7.3 "Formulate the mathematical expressions needed to solve the design problem for each data collection design alternative." (p 39)	Plan Sampling and Analysis Approaches (Paragraph 3.1.2, p 3-2 to 3-7) Develop Data Collection Options (Paragraph 3.2, p 3-8 to 3-9)	Phase III
	7.4 "Select the optimal sample size that satisfies the DQOs for each data collection design alternative." (p 39)	Plan Sampling and Analysis Approaches (Paragraph 3.1.2, p 3-2 to 3-7)	Phase III
	7.5 "Select the most resource-effective data collection design that satisfies all of the DQOs." (p 39-40 and Figure 7-1)	Plan Sampling and Analysis Approaches (Paragraph 3.1.2, p 3-2 to 3-7) Develop Data Collection Options (Paragraph 3.2, p 3-8 to 3-9) Document Data Collection Options (Paragraph 3.3, p 3-9 to 3-10)	Phase III

Table E-1 (continued)  
Crosswalk from 7-Step DQO Process to the TPP Process

EPA's 7-Step DQO Process <sup>a</sup>		Technical Project Planning (TPP) Process <sup>b</sup>	
DQO Step	Activity <sup>c</sup>	Activity	TPP Phase(s)
Step 7 Optimize the Design for Obtaining Data (continued)		Prepare Customer Communications (Paragraph 4.1.1, p 4-1 to 4-2) Encourage Customer Participation (Paragraph 4.1.2, p 4-2 to 4-3) Suggest Regulator Participation (Paragraph 4.1.3, p 4-3) Consider Participation of Others (Paragraph 4.1.4, p 4-3)	Phase IV
	7.6 "Document the operational details and theoretical assumptions of the selected design in the sampling and analysis plan." (p 40)	Prepare Data Quality Objective Statements (Paragraph 4.2.1, p 4-4 to 4-5) Prepare Final Scope of Work or Work Plan (Paragraph 4.2.2, p 4-5) Prepare Fact Sheet(s) (Paragraph 4.2.4, p 4-5 to 4-6)	Phase IV
		Project Objectives Worksheet Site Information Worksheet Data Need Worksheets Sampling and Analysis Planning Worksheet Summary Table of Data Collection Options DQO Worksheet	Appendix F
		DQO Attainment Worksheet	Appendix G

<sup>a</sup> EPA QA/G-4<sup>1</sup>

<sup>b</sup> EM 200-1-2 (31 Aug 98)

<sup>c</sup> The activity number convention has been applied to EPA's 7-Step DQO Process for the convenience of this crosswalk table.

## Appendix F Worksheets for Documentation

### F.1 INTRODUCTION.

This appendix provides several worksheets and tables for documenting Technical Project Planning (TPP) information, decisions, and plans. These tools are intended to help a team design and document a data collection program throughout their TPP efforts.

Although these worksheets and tables may initially be overwhelming, users will find that each tool provides a very practical method of implementing the TPP process and documenting the critical information required for a successful projects. At a minimum, use of these tools will enhance team communication and contribute to maintaining institutional site knowledge.

These tools are just one method to achieve implementation of the concepts discussed in this manual. Technical personnel may choose to develop or refine some of the tools presented herein to fit their specific needs.

TPP teams should consider developing electronic files which integrate project objectives; data needs; sampling and analysis planning; and data collection options. Integrated electronic files could then be easily transmitted to various TPP team members and printed as oversized tables (e.g., 11 inches by 17 inches and larger) for specific projects or sites.

Use of standardized worksheets and tables will allow quick and easy quality assurance/quality control review of the work efforts and data collection program plans.

### F.2 WORKSHEETS PROVIDED.

The following worksheets are provided for use by teams using the TPP process:

Project Objectives Worksheet	p F-3 to F-4
Site Information Worksheet	p F-5 to F-6
Phase I MFR Worksheet	p F-7 to F-11
Data Need Worksheet-Risk Perspective	p F-13 to F-15
Data Need Worksheet-Compliance Perspective	p F-17 to F-19
Data Need Worksheet-Remedy Perspective	p F-21 to F-23
Data Need Worksheet-Responsibility Perspective	p F-25 to F-27
Sampling and Analysis Planning Worksheet	p F-29 to F-31
Summary Table of Data Collection Options	p F-33 to F-35
Data Quality Objective Worksheet	p F-37

**EM 200-1-2**  
**31 Aug 98**

[This page intentionally left blank.]

PROJECT OBJECTIVES WORKSHEET

PAGE \_\_\_\_ of \_\_\_\_

SITE: \_\_\_\_\_

PROJECT: \_\_\_\_\_

Number	Project Objective <sup>a</sup>		Data User(s)	Project Objective Classification <sup>d</sup>
	Description			
	Executable Stage <sup>b</sup>	Source <sup>c</sup>		
	Current	Future		
			Risk Compliance Remedy Responsibility	Basic Optimum Excessive
			Risk Compliance Remedy Responsibility	Basic Optimum Excessive
			Risk Compliance Remedy Responsibility	Basic Optimum Excessive

<sup>a</sup> Refer to EM 200-1-2, Paragraph 1.2.2.

<sup>b</sup> Refer to EM 200-1-2, Paragraph 1.2.5.

<sup>c</sup> For example, CERCLA \_\_\_\_, State Regulation \_\_\_\_, FFA Section \_\_\_\_, RCRA Permit, Meeting with Customer or Regulator.

<sup>d</sup> Classification of project objectives can only occur after the current project has been identified. Refer to EM 200-1-2, Paragraph 1.3.3.



EM 200-1-2  
31 Aug 98

# PROJECT OBJECTIVES WORKSHEET (examples)

PAGE \_\_\_\_ of \_\_\_\_

SITE: \_\_\_\_\_

PROJECT: \_\_\_\_\_

Number	Executable Stage <sup>b</sup>		Description	Source <sup>c</sup>	Data User(s)	Project Objective Classification <sup>d</sup>
	Current	Future				
1	X		Eliminate from further consideration those releases that pose no significant threat to public health or the environment.	CERCLA 40 CFR 300.420 (c)(i)	XX Risk ___ Compliance ___ Remedy ___ Responsibility	XX Basic ___ Optimum ___ Excessive
2	X		Evaluate and quantify the likely contribution of ABCS Manufacturing's contribution to the surface water and groundwater conditions that were identified during previous investigations.	Legal Counsel Action #218-4401	___ Risk ___ Compliance ___ Remedy XX Responsibility	XX Basic ___ Optimum ___ Excessive
3		X	Determine if excavated soil will require disposal as a hazardous waste.	RCRA 40 CFR 261.24	___ Risk XX Compliance XX Remedy ___ Responsibility	___ Basic XX Optimum ___ Excessive
4		X	Classify groundwater in accordance with rules 3745-300-10 and 3745-300-07 of the State Administrative Code (Title 3745, Chapter 300).	State Admin. Code	___ Risk XX Compliance ___ Remedy ___ Responsibility	___ Basic XX Optimum ___ Excessive
5		X	Obtain cost and performance data related to life-cycle assessment of treatment wall remedial action at the site.	EPA's Innovative Technologies Advocate	___ Risk ___ Compliance XX Remedy ___ Responsibility	___ Basic XX Optimum ___ Excessive
6			Investigate and remediate potentially contaminated soil below existing roadway prior to widening of roadway.	Requested by State Dept. of Health Regulator	___ Risk ___ Compliance ___ Remedy ___ Responsibility	___ Basic ___ Optimum XX Excessive

Several more specific project objectives are typically needed for a project than the few examples provided above.

SITE INFORMATION WORKSHEET

PAGE \_\_\_\_ of \_\_\_\_

SITE: \_\_\_\_\_

PROJECT: \_\_\_\_\_

	Site Information Needed <sup>a</sup>	Potential Source(s) of Site Information	User of Site Information <sup>b</sup>	Suggested Means to Obtain Site Information	Deadline for Obtaining Site Information
1					
2					
3					
4					
5					
6					

<sup>a</sup> Refer to EM 200-1-2, Paragraphs 1.1.3 and 2.2.

<sup>b</sup> Indicate a specific TPP team member (e.g., Risk Data User, Customer, Regulator, Sampling Data Implementor).

EM 200-1-2  
31 Aug 98


SITE INFORMATION WORKSHEET (examples)

PAGE \_\_\_\_ of \_\_\_\_

SITE: \_\_\_\_\_

PROJECT: \_\_\_\_\_

	Site Information Needed	Potential Source(s) of Site Information	User of Site Information	Suggested Means to Obtain Site Information	Deadline for Obtaining Site Information
1	Determine if any threatened or endangered species are known to be present at the site.	State Department of Health	Risk Data User	Written correspondence	Need concurrent with evaluating investigation data.
2	Obtain PA/SI report and all related analytical results.	Customer	all Data Users	Site visit	Before Phase II efforts begin.
3	Aerial photographs between 1952 and the present.	Aerial Surveyor	Remedy and Responsibility Data Users	Telephone call	Needed during Phase II efforts.
4	Agricultural report for county.	Dept. of Agriculture	Responsibility Data User	Telephone call	Evaluation of potential PRPs during Phase II.
5	Local geologic and hydrogeologic information and boring logs from within 2 miles of the site.	State Board of Geology	Hydrogeologist supporting Remedy Data User	Visit State offices	During feasibility study evaluations.



## Phase I MFR Worksheet

Author(s) \_\_\_\_\_  
Latest Revision Date \_\_\_\_\_

Reviewer \_\_\_\_\_  
Review Date \_\_\_\_\_

**US Army Corps  
of Engineers®**

Location: \_\_\_\_\_  
Site: \_\_\_\_\_  
Project: \_\_\_\_\_

(Attach Phase I MFR to PMP)

### TPP TEAM

EM 200-1-2, Paragraph 1.1.1

Decision Makers	Data User Perspectives	Data Implementor Perspectives
Customer:	Risk:	Sampling:
Project Manager:	Compliance:	Analysis:
Regulator(s):	Remedy:	
Stakeholders:	Responsibility:	

### CUSTOMER'S GOALS

EM 200-1-2, Paragraph 1.1.2

Future Land Use(s) @ Site	Regulatory Compliance Status and Issues	Interim Site Closeout Goal (if applicable)

**EM 200-1-2**  
**31 Aug 98**

**CUSTOMER'S GOALS (continued)**

EM 200-1-2, Paragraph 1.1.2

Site Closeout Statement

Customer's Schedule Requirements

Customer's Site Budget

<b>IDENTIFY SITE APPROACH</b>		
<b>EXISTING SITE INFORMATION AND DATA</b> EM 200-1-2, Paragraphs 1.1.3 and 1.2.1		
Attachment(s) to Phase I MFR	Site Information Repository(ies)	Preliminary Conceptual Site Model
<b>POTENTIAL POINTS OF COMPLIANCE</b> EM 200-1-2, Paragraph 1.2.1.3		
<b>MEDIA OF POTENTIAL CONCERN</b> EM 200-1-2, Paragraph 1.2.1.4		
<b>PROJECT OBJECTIVES</b> EM 200-1-2, Paragraph 1.2.2  (The TPP team should begin to complete several Project Objective Worksheets at this time.)		

**EM 200-1-2**  
**31 Aug 98**

### IDENTIFY SITE APPROACH (continued)

## REGULATOR AND STAKEHOLDER PERSPECTIVES

EM 200-1-2, Paragraph 1.2.3

## Regulators

## Community Interests

## Others

## PROBABLE REMEDIES

EM 200-1-2, Paragraph 1.2.4

## EXECUTABLE STAGES TO SITE CLOSEOUT

EM 200-1-2, Paragraph 1.2.5

IDENTIFY CURRENT PROJECT		
<b>SITE CONSTRAINTS AND DEPENDENCIES</b>		EM 200-1-2, Paragraph 1.3.1
<ul style="list-style-type: none"> <li>- Administrative Constraints and Dependencies</li>            <li>- Technical Constraints and Dependencies</li>            <li>- Legal and Regulatory Milestones and Requirements</li> </ul>		
<b>CURRENT EXECUTABLE STAGE</b>		EM 200-1-2, Paragraph 1.3.3
(Also list project objective numbers and attach Project Objectives Worksheet with descriptions.)		
<b>Basic</b> (current project)	<b>Optimum</b> (future projects)	<b>Excessive</b> (objectives that do not lead to site closeout)



**EM 200-1-2**  
**31 Aug 98**

[This page intentionally left blank.]

DATA NEED WORKSHEET- RISK PERSPECTIVE

PAGE \_\_\_\_ of \_\_\_\_

SITE: \_\_\_\_\_ DATA USER NAME(s): \_\_\_\_\_

PROJECT: \_\_\_\_\_

Data Need <sup>a</sup>		Project Objective(s) <sup>b</sup> & Data Need Group	Data Use(s) <sup>c</sup>			Number of Samples <sup>d</sup>			Risk Action Level(s) <sup>e</sup>		Exposure Area(s) / Sample Location(s) and Depth <sup>f</sup>
Contaminant of Concern, or Characteristic of Interest	Media		Current or Future Use	Receptor Group(s)	Receptor's Exposure Route(s)	CL (%)	P (%)	MDRD (%)	Human Health	Ecological	

DATA NEED WORKSHEET- RISK PERSPECTIVE (examples)

Data Need <sup>a</sup>		Project Objective(s) <sup>b</sup> & Data Need Group	Data Use(s) <sup>c</sup>			Number of Samples <sup>d</sup>			Risk Action Level(s) <sup>e</sup>		Exposure Area(s) / Sample Location(s) and Depth <sup>f</sup>
Contaminant of Concern, or Characteristic of Interest	Media		Current or Future Use	Receptor Group(s)	Receptor's Exposure Route(s)	CL (%)	P (%)	MDRD (%)	Human Health	Ecological	
Vinyl Chloride	GW	1 Basic	Current Use	Industrial Workers	Incidental Ingestion, Dermal, & Inhalation		2		N/A	N/A	The 2 worst case downgradient wells found @ PA/SI
Vinyl Chloride	GW	2 Basic	Future Use	Resident	Incidental Ingestion, Dermal, & Inhalation		2		0.019 ug/L (RBC)	N/A	The 2 worst case downgradient wells found @ PA/SI
Lead and Cadmium	Soil	1 Basic	Current Use	Industrial Workers	Ingestion & Dermal	CL = 80% P = 90% MDRD = 20%			1,000 and 1,000 mg/kg	N/A	within area outlined on attached figure and @ 0" to 24"
Lead and Cadmium	Soil	2 Basic	Future Use	Resident	Ingestion & Dermal	CL = 90% P = 95% MDRD = 20%			400 and 39 mg/kg	0.1 and 2.5 mg/kg	within area outlined on attached figure and @ 0" to 24"
Total Organic Carbon	Soil	2 Basic	Future Use	GW Model	(fate & transport)		2		+/- 0.1%		w/i screen interval of the 2 new wells on attached figure
Hydraulic Conductivity	GW	2 Basic	Future Use	GW Model, aquifer viability and classification	(fate & transport)		2		(rising head slug test using data logger and transducers)		At the 2 new wells shown on the attached figure

## DATA NEED WORKSHEET- RISK PERSPECTIVE

(instructions)

**<sup>a</sup> Data Need**

List each specific environmental data need that is required to satisfy a project objective(s) identified during Phase I. (Site information worksheet should be used for site information needs.) Limit requests for "full suite" to select locations or areas, and only when necessary to satisfy a project objective. A unique data need number (e.g., risk-1) should be assigned to each data need.

**<sup>b</sup> Project Objective(s) & Data Need Group**

Correlate each data need with the project objective(s) that the data will be used to help satisfy. Data needs listed without a corresponding project objective number(s) and data need group (i.e., basic, optimum, excessive) should not be included in the data collection program. (Project objectives are discussed in Paragraph 1.2.2, documented using the Project Objective Worksheet, and sequentially numbered for record keeping.)

**<sup>c</sup> Data Use(s)**

Communicate the intended use(s) of the data. (Multiple worksheet lines should be used to represent each exposure scenario when sample numbers; risk action levels; sample areas or locations; or the applicable project objectives differ.)

**<sup>d</sup> Number of Samples**

Define the number of samples based on the accepted practices of the intended data use(s). Worksheet entry should represent minimum number of samples required to provide acceptable data quality for the intended data use(s). Note that number of samples may be a fixed number or a dynamic estimate based on intended data use and whether ESC methods

are being employed. Other guidance resources should be referenced to consider best use of classical statistics and geostatistics if probabilistic methods are appropriate for establishing the number of samples required. Desired Confidence Limit (CL), Power (P), and Minimum Detectable Relative Difference (MDRD) should be provided when probabilistic decisions are involved. (Refer to Paragraph 2.1.4 regarding probabilistic/nonprobabilistic decisions and efforts for developing the rationale for designating the appropriate number of samples.)

**<sup>e</sup> Risk Action Level(s)**

Specify risk action levels for each data need. (Entries in this column help ensure that laboratory quantitation limits are appropriate so the resulting data can represent detectable results below these concentration(s) of interest for decision making.)

**<sup>f</sup> Exposure Area(s)/Sample Location(s) and Depth**

Specify the area or physical location(s) that would need to be sampled to provide the data required for the intended data use(s). (Specific sampling locations should only be designated when they are the known critical locations for the intended use.) Site maps should be attached as appropriate to help delineate the appropriate sampling area or location(s), as well as sampling depth(s) where applicable. (This information will be used by data implementors to ensure the required data is obtained, and to identify opportunities to co-locate sampling efforts and develop data collection options.)

**EM 200-1-2**  
**31 Aug 98**

[This page intentionally left blank.]

DATA NEED WORKSHEET- COMPLIANCE PERSPECTIVE

PAGE \_\_\_\_ of \_\_\_\_

SITE: \_\_\_\_\_  
PROJECT: \_\_\_\_\_  
DATA USER NAME(s): \_\_\_\_\_

Data Need <sup>a</sup>		Project Objective(s) <sup>b</sup> & Data Need Group	Data Use <sup>c</sup>		Number of Samples <sup>d</sup>	Compliance Reference Concentration <sup>e</sup>	Point(s) of Compliance/Sample Locations(s) and Depth <sup>f</sup>
Contaminant of Concern, or Characteristic of Interest	Media		Regulatory Program or Statute, and Citation	Specific Use			

DATA NEED WORKSHEET- COMPLIANCE PERSPECTIVE  
(examples)

Data Need <sup>a</sup>		Project Objective(s) <sup>b</sup> & Data Need Group	Data Use <sup>c</sup>		Number of Samples <sup>d</sup>	Compliance Reference Concentration <sup>e</sup>	Point(s) of Compliance/Sample Locations(s) and Depth <sup>f</sup>
Contaminant of Concern, or Characteristic of Interest	Media		Regulatory Program or Statute, and Citation	Specific Use			
Chromium, Cr	Soil	4 Basic	RCRA 40 CFR 261.24	Determine if IDW is hazardous waste.	1 composite sample per rolloff container	5.0 mg/L (TCLP Cr)	Representative sample of waste stream (soil)
Total Chromium, Cr	GW	4 Basic	RCRA 40 CFR 261.24		1 sample per drum	5.0 mg/L (Total Cr)	Representative sample of waste stream (purge water)
Chromium, Cr III	Water	6 Optimum	CWA 40 CFR 131	Determine if treatment plant effluent requires pre-treatment prior to discharge to surface water.	1 sample (time frame is TBD)	180 ug/L	Groundwater treatment plant effluent at point source discharge location
Chromium, Cr VI	Water	6 Optimum	CWA 40 CFR 131		1 sample (time frame is TBD)	10 ug/L	Groundwater treatment plant effluent at point source discharge location
Chromium, Cr	GW	7 Optimum	SDWA 40 CFR 141	Do GW concentrations exceed MCL?	1 per well	0.1 mg/L	Required at the point of use tap, but sampling at monitoring wells is adequate.

DATA NEED WORKSHEET- COMPLIANCE PERSPECTIVE  
(instructions)

**<sup>a</sup> Data Need**

List each specific environmental data need that is required to satisfy a project objective(s) identified during Phase I. (Site information worksheet should be used for site information needs.) Limit requests for "full suite" to select locations or areas, and only when necessary to satisfy a project objective. A unique data need number (e.g., compliance-1) should be assigned to each data need.

**<sup>b</sup> Project Objective(s) & Data Need Group**

Correlate each data need with the project objective(s) that the data will be used to help satisfy. Data needs listed without a corresponding project objective number(s) and data need group (i.e., basic, optimum, excessive) should not be included in the data collection program. (Project objectives are discussed in Paragraph 1.2.2, documented using the Project Objective Worksheet, and sequentially numbered for record keeping.)

**<sup>c</sup> Data Use(s)**

Communicate the intended use(s) of the data. (Multiple worksheet lines should be used to represent each applicable regulatory statute when sample numbers; reference concentration; sample areas or locations; or the applicable project objectives differ.)

**<sup>d</sup> Number of Samples**

Define the number of samples based on the accepted practices of the intended data use(s). Worksheet entry should represent minimum number of samples required to provide acceptable data quality for the intended data use(s). Note that the number of samples may be a fixed number or a dynamic estimate based on intended data use and whether ESC

methods are being employed. Other guidance resources should be referenced to consider the best use of classical statistics and geostatistics if probabilistic methods are appropriate for establishing the number of samples required. (Refer to Paragraph 2.1.4 for discussions regarding probabilistic/nonprobabilistic decisions and efforts for developing the rationale for designating the appropriate number of samples.)

**<sup>e</sup> Compliance Reference Concentration**

Specify the reference concentration of interest for each data need. (Entries in this column help ensure that laboratory quantitation limits are appropriate so the resulting data can represent detectable results below these concentration(s) of interest for decision making.)

**<sup>f</sup> Point(s) of Compliance/Sample Location(s) and Depth**

Specify the point(s) of compliance or physical location(s) that would need to be sampled to provide the data required for the intended data use(s). (Specific sampling locations should only be designated when they are the known critical locations for the intended use.) Site maps should be attached as appropriate to help delineate the appropriate sampling area or location(s), as well as sampling depth(s) where applicable. (This information will be used by data implementors to ensure the required data is obtained, and to identify opportunities to co-locate sampling efforts and develop data collection options.)



**EM 200-1-2**  
**31 Aug 98**

[This page intentionally left blank.]

DATA NEED WORKSHEET- REMEDY PERSPECTIVE

SITE: \_\_\_\_\_ PAGE \_\_\_\_ of \_\_\_\_  
DATA USER NAME(s): \_\_\_\_\_

PROJECT: \_\_\_\_\_

Data Need <sup>a</sup>		Project Objective(s) <sup>b</sup> & Data Need Group	Data Use <sup>c</sup>		Number of Samples <sup>d</sup>	Concentration of Interest or Sensitivity of Measurement(s) <sup>e</sup>	Remediation Area(s) / Sample Locations(s) and Depth <sup>f</sup>
Contaminant of Concern, or Characteristic of Interest	Media		Remedy Method(s) of Interest	Criteria to be Considered			

DATA NEED WORKSHEET- REMEDY PERSPECTIVE  
(examples)

Data Need <sup>a</sup>		Project Objective(s) <sup>b</sup> & Data Need Group	Data Use <sup>c</sup>		Number of Samples <sup>d</sup>	Concentration of Interest or Sensitivity of Measurement(s) <sup>e</sup>	Remediation Area(s) / Sample Locations(s) and Depth <sup>f</sup>
Contaminant of Concern, or Characteristic of Interest	Media		Remedy Method(s) of Interest	Criteria to be Considered			
Vinyl Chloride	Air	7 Optimum	air stripping	effectiveness control	3 over 3 day operating period	2.0 gm/hr	At stack emissions after air stripper.
Depth to Bedrock	Soil	8 & 9 Optimum	slurry wall treatment wall	implementability & conceptual cost estimate	1 location every 100' 1 location every 25'	measurements should be within +/- 1'	Along planned alignments of slurry wall and treatment wall as shown on attached figure
hydraulic conductivity, grain size distribution, and porosity	GW	10 Optimum	treatment wall	effectiveness, implementability & conceptual cost estimate	5	ASTM, ASTM, +/- 0.1%	Preferred locations distributed along middle of planned alignment of treatment wall
Lead and Cadmium	Soil	11 Optimum	offsite disposal	Removal action estimate of transportation and disposal costs	composite 1 per 100 cubic yards of stockpiled soils	TCLP	Random, composite samples from within each stockpiled soil pile (i.e., BV2, BV4, BV7-9, and BV12) on the attached figure.
pH, total dissolved solids, and total organic carbon	SW	12 & 13 Optimum	onsite water treatment by electrochemical precipitation or ion exchange	effectiveness, implementability, cost, and O&M	5	pH w/1 +/- .5, TDS and TOC w/i +/- .5 mg/l	Surface water samples half-way down water column; 2 in the center of basin 15, and 3 along the edges.

## DATA NEED WORKSHEET- REMEDY PERSPECTIVE

(instructions)

**<sup>a</sup> Data Need**

List each specific environmental data need that is required to satisfy a project objective(s) identified during Phase I. (Site information worksheet should be used for site information needs.) Limit requests for "full suite" to select locations or areas, and only when necessary to satisfy a project objective. A unique data need number (e.g., rem-1) should be assigned to each data need.

**<sup>b</sup> Project Objective(s) & Data Need Group**

Correlate each data need with the project objective(s) that the data will be used to help satisfy. Data needs listed without a corresponding project objective number(s) and data need group (i.e., basic, optimum, excessive) should not be included in the data collection program. (Project objectives are discussed in Paragraph 1.2.2, documented using the Project Objective Worksheet, and sequentially numbered for record keeping.)

**<sup>c</sup> Data Use(s)**

Communicate the intended use(s) of the data. (Multiple worksheet lines should be used to represent each remedy being evaluated, designed, or operated when sample numbers; reference concentration; sample areas or locations; or the applicable project objectives differ.)

**<sup>d</sup> Number of Samples**

Define the number of samples based on the accepted practices of the intended data use(s). Worksheet entry should represent minimum number of samples required to provide acceptable data quality for the intended data use(s). Note that number of samples may be a fixed number or a dynamic estimate based on intended data use and whether ESC methods

are being employed. Other guidance resources should be referenced to consider best use of classical statistics and geostatistics if probabilistic methods are appropriate for establishing the number of samples required. (Refer to Paragraph 2.1.4 regarding probabilistic/nonprobabilistic decisions and efforts for developing the rationale for designating appropriate number of samples.)

**<sup>e</sup> Concentration of Interest or Sensitivity of Measurement(s)**

Specify concentration of interest, or required sensitivity of measurement, for each data need. Measurement sensitivity could be noted as  $\pm$  50 feet for a preliminary estimate of the areal extent of a surface cap, or  $\pm$  5 mg/L of benzene in groundwater for an evaluation of potential remedy methods. (These entries help ensure that appropriate sampling and analysis methods are used to produce data of adequate quality for use.)

**<sup>f</sup> Remediation Area(s)/Sample Location(s) and Depth**

Specify area or physical location(s) that need to be sampled to provide data required for the intended data use(s). (Specific sampling locations should only be designated when they are critical locations for the intended use.) Site maps should be attached as appropriate to help delineate the appropriate sampling area or location(s), as well as sampling depth(s) where applicable. (This information will be used by data implementors to ensure the required data is obtained, and to identify opportunities to co-locate sampling efforts and develop data collection options.)

**EM 200-1-2**  
**31 Aug 98**

[This page intentionally left blank.]

DATA NEED WORKSHEET- RESPONSIBILITY PERSPECTIVE

PAGE \_\_\_\_ of \_\_\_\_

DATA USER NAME(s): \_\_\_\_\_

SITE: \_\_\_\_\_

PROJECT: \_\_\_\_\_

Data Need <sup>a</sup>		Project Objective(s) <sup>b</sup> & Data Need Group	Data Use <sup>c</sup>		Number of Samples <sup>d</sup>	Concentration of Interest or Sensitivity of Measurement(s) <sup>e</sup>	Responsibility Area(s) / Sample Locations(s) and Depth <sup>f</sup>
Contaminant of Concern, or Characteristic of Interest	Media		Related Historical Information/Criteria	Phase of Responsibility Determination			

DATA NEED WORKSHEET- RESPONSIBILITY PERSPECTIVE  
(examples)

Data Need <sup>a</sup>		Project Objective(s) <sup>b</sup> & Data Need Group	Data Use <sup>c</sup>		Number of Samples <sup>d</sup>	Concentration of Interest or Sensitivity of Measurement(s) <sup>e</sup>	Responsibility Area(s) / Sample Locations(s) and Depth <sup>f</sup>
Contaminant of Concern, or Characteristic of Interest	Media		Related Historical Information/Criteria	Phase of Responsibility Determination			
All metals	SW	21 Basic	Upgradient industries discharge to stream that traverses site	Investigating prospect of other PRPs at site	6		2 where stream enters site, 2 immediately downgradient of source area and 2 where stream discharges from site.
All metals	GW	21 Basic	Upgradient sites may contribute to GW conditions entering site	Investigating prospect of other PRPs at site	3		Refer to attached figure for preferred sampling areas upgradient of the site.
TCE	GW	21 Basic	Upgradient sites may contribute to GW conditions entering site	Investigating prospect of other PRPs at site	3	5.0 ug/L	Refer to attached figure for preferred sampling areas upgradient of the site.
BTEX	GW	22 Optimum	Adjacent service stations' contribution to site	Cost allocation analysis	4	B = 1.51 ug/L T = 1,600 ug/L E = 800 ug/L X = 16,000 ug/L	Existing wells GB1s, GB4s, GB5s, and GB6s should be sampled.

## DATA NEED WORKSHEET- RESPONSIBILITY PERSPECTIVE (instructions)

**<sup>a</sup> Data Need**

List each specific environmental data need that is required to satisfy a project objective(s) identified during Phase I. (Site information worksheet should be used for site information needs.) Limit requests for "full suite" to select locations or areas, and only when necessary to satisfy a project objective. A unique data need number (e.g., res-1) should be assigned to each data need.

**<sup>b</sup> Project Objective(s) & Data Need Group**

Correlate each data need with the project objective(s) that the data will be used to help satisfy. Data needs listed without a corresponding project objective number(s) and data need group (i.e., basic, optimum, excessive) should not be included in the data collection program. (Project objectives are discussed in Paragraph 1.2.2, documented using the Project Objective Worksheet, and sequentially numbered for record keeping.)

**<sup>c</sup> Data Use(s)**

Communicate the intended use(s) of the data. (Multiple worksheet lines should be used to represent each responsibility consideration being evaluated when sample numbers; reference concentration; sample areas or locations; or the applicable project objectives differ.)

**<sup>d</sup> Number of Samples**

Define the number of samples based on the accepted practices of the intended data use(s). Worksheet entry should represent minimum number of samples required to provide acceptable data quality for the intended data use(s). Note that the number of samples may be a fixed number or a dynamic estimate based

on intended data use and whether ESC methods are being employed. Other guidance resources should be referenced to consider the best use of classical statistics and geostatistics if probabilistic methods are appropriate for establishing the number of samples required. (Refer to Paragraph 2.1.4 for discussions regarding probabilistic/nonprobabilistic decisions and efforts for developing the rationale for designating the appropriate number of samples.)

**<sup>e</sup> Concentration of Interest or Sensitivity of Measurement(s)**

Specify the concentration of interest, or the required sensitivity of the measurement, for each data need. (Entries in this column help ensure that the appropriate methods are used and the resulting data will be of adequate quality for the intended data use.)

**<sup>f</sup> Responsibility Area(s)/Sample Location(s) and Depth**

Specify the area or physical location(s) that would need to be sampled to provide the data required for the intended data use(s). (Specific sampling locations should only be designated when they are the known critical locations for the intended use.) Site maps should be attached as appropriate to help delineate the appropriate sampling area or location(s), as well as sampling depth(s) where applicable. (This information will be used by data implementors to ensure the required data is obtained, and to identify opportunities to co-locate sampling efforts and develop data collection options.)



**EM 200-1-2**  
**31 Aug 98**

[This page intentionally left blank.]

SAMPLING AND ANALYSIS PLANNING WORKSHEET

PAGE \_\_\_\_ of \_\_\_\_

SITE: \_\_\_\_\_

DATA IMPLEMENTORS:

Sampling: \_\_\_\_\_

PROJECT: \_\_\_\_\_

Analysis: \_\_\_\_\_

Project Objective(s) <sup>a</sup>				
Data Need Designation(s) <sup>a</sup>				
Medium <sup>a</sup>				
Contaminant of Concern <sup>a</sup>				
Sampling Information <sup>b</sup>	Method			
	Area or Location of Interest			
	Depth(s)			
Concentration of Interest <sup>c</sup>	Risk			
	Compliance			
	Remedy			
	Responsibility			
Analysis Information <sup>d</sup>	Analyte(s)			
	Preparation Method			
	Analysis Method			
	Method Detection Limit (MDL)			
	Quantitation Limit (Low Standard)			
	Reporting Limit			
Number of Samples <sup>e</sup>	Matrix			
	QC Duplicates			
	QA Duplicates			
	Field Blanks			
	Trip Blanks			
	MS/MSD			
	Other			

EM 200-1-2  
31 Aug 98

SAMPLING AND ANALYSIS PLANNING WORKSHEET (examples)

PAGE 1 of 1

SITE: \_\_\_\_\_

DATA IMPLEMENTORS:

Sampling: \_\_\_\_\_

PROJECT: \_\_\_\_\_

Analysis: \_\_\_\_\_

Project Objective(s) <sup>a</sup>		3	5	6
Data Need Designation(s) <sup>a</sup>		RI-3, C-2, RM-2	RM-4	RI-6, C-3
Medium <sup>a</sup>		GW	Soil	GW
Contaminant of Concern <sup>a</sup>		TCE	--	Lead
Sampling Information <sup>b</sup>	Method	Low Flow	split spoon w/ Shelby attachment	Low Flow
	Area or Location of Interest	See Figure 1	See Figure 2	See Figure 1
	Depth(s)	1st aquifer	18' - 20' and 26'-28' bls	perched aquifer
Concentration of Interest <sup>c</sup>	Risk	10 ppb	--	15 ppb
	Compliance	20 ppb	--	15 ppb
	Remedy	25 ppb	+/- 5%	--
	Responsibility	--	--	--
Analysis Information <sup>d</sup>	Analyte(s)	VOCs	Moisture Content	Lead
	Preparation Method	SW-846 3520C	--	SW-846 3020A
	Analysis Method	SW-846 8260B	ASTM D2216-80	SW-846 7421
	Method Detection Limit (MDL)	0.05 ug/L	--	1.0 ug/L
	Quantitation Limit (Low Standard)	5.0 ug/L	--	--
	Reporting Limit	5.0 ug/L	--	5.0 ug/L
Number of Samples <sup>e</sup>	Matrix	4	24	5
	QC Duplicates	1	2	1
	QA Duplicates	1	2	1
	Field Blanks	0	1	0
	Trip Blanks	1	1	0
	MS/MSD	1	2	1
	Other	none	none	none

SAMPLING AND ANALYSIS PLANNING WORKSHEET  
(instructions)

<sup>a</sup> Worksheet entries for **project objective(s)**, **data need designation(s)**, **medium**, and **contaminant of interest** should correlate directly to data need worksheets prepared during Phase II of the TPP efforts.

<sup>b</sup> **Sampling Information**

Data needs of all data users should first be sorted and combined as much as possible while still fulfilling all unique data need requirements. Figures or maps will generally need to be attached to designate necessary sampling areas or locations.

<sup>c</sup> **Concentration of Interest**

List the concentration of interest for each data user as a means to identify the most appropriate MDL(s). Data implementors are cautioned to only apply the most stringent data quality requirements to those locations designated by the data users based on the intended data use.

<sup>d</sup> **Analysis Information**

**Analyte:** A discrete chemical component of a sample to be identified or measured through analysis.

**Prep Method:** Method used to extract or digest analyte of interest from sample prior to analysis.

**Analysis Method:** Method used to determine concentration of analyte of interest in a sample.

**Method Detection Limit:** The minimum concentration of an analyte that can be measured within a given matrix and reported with a 99 percent confidence that the analyte

concentration is greater than zero. MDLs shall be estimated for each target analyte using the procedures presented in 40 CFR, Part 136, Appendix B, or equivalent statistical approach.

**Quantitation Limit:** The minimum concentration of an analyte in a specific matrix that can be identified and quantified within specified limits of precision and accuracy. The quantitation limit should be defined as the low calibration standard from the initial calibration curve.

**Reporting Limit:** Project specific threshold limit below which a numerical value for data is reported as less than or non-detect.

<sup>e</sup> **Number of Samples**

The number of matrix samples should be based on those required by the data users and not just a summation of their needs. Data implementors should refer to EM 200-1-3 for guidance regarding the appropriate number of QA/QC duplicate samples, blanks, and MS/MSD samples. The need to collect additional samples classified as "other" should be noted on the table. If the number of matrix samples is a dynamic estimate based on intended data use, then the corresponding decision rationale should be attached as developed by the data user employing ESC methods at the site.

TPP teams should consider developing integrated electronic worksheets or oversized tables (e.g., 11 inches by 17 inches and larger) for specific projects or sites.

**EM 200-1-2**  
**31 Aug 98**

[This page intentionally left blank.]

Summary Table of Data Collection Options<sup>a</sup>

SITE \_\_\_\_\_  
PROJECT \_\_\_\_\_  
  
DATA IMPLEMENTORS  
Sampling \_\_\_\_\_  
Analysis \_\_\_\_\_  
  
DATE \_\_\_\_\_

Data Collection Option <sup>b</sup>	Number of Samples <sup>c</sup>					Order-of- Magnitude Cost (dollars)	Comments <sup>d</sup>
	Air	Surface Water	Sediment	Soil	Ground Water	Other	
Excessive							
Optimum							
Basic							

Summary Table of Data Collection Options<sup>a</sup>  
(example)

Data Collection Option <sup>b</sup>	Number of Samples <sup>c</sup>					Order-of-Magnitude Cost (dollars)	Comments <sup>d</sup>
	Air	Surface Water	Sediment	Soil	Ground Water	Other	
Excessive					4 (State Regulator expects 9 new wells)	12 (soil gas study desired by Customer)	Use of existing groundwater wells and the additional 5 wells included in the Basic option should be sufficient for long-term monitoring of closed site (project objective 8).  Soil gas study around perimeter of landfill is not a regulated requirement for closed site.
Optimum				15		Topographic survey of cap while surveying new wells	Collection of 15 soil samples from new well boreholes will be used for establishing deep soil background conditions for OU4 at the facility. (Savings of nearly \$65,000 and 45 days.)  Baseline topographic survey will be required within 2 years of site closure. This can be done during the current project, saving \$3,500, and ensure compliance with closure monitoring requirements.
Basic		14	28	17	5		Option meets schedule and cost constraints of project. However, ...  1. The data needed to satisfy Project Objective 9, the lowest priority Project Objective associated with the current project, will not be met.  2. Some field screening results are proposed for use in the Baseline Risk Assessment.

SUMMARY TABLE OF DATA COLLECTION OPTIONS  
(instructions)

<sup>a</sup> Development of all three types of data collection options may not be possible or appropriate on some sites. For example, if no data needs were requested, imposed, or mandated above the data need or data quality requirements of the data users are involved, then the "excessive" data collection option is not necessary. Although development of an optimum data collection option should always be pursued, recommendation of an optimum data collection option may be deemed inappropriate if the data needed to satisfy the current project objectives already exceeds project cost and schedule constraints.

<sup>b</sup> **Data Collection Option**

Refer to Paragraphs 3.2 and 3.3 for discussions regarding the development and documentation of data collection options, respectively.

<sup>c</sup> **Number of Samples**

Indicate the total number of samples for each medium, including QA/QC samples, and attach Sampling and Analysis Planning Worksheets for each data collection option summarized above.

<sup>d</sup> **Comments**

Provide brief descriptions of the imposed requirements grouped in the excessive data collection option; the cost and schedule benefits associated with the optimum data collection option; and the limitations, if any, associated with the basic data collection option.



**EM 200-1-2**  
**31 Aug 98**

[This page intentionally left blank.]

DATA QUALITY OBJECTIVE WORKSHEET

PAGE \_\_\_\_ of \_\_\_\_

SITE: \_\_\_\_\_

PROJECT: \_\_\_\_\_

DQO STATEMENT NUMBER: \_\_\_\_\_

DQO Element Number <sup>a</sup>	DQO Element Description <sup>a</sup>	Site-Specific DQO Statement
<b>Intended Data Use(s):</b>		
1	Project Objective(s) Satisfied	
<b>Data Need Requirements:</b>		
2	Data User Perspective(s)	
3	Contaminant or Characteristic of Interest	
4	Media of Interest	
5	Required Sampling Locations or Areas and Depths	
6	Number of Samples Required	
7	Reference Concentration of Interest or Other Performance Criteria	
<b>Appropriate Sampling and Analysis Methods:</b>		
8	Sampling Method	
9	Analytical Method	

<sup>a</sup> Refer to EM 200-1-2, Paragraph 4.2.1

## **Appendix G**

### **Verification of DQO Attainment**

#### **G.1 VERIFYING DQO ATTAINMENT.**

Verifying the attainment of the data quality objective (DQO) statements should be done as follows:

- ☐ Verification should generally be done by the data user perspective(s) that will be using the data;
- ☐ Verification of DQO attainment must be completed before the data are used by the data users;
- ☐ All data quality requirements of a DQO statement should be verified; and
- ☐ Verification of DQO attainment is typically required to ensure contract compliance.

The DQO Attainment Verification worksheet provided in this appendix would be useful for verifying DQO attainment when the DQO statements were originally developed using the TPP process. The U.S. Environmental Protection Agency's (EPA's) Guidance for Data Quality Assessment should also be referenced when verifying DQO attainment.<sup>20</sup> EPA's guidance is particularly suited for verifying DQO attainment when probabilistic decisions are involved.

#### **G.2 CORRECTIVE ACTION CONSIDERATIONS.**

Appropriate corrective actions should be taken whenever data obtained are inadequate for the intended use(s). After completing an assessment of the effects of a missed DQO, the source or cause for missing the DQO should be investigated and understood by the team. When possible and necessary, re-sampling, and/or re-analysis, should then be performed at the expense of the responsible party (e.g., government, contractor, laboratory).

**EM 200-1-2**  
**31 Aug 98**

**DQO ATTAINMENT VERIFICATION WORKSHEET**

PAGE \_\_\_\_ of \_\_\_\_

**SITE:** \_\_\_\_\_

**PROJECT:** \_\_\_\_\_

**DQO STATEMENT NUMBER:** \_\_\_\_\_

DQO Element Number <sup>a</sup>	DQO Element Description <sup>a</sup>	Site-Specific DQO Statement <sup>b</sup>	Attained?	Required Corrective Action?
<b>Intended Data Use(s):</b>				
1	Project Objective(s) Satisfied		Yes ____ No ____	
<b>Data Need Requirements:</b>				
2	Data User Perspective(s)		Yes ____ No ____	
3	Contaminant or Characteristic of Interest		Yes ____ No ____	
4	Media of Interest		Yes ____ No ____	
5	Required Sampling Locations or Areas and Depths		Yes ____ No ____	
6	Number of Samples Required		Yes ____ No ____	
7	Reference Concentration of Interest or Other Performance Criteria		Yes ____ No ____	
<b>Appropriate Sampling and Analysis Methods:</b>				
8	Sampling Method		Yes ____ No ____	
9	Analytical Method		Yes ____ No ____	

<sup>a</sup> Refer to Paragraph 4.2.1, p 4-4 to 4-5.

<sup>b</sup> DQO statement should be taken directly from originating DQO worksheet or corresponding SOW.